

<b>THE HIGHLAND COUNCIL</b> Community Services: Highland Area		Scheme  <b>RAUC</b> <b>Local Co-ordination Meeting</b>	
<b>SUMMARY NOTES OF MEETING</b>		Job No.	File No.  No. of Pages <b>3 +</b> <b>Appendices</b>
<b>Meeting held to Discuss:</b> Various <b>Date/Time of Meeting:</b> 10 <sup>th</sup> November 2017 : 10.00am			
Issue Date*	14/11/17	Author	Alistair MacLeod  FINAL

REF		ACTIONS
1.0	<b>Attending / Contact Details</b> <u>Highland Council Community Services: Area Roads</u> Alistair MacLeod <a href="mailto:alistair.macleod5@highland.gov.uk">alistair.macleod5@highland.gov.uk</a> Alison MacLeod <a href="mailto:alison.macleod3@highland.gov.uk">alison.macleod3@highland.gov.uk</a> Jonathan Gunn <a href="mailto:jonathan.gunn@highland.gov.uk">jonathan.gunn@highland.gov.uk</a> Roddy Davidson <a href="mailto:roddy.davidson@highland.gov.uk">roddy.davidson@highland.gov.uk</a> David Johnston <a href="mailto:david.johnston@highland.gov.uk">david.johnston@highland.gov.uk</a>  <u>Highland Council Project Design Unit</u> No attendance  <u>British Telecom</u> Duncan MacLennan <a href="mailto:duncan.maclennan@openreach.co.uk">duncan.maclennan@openreach.co.uk</a>  <u>BEAR (Scotland) Ltd</u> No attendance  <u>Scottish &amp; Southern Energy</u> Graeme Boyd <a href="mailto:graeme.boyd@sse.com">graeme.boyd@sse.com</a> Fiona Geddes <a href="mailto:fiona.l.geddes@sse.com">fiona.l.geddes@sse.com</a>  <u>Scotland Gas Networks</u> No attendance  <u>Scottish Water</u> Darren Pointer <a href="mailto:darren.pointer@scottishwater.co.uk">darren.pointer@scottishwater.co.uk</a>  <b>Apologies / Others</b> Ali Nairne <a href="mailto:ali.nairne@highland.gov.uk">ali.nairne@highland.gov.uk</a> Mark Smith <a href="mailto:mark.smith@highland.gov.uk">mark.smith@highland.gov.uk</a> Andrew MacIver <a href="mailto:andrew.maciver@highland.gov.uk">andrew.maciver@highland.gov.uk</a> Stuart Bruce <a href="mailto:stuart.bruce@highland.gov.uk">stuart.bruce@highland.gov.uk</a> Alex Torrance <a href="mailto:alex.torrance@sgn.co.uk">alex.torrance@sgn.co.uk</a> Ken Hossack <a href="mailto:khossack@bearsScotland.co.uk">khossack@bearsScotland.co.uk</a>	
2.0	<b>Minutes of Previous Meetings</b> Accepted.	
3.0	<b>Forthcoming Events/Temporary Road Closures</b> <i>The following events require Temporary Traffic Restriction Orders (TTRO) to enable</i>	

*traffic to be controlled by Police Scotland:*

Remembrance Day Parades in Inverness, Fort Augustus and Thurso – Sunday 12<sup>th</sup> November 2017.

Inverness Christmas Lights switch on – Sunday 19<sup>th</sup> November 2017.

*The following event requires a TTRO to enable temporary road closures to be signed:*

Whin Park Winter Wonderland – Friday 15<sup>th</sup> to Sunday 17<sup>th</sup> December 2017.

*The following road closures have been requested:*

Strothers Lane, Inverness – closure planned to commence on 20<sup>th</sup> November 2017 for 3 consecutive nights to allow BT's contractor to carry out duct works plus a connection into a property.

U1556 Drumchardine Road, Kirkhill – closure planned to commence on 27<sup>th</sup> November for 4 days to allow BT's contractor to carry out work to an underground structure.

U1347 Allanfeearn – Alturlie Road – closure planned to commence at 22:00hrs on Saturday 2<sup>nd</sup> November and complete by 06:00hrs on Sunday 3<sup>rd</sup> November 2017 to enable 'Network Rail' to carry out essential maintenance works at Allanfeearn Level Crossing.

#### **4.0 Future Works Programmes, Co-ordination of Planned Works**

##### **HC Roads**

###### Inverness Area

Current works proposed include:

A862/A831 junction area - resurfacing.

Diriebught Road/Millburn Road junction area – kerbing works.

Beauly High Street – patching.

B861 Tomfat Wood – strip widening.

###### Caithness & Sutherland

Current works proposed include:

Princes Street, Thurso – resurfacing work commencing on 15<sup>th</sup> November 2017.

Lower High Street, Wick – resurfacing.

Road closure required to allow SW to repair a burst water main in Bridge Street, Wick – programmed for 21<sup>st</sup> to 23<sup>rd</sup> November 2017.

##### **Street Lighting**

Roddy Davidson (RD) listed the following projects in the South Area:

Drumfield Road/Souter Drive, Inverness – cables and columns to be replaced

Achareidh, Nairn – cables and columns to be replaced

Pict Avenue/Firthview Drive, Inverness – cables and columns to be replaced

Ness Bank/Castle Road – planned for beginning of 2018.

View Place/Castle Street traffic signals replacement – possibly February 2018

Union Road/ Kingsmills Road traffic signals replacement – sometime in 2018

David Johnston listed the following projects in the North Area:

Castletown Harbour and Traill Street, Castletown – due for completion around Mid-December.

Archibald Road, Thurso – due for completion by end of year.

#### **BEAR Scotland**

No attendance.

#### **Openreach (British Telecom)**

Duncan MacLennan provided a copy of Openreach's programme of works which can be found in Appendix 1.

#### **Scottish Water**

Darren Pointer provided a copy of Scottish Water's proposed works which can be found in Appendix 2.

#### **Scottish & Southern Energy**

Graeme Boyd (GB) confirmed that current works are mainly customer driven, plus there are some reactive works to repair faults.

#### **Scotland Gas Networks**

No attendance but Alistair MacLeod mentioned the ongoing gas mains replacement projects in the Crown and Drakies areas of Inverness.

### **5.0 Scottish Road Works Register (SRWR)**

Alison MacLeod asked the areas to ensure that road closures for events are input onto SYMOLOGY.

Alistair MacLeod (AM) mentioned the ongoing correspondence with SSE with regard to the outstanding remedial works to be carried out on Island Bank Road. AM is to arrange for a further inspection to be carried out to determine what remains to be done as the last site meeting took place in 2016. Following the inspection AM will contact Fiona Geddes to arrange a site meeting.

AM also mentioned ongoing correspondence with SSE following concerns raised about the track work at Moy Rail Bridge. GB will arrange for SSE to contact AM to arrange a site meeting.

### **6.0 Health and Safety Issues**

No issues.

### **7.0 AOCB**

No issues.

### **8.0 Next Meeting**

The next local RAUC Meeting will take place on Friday 9<sup>th</sup> February 2018 at Diriebught Depot, Inverness, commencing at 10am.

## Appendix 1 – Openreach Programme of Works

Company Name	Estimate Number and Source	Description	Agreed Required by Date	Notice Type Name	Location
KN Scot NEMSA-CIV	IBRT67NK	CIVIL_NEW_SITE_NEW_SITES_BUS_OFFSITE_AIW_045_AIW_LA1	18/11/2017	Seven Day	ARDGAY BUSINESS CENTRE ARDGAY,,,,,IV24 3DH
BDOUK KNNS HIE CIVILS	IBRPAKJT	BDOUK_HIGHLANDS_AND_ISLANDS_FTTC_QZR_PCP3_BLOCKAGES_VA1	29/11/2017	Seven Day	S/O 1 A87 IV40 8DH
OR CIVILS INSOURCING	IBRPNHNN	BDOUK_HIGHLANDS_AND_ISLANDS_FTTC_QZR_PCP3_BLOCKAGES_VA1	29/11/2017	Seven Day	(PCP3) S/O 1 A87 IV40 8DH
KN Scot NEMSA-FLEX	IBRTSNUL	NGA_FTTP_BVQ_PCP1_POLING_VA1	22/12/2017	Seven Day	BETTYHILL,,,,,KW14 7TH
KN Scot NEMSA-FLEX	IBRTDLTG	NGA_FTTP_BVQ_PCPN_POLING_VA1	20/12/2017	Seven Day	BETTYHILL SKERRAY
OR CIVILS INSOURCING	IBRNLIPS	NGA_FTTP_BVQ_PCP0_MISC_CIVILS_VA1	11/12/2017	Seven Day	TUBEG JCT ACHNABAT
OR CIVILS INSOURCING	IBRRJHCY	NGA_FTTP_BVQ_PCP1_MISC_CIVILS_VA1	20/12/2017	Seven Day	BETTYHILL
OR CIVILS INSOURCING	IBRRNDJK	NGA_FTTP_BVQ_PCP1_MISC_CIVILS_VA1	11/12/2017	Seven Day	ACJNABAT
KN Scot NEMSA-CIV	IBRK8HDN	Frame & Cover	21/11/2017	One Month	OPP,HERON COTTAGEA87, SKYE IV49 9AN
BDOUK KNNS HIE CIVILS	IBRD7FUN	BDOUK_HIE_FTTP_BWK_PCPV51_MISC_CIVILS_VA1	21/12/2017	Seven Day	JB 23:1318 189 CROFTHAUGH BRORA KW9 6NE
KN Scot NEMSA-CIV	IBRKAKLE	NGA_FTTP_ZGR_OR011-1074970903265_76ZTG_L2C_TST_MISC_CIVILS_VA1	15/11/2017	Seven Day	1 KERROWAIRD FARM COTTAGES DALCROSS INVERNESS IV2 TJQ
EEG SCOTLAND	IBRTFACA	GULLY SERVICES NSXWB752/33	27/11/2017	Major Works 3 Months	FROM OS DEMAR TO OS DARRA DRUMCHARDINE NEWTONHILL LE
ASHTREAD PLANT HIRE	IBRTF1VB	TRAFFIC MANAGEMENT NSXWB752/33	27/11/2017	Major Works 3 Months	FROM OS DEMAR TO OS DARRA DRUMCHARDINE NEWTONHILL LE
KN Scot NEMSA-CIV	IBRDNDJE	CIVIL_ON_AND_OFF_SITE_NSXQP860_DJH_LA1	06/12/2017	Seven Day	HALLIVAL LENTRAN INVERNESS,,,,,IV3 8RN
KN Sc NEMSA Repay Cv	IBRC1VRB	DEMOLISH JRF10-1503 & REBUILD JRCX14 A82 LEWISTON	17/11/2017	Seven Day	LOCH NESS HOMES DEVELOPMENT A82 LEWISTON OPP HEALTH CE
KN Scot NEMSA-CIV	IBRRTGUG	CIVIL_ON_AND_OFF_SITE_NSXGD981A_DIF_LA1	13/11/2017	Seven Day	ROAD XINGS,SKINIDIN,8,ISLE OF SKYE,,,,,IV55 8ZS
KN Scot NEMSA-CIV	IBRRUUYH	CIVIL_ON_AND_OFF_SITE_NSXGD981_DIF_LA1	25/12/2017	Seven Day	8 SKINIDIN ISLE OF SKYE,,,,,IV55 8ZS
KN Scot NEMSA-CIV	WAJLV30Z	CIVIL_EAD_ON_AND_OFF_SITE_ONEA34442T_EHZ_LA1	04/12/2017	Seven Day	MM02 CST5496A FYRISH COURT EVANTON,,,,,IV16 9UQ
KN Scot NEMSA-CIV	IBRT0FJD	JOINT BOX Fabric only (Excluding Manholes)	19/12/2017	One Month	OPP,HOUSE OVER LENISH,TOTAIG - HUSABOST NEW ROAD JUNCTION
ASHTREAD PLANT HIRE	IBRU4TNZ	TRAFFIC MANAGEMENT NSYLM570/23	15/11/2017	Seven Day	A831 JNC WITH ACCESS ROAD TO TORCROFT CHALETs GLENURQUH
KN Scot NEMSA-CIV	IBRMCDVW	Frame & Cover	30/11/2017	One Month	,3,STATION ROAD, GOLSPIE KW10 6SN
KN Scot NEMSA-CIV	IBRGPDUF	CIVIL_EAD_ON_AND_OFF_SITE_ONEA36751430_GIA_LA1	21/11/2017	Seven Day	02 GLENBEG ESTATE GRANTOWN-ON-SPEY
KN Scot NEMSA-CIV	IBRNU3DT	CIVIL_NEW_SITE_NEW_SITES_BUS_OFFSITE_GIA_084_GIA_LA1	26/01/2018	Seven Day	S/O MORVEN SEAFIELD AVENUE GRANTOWN ON SPEY,,,,,PH26 3QB
KN Scot NEMSA-CIV	IBRPPEFZ	NGA_FTTC_H12_IB_HKQ_PCP1_HD256_CIVILS_VA1	26/01/2018	Seven Day	(PCP 1) JB (JRC11) BRIDGE STREET JCN SINCLAIR STREET B874 HA
BDOUK KNNS HIE FLEX	IBRT4VWV	BDOUK_HIE_FTTC_IV_PCP64_TIE CABLES_LA1	20/12/2017	Seven Day	O/S 71 TO 73 MAPLE RIDGE RES HOME LEACHKIN RD JNC OFF LEA
KN Scot NEMSA-CIV	IBRN98DE	DIG ONEA740558	06/12/2017	One Month	CADEMY STREET INVERNESS IV23PY
KN Scot NEMSA-CIV	IBB8JMHE	JF10 AND JF11 61 HARBOUR ROAD. INVERNESS. IV2 3TP	30/11/2017	One Month	61 HARBOUR ROAD. INVERNESS. IV2 3TP
OR CIVILS INSOURCING	IBRNEKNB	NGA_FTTC_IV-ZLZ_PCP2_HD384_RESHELL_VA1	17/01/2018	One Month	(PCP2) JCN SINCLAIR TERRACE SMITHTON ROAD CULLODEN INVERN
OR CIVILS INSOURCING	IBRNJ3NF	NGA_FTTC_IV-ZLZ_PCP5_HD384_STAND_OFF_VA1	18/01/2018	One Month	(PCP5) OAKDENE PARK BARN CHURCH ROAD CULLODEN INVERNESS
KN Scot NEMSA-CIV	IBRTP7LT	JOINT BOX Fabric only (Excluding Manholes)	22/12/2017	One Month	ADJ,HAWKHILL HOUSE,HAWKHILL ROAD, KEISS KW1 4XF
BDOUK KNNS HIE FLEX	IBRGPTHN	BDOUK_HIGHLANDS_AND_ISLANDS_KSK_PCP3_LIVE_TO LIVE RE-PARENTING_VA1	21/11/2017	Seven Day	OPP QUINAG ARTAFALLIE TO COLDWELLS ROAD NORTH KESSOCK IV
BDOUK KNNS HIE FLEX	IBRM41EM	BDOUK_HIE_FTTC_KSK_PCP5_COF_VA1	24/11/2017	Seven Day	MRT 9 JCN B9161 AND A9,,,,,IV1 3ZE
BDOUK KNNS HIE CIVILS	IBRANGNX	BDOUK_HIE_FTTP_MAG_PCPV50_MISC_CIVILS_VA1	27/12/2017	Seven Day	JRC 4:33007 OPP FAIRWINDS MORAR MALLAIG PH40 4PD UK
BDOUK KNNS HIE CIVILS	IBRANLAU	BDOUK_HIE_FTTP_MAG_PCPV50_MISC_CIVILS_VA1	21/12/2017	Seven Day	JRC 4:33006 NEAR GLENWOOD COTTAGE MORAR MALLAIG PH40 4PD
BDOUK KNNS HIE CIVILS	IBRAVUHX	BDOUK_HIE_FTTP_MAG_PCPV50_MISC_CIVILS_VA1	18/12/2017	Seven Day	JRF 4:33011 NEAR WOODSIDE HOUSE GLENANCROSS ROAD PH40 4PD
BDOUK KNNS S/GOV CIV	IBROP2MD	BDOUK_HIE_FTTP_MOP_PCPV50_MISC_CIVILS_VA1	14/12/2017	Seven Day	JRF 4:33028 MUIR OF ORD IV6 7QZ UK
BDOUK KNNS HIE FLEX	IBRPTDPM	BDOUK_HIGHLANDS_AND_ISLANDS_FTTC_MOS_PCP5_EO_INTERCEPT_VA1	14/02/2018	Standard Works 10 days	OPP ANLYN GROVE UN NAMED ROAD NORTH KESSOCK INVERNESS ,
KN Scot NEMSA-CIV	IBRNV7KY	CJ22589 35M NEW DUCT	22/12/2017	One Month	PCP9 TO GARLICHILL COURT,,HIGH ST ALDEARN,NAIRN
KN Scot NEMSA-FLEX	IBR319LV	NON_CIVIL_EAD_JOINTING_AND_TESTING_ONEA441019_NME_VS1	17/11/2017	Seven Day	BTW (MSA) 02 UK LTD WE MAIN STREET NEWTONMORE,,,,,PH20
KN Scot NEMSA-CIV	IBRT9TUV	CIVIL_EAD_ONEA634507_RGR_VA1	23/11/2017	Seven Day	DALREAVOCKH LODGE ACCESS ROAD ROGART,,,,,IV28 3XA
BDOUK KNNS HIE FLEX	IBRMJUCX	BDOUK_HIE_FTTC_SGI_PCP1_COF_VA1	28/11/2017	Seven Day	JRC 12 S/O HOSELINE A87 IV48 8TD
BDOUK KNNS HIE FLEX	IBRMKRUG	BDOUK_HIE_FTTC_SGI_PCP1_TIE CABLES_LA1	13/12/2017	Seven Day	3 SCONSER ISLE OF SKYE IV48 8,,,,,IV48 8TD
KN Scot NEMSA-FLEX	IBRM8NRM	NON_CIVIL_EAD_DUCT_CABLE_ONEA941972_TGS_LA1	16/11/2017	Seven Day	FEARN TAIN,,,,,IV20 1XW
KN Scot NEMSA-CIV	IBRC6FPF	CIVIL_ON_AND_OFF_SITE_NSYBB301_TRM_LA1	14/02/2018	Seven Day	OUTSIDE REDMYRE THRUMSTER SARCLET WICK,,,,,KW1 5TU
KN Scot NEMSA-CIV	IBRLKLPD	CIVIL_NEW_SITE_NEWSITE_OFFSITE_RES_THG_143_THG_LA1	01/02/2018	Seven Day	A836 THURSO,,,,,KW14 6YS

## Appendix 2 – Scottish Water Proposed Works

Notifiable District Name	Works Status	L.A.Ref	Address 2	Address 1	Start	End	Works Reference	Works Type	Latest Notice		
Highland Council - Highland in progress rd crossing due to finish 16/11/17	PROPOSED WORKS	2028676	ARDERSIER	B9006 HIGH STREET - FORT GEORGE			06/11/2017	19/11/2017	SW600-MOR/HHE/204/HHE	MAJOR	SEVEN DAY
Highland Council - Highland rd crossing by treatment works 6/11 to 16/11	PROPOSED WORKS	2028700	ARDERSIER	B9006 HIGH STREET - FORT GEORGE			06/11/2017	19/11/2017	SW600-MOR/HHE/206/HHE	MAJOR	SEVEN DAY
Highland Council - Highland works by airport/industrial est due to finish 9/2/18	IN PROGRESS	2028652	DALCROSS	A96T - KERROWGAIR		19/04/2016	09/02/2018	SW600-MOR/HHE/203/HHE	MAJOR	WORKS EXTENSION	
Highland Council - Highland waiting for doms to start job will have to sort notice out	IN PROGRESS	2347637	HALKIRK	HOY PUMPING STATION ROAD		26/10/2017	01/11/2017	SW501-MDD/AMY/502398B1128	STANDARD	ACTUAL START	
Highland Council - Highland rd closure for c1005 convoy route for fort george high st	IN PROGRESS	2355060	ARDERSIER	MUIR OF BALNAGOWAN - FORT GEORGE			23/10/2017	03/11/2017	SW501-ESD/EDS/500012B0011	STANDARD	ACTUAL START
Highland Council - Highland MINOR WITH EXCAVATION	PROPOSED WORKS	2361051	LOCHINVER	LOCHINVER - INVERKIRKAIG - INVERPOLLY - BADNAGYLE ROAD				07/11/2017	09/11/2017	SW501-MDD/GIN/502036B1212	
Highland Council - Highland	PROPOSED WORKS	2354393	BALBLAIR	WESTER BRAE - NEWHALL BRIDGE	06/11/2017		17/11/2017	SW501-MDD/MAC/502499B1164	STANDARD	SEVEN DAY	install sample tap
Highland Council - Highland install sample tap on grass verge	PROPOSED WORKS	2354374	GARVE	A832 CORRIEMOILLIE - A83ST JUNCTION			06/11/2017	17/11/2017	SW501-MDD/MAC/502499B1162	STANDARD	SEVEN DAY
Highland Council - Highland install s sample tap	PROPOSED WORKS	2357990	INVERNESS	BALLOCH - FEABUIE ROAD JUNCTION			08/11/2017	21/11/2017	SW501-MDD/MAC/502499B1196	STANDARD	SEVEN DAY
Highland Council - Highland SEVEN DAY	PROPOSED WORKS	2361052	LOCHINVER	LOCHINVER - INVERKIRKAIG - INVERPOLLY - BADNAGYLE ROAD				09/11/2017	21/11/2017	SW501-MDD/GIN/502036B1213	STANDARD
Highland Council - Highland new sewer	IN PROGRESS	2274078	ARDERSIER	NAIRN ROAD	18/09/2017	24/11/2017	SW501-MDD/PMA/502486B0350	MAJOR	ACTUAL START		open cut repair /lay
Highland Council - Highland	IN PROGRESS	2356292	BALINTORE	MAIN STREET	25/10/2017	01/12/2017	SW501-MDD/PMA/50058B1178	MAJOR	ACTUAL START		open cut water main
Highland Council - Highland open cut	PROPOSED WORKS	2361050	INVERSHIN	BALCHRAGGAN WEST SERVICE ROAD			27/11/2017	11/12/2017	SW501-MDD/GIN/502036B1211	STANDARD	SEVEN DAY
Highland Council - Highland HOUR	PROPOSED WORKS	2361049	BONAR BRIDGE	A836 LAIRG ROAD - BALCHRAGGAN JUNCTION			11/12/2017	13/12/2017	SW501-MDD/GIN/502036B1210	MINOR WITH EXCAVATION	24
Highland Council - Highland	PROPOSED WORKS	2327198	AVIEMORE	GRAMPIAN ROAD	20/11/2017	15/12/2017	SW501-MDD/PMA/502036B0937	MAJOR	THREE MONTHS		open cut footway
Highland Council Private Streets link main	PROPOSED WORKS	2327166	AVIEMORE	YOUTH HOSTEL ACCESS ROAD		17/11/2017	17/12/2017	SW501-MDD/PMA/502036B0936	MAJOR	THREE MONTHS	
Highland Council - Highland open cut lay repair main	PROPOSED WORKS	2313259	CARBOST	B8009 A863 JUNCTION - ACCESS TO 14 PORTNALONG	15/01/2018		20/01/2018	SW501-MDD/PAM/500558B0831	STANDARD	SEVEN DAY	
Highland Council - Highland open cut lay repair main	PROPOSED WORKS	2313249	CARBOST	B8009 A863 JUNCTION - ACCESS TO 14 PORTNALONG	23/01/2018		27/01/2018	SW501-MDD/PMA/500558B0830	STANDARD	SEVEN DAY	
Highland Council - Highland sewer rehab raise kerb flooding issues	PROPOSED WORKS	2355552	THURSO	CAMPBELL STREET		13/01/2018	07/02/2018	SW501-MDD/OTH/404020B1173	MAJOR	THREE MONTHS	
Highland Council - Highland kerb flooding issues	PROPOSED WORKS	2355562	THURSO	PRINCES STREET	13/01/2018		07/02/2018	SW501-MDD/OTH/404020B1174	MAJOR	THREE MONTHS	sewer rehab raise
Highland Council - Highland	PROPOSED WORKS	2356753	GOLSPIE	SIBELL ROAD	18/01/2018	15/02/2018	SW501-MDD/PMA/502486B1183	MAJOR	THREE MONTHS		open cut water main
Highland Council - Highland boundry boxes	PROPOSED WORKS	2348047	GLENDALE	MILVAIG ROAD	28/12/2017	20/02/2018	SW501-MDD/PMA/502478B1132	MAJOR	THREE MONTHS		trial pits to locate
Highland Council - Highland open cot repair/lay new main	PROPOSED WORKS	2334269	EVANTON	B817 STATION ROAD EVANTON - B9176 JUNCTION	01/12/2017		23/02/2018	SW501-MDD/PMA/50486B1001	MAJOR	THREE MONTHS	
Highland Council - Highland boundry boxes	PROPOSED WORKS	2348090	GLENDALE	MILVAIG ROAD	28/12/2017	02/03/2018	SW501-MDD/PMA/502487B1134	MAJOR	THREE MONTHS		trial pits to locate
Highland Council - Highland boundry boxes	PROPOSED WORKS	2348314	GLENDALE	MILVAIG ROAD	29/12/2017	05/03/2018	SW501-MDD/PMA/502487B1133	MAJOR	THREE MONTHS		trial pits to locate
Highland Council - Highland root cutting and part reline sewer	PROPOSED WORKS	2362728	DINGWALL	HIGH STREET	07/11/2017		08/11/2017	SW515-ABV/FET/550027B0466	MINOR WITHOUT EXCAVATION	THREE DAY	
Highland Council - Highland	PROPOSED WORKS	2362732	DINGWALL	PARK STREET	07/11/2017		09/11/2017	SW515-ABV/FET/550027B0467	MINOR WITHOUT EXCAVATION	NON-NOTIFIABLE ACTIVITY	
Highland Council - Highland ACTIVITY	PROPOSED WORKS	2362738	DINGWALL	ST JAMES STREET		07/11/2017	09/11/2017	SW515-ABV/FET/550027B0468	MINOR WITHOUT EXCAVATION	NON-NOTIFIABLE	
Highland Council - Highland THREE MONTHS	PROPOSED WORKS	2320042	WICK AIRPORT INDUSTRIAL ESTATE				WICK INDUSTRIAL ESTATE ROAD	29/01/2018	23/03/2018	SW515-CWA/CWA/500785B0878	MAJOR
Highland Council - Highland MAJOR THREE MONTHS	PROPOSED WORKS	2320051	WICK AIRPORT INDUSTRIAL ESTATE				WICK INDUSTRIAL ESTATE INTERNAL ACCESS ROADS	29/01/2018	23/03/2018	SW515-CWA/CWA/500785B0879	
Highland Council - Highland rehab sewer works	PROPOSED WORKS	2252367	STRATHPEFFER	A834 MAIN STREET		22/01/2018	31/03/2018	SW515-ABV/FET/501590B0170	MAJOR	THREE MONTHS	
Highland Council Private Streets	POTENTIAL WORKS		2245351	FORT GEORGE	SKINNER ROAD	09/01/2018	23/04/2018	SW700-ABV/500649/0026B001	MAJOR	possible works in the future	
Highland Council - Highland future	POTENTIAL WORKS		2286719	HALLIN	STEIN - HALISTRA - GEARY ROAD	05/10/2018		28/03/2019	SW700-CRD/502673/0037B001	MAJOR	possible works in the
Highland Council - Highland future	POTENTIAL WORKS		2301580	CAOL	GLENDESSARY STREET		07/01/2019	11/04/2019	SW700-CRD/502730/0041B001	MAJOR	possible works in the
Highland Council - Highland MAJOR	POTENTIAL WORKS		2322976	TOMATIN	FREEBURN - TOMATIN - FINDHORN - KYLLACHY - GARBOLE			08/11/2018	11/06/2019	SW700-CRD/404134/0040B001	