

FIFE COUNCIL
TRANSPORTATION SERVICES
MINUTES of FIFE RAUC MEETING

Tuesday 12th October, 2021 via TEAMS

PRESENT

Ian Jones (IJ)	Fife Council Network Management Lead Professional (Chair)
Martin Kingham (MK)	Fife Council Roads Network Service Manager
Maggie Baird (MB)	Fife Council Network Management (North)
Linda Roeleveld (LR)	Fife Council Network Management
Iain Urquhart (IU)	Fife Council Network Management NRSWA (North)
John Brack (JB)	Fife Council Network Management NRSWA(Mid- North)
James Dewar (JD)	Fife Council Network Management NRSWA (South)
Paul Adams (PA)	Fife Council Network Management NRSWA (Mid- South)
Ryan Newman (RN)	BEAR
Lauren Goodman (LG)	BEAR
Katrina Hardy (KH)	INEOS
David Murdoch (DM)	Network Rail
Duncan McLennan (DMcL)	Openreach
Owen Harte (OH)	Openreach
Ian Fleming (IF)	Scottish Power
Darren Pointer (DP)	Scottish Water
John Anderson (JA)	SGN
Barrie Sweenie (BS)	Axione
Andy Mathieson (AM)	Virgin Media

1.0 APOLOGIES AND INTRODUCTIONS

1.1 IJ welcomed everyone to the meeting.

1.2 Apologies were received from:

Julie Carnell (Fife Council) Adrian Henzler (Openreach) Lorraine Jones (Scottish Power) Lora Bailey (SGN) Emma West (Scottish Water)

2.0 Minutes of meeting held on 12th October, 2021

2.1 Item 3.4.4 SGN

Glenrothes area - major works. IJ advised of FC bridge works at Woodside, Glenrothes possibly Spring. IJ requested an update as lots of notices on the SRWR under give/take TM. LB to update IJ. Ongoing to next meeting.

LB

2.2 Item 6.0 Traffic Management Issues

SW High Street/Bruce Street, Dunfermline works on footpath recorded on SRWR as road closure. Site meeting arranged, no-one from SW attended. Awaiting response from TM team. EW to investigate. Ongoing to next meeting

EW

SW working 142 Dunnikier Road, Kirkcaldy no notice on SRWR. SW was refused an extension due to conflict with SGN which they ignored. EW to investigate. Ongoing to next meeting

EW

SW working Strathallan Drive, Kirkcaldy without correct TM LA ref:2913565. Refused road closure due to lead time for a closure. Issues need to be identified. EW to meet with Keir. Ongoing to next meeting.

EW

3.0 Co-ordination of Roadworks

3.1 Item 3.1.1 North

C12 Unclassified Roads/Residential - Feb/March 2022

A917 Kilrenny - November, 2021

A91 Melville Lodges r/a to St Andrews - Feb/March 2022

B939 Craigothie to St Andrews -Oct to December 2021

A91 Main Road, Gateside March/April 2022 - convoy working with week-end closures.

B927 A916 Leven to Craigothie - October to December 2021

B938 Main Street, Methilhill Jan/Feb 2022

St Andrews, Bridge Street - 10th to 25th January, 2021

Restrictions from April to July 2022

Events:

Motor Sport Rally N.E Fife rural road 3rd & 4th April 2022

St. Andrews Open Golf 10th to 17th July 2022

COP26 1st to 12th November. Be aware, will have impact on Kincardine

Item 3.1.2 FC South

Lisa Brae, Lochgelly - diversion route for Trunk Road

Esplanade Kirkcaldy - March to September, 2022 Major works including some surrounding streets

as per SRWR

3.2 Item 3.2.1 BEAR

A876 North of Clackmannanshire Bridge 3rd to 16th November 2021 c/way resurfacing - night time works.

A92 Halbeath R/A 13th December 2021 for 5 nights

Balfarg - lane closure - finished by end October 2021

3.3 Item 3.2.2 BEAR South

As per SRWR - overnight working

3.4 Item 3.4.1 SGN

As per SRWR

Item 3.4.2 Scottish Water

Hawthorn Bank, Carnock 1st to 12th Nov. 2021

C45 Cupar Road, Pitscottie - 11th Oct. to 5th Dec. 2021

Camps Road, Carnock - 21st Oct. to 5th Dec. 2021

Potential Works

Junction Road, Kirkcaldy - 12th to 20th Jan. 2022

C60/U077 Falfield Lower Largo - Jan. to Aug. 2022

A915 Lathocker, St. Andrews - Jan. to Dec. 2022

B940/B941 Peat Inn at Radernie, Higham Loan - Aug. to Dec. 2022

DP requested FC Inspector to walk over works Redhouse R/A to Thornton **DP/PA**

Item 3.4.3 Network Rail

B9129 Ladybank - overnight road closure replacing pigeon nets

Bridge Inspections: Springfield, Thornton, Freuchie, Cardenden, Waggon Road and Ferryhills Road,

Dates to be advised

IJ requested noticing on SRWR asap with correct contact details.

Electrification - IJ requested meeting to discuss program updates. **DM/IJ**

Item 3.4.4 INEOS

No planned works

KH advised of pipeline awareness sessions are available, contact KH.

Item 3.4.5 Openreach
as per SRWR

Item 3.4.6 Scottish Power

Morrisons new Contractor for SP works from 15 November Works as per SRWR **IF**

Item 3.4.7 Virgin Media

Kelty and Lochore works ongoing until May 2022.

IJ commented plant not buried to correct depth. PA to send info to AM **PA**

Item 3.4.8 Axione

St Andrews initial surveys to check c/w boxes before cabling.

IJ advised be aware of embargo during Golf Open, avoid main roads. Any issues contact IU or MB.

4.0 Performance

- 4.1 Openreach, SGN, Scottish Water and Scottish Power all over 90%. IJ and MK thanked Utilities for their efforts.

5.0 Coring

- 5.1 National Coring Advice Note updated from January, 2022.
Please send MB details of contact for coring.

All

6.0 Safety/Traffic Management

- 6.1 Recharges 140's - any issues notified to Undertakers will be charged if FC has to attend if no action taken.
IJ thanked BT for attending to a SW issue, Victoria Road, Kirkcaldy.
- 6.2 Scottish Power - Appin Crescent, Kirkcaldy. Contractor working without notice on SRWR. PA advised a retrospective notice be put on the Register.

7.0 Local Issues

- HQ paving - IJ commented FC are entitled to charge for damaged tiles and advised Utilities to ensure Contractors are aware of how to work with these. JA commented, in an emergency SGN could not use stile saws. IJ advised planned works adhere to correct procedure.
- 7.1
- 7.2 Supervision of sub contractors, IJ commented please ensure correct information is being passed on.

8.0 AOCB

- IJ advised Utilities to avoid working on A and B roads during the
- 8.1 Golf - 10th to 17th July 2022. FC looking at level of works during the Embargo including some residential streets.
- 8.2 Cop 26 - St Andrews to Gateside Fife Boundary embargo 31st Oct. to 13th November. Please avoid 18th Oct. to 19th Nov. as delegates may stay over.
- 8.3 A876 A877 Clackmannanshire Bridge area. DR to check embargo.

DR

9.0 FUTURE MEETINGS

9.1 Tuesday 11th January, 2022

Tuesday 12th April, 2022

Circulate to those attending the meeting, those who gave apologies and:-
John Mitchell, FC Senior Manager - Roads and Transportation Services