

THE HIGHLAND COUNCIL Community Services: Highland Area		Scheme  Highland and Moray Area Local Co-ordination Meeting		
SUMMARY NOTES OF MEETING		Job No.	File No.	No. of Pages 10 + Appendices
Meeting held to Discuss: Various Date/Time of Meeting: Thursday 3 <sup>rd</sup> March 2022 at 10.30am				
Issue Date*	10/03/2022	Author	Catriona Maxwell	Draft No. 1
<b><u>1: Introduction and Apologies:</u></b>  Alistair Macleod introduced everyone present at the meeting and then handed over to Alison Macleod who welcomed everyone to the new format of the meeting that now sees Moray Council join this local co-ordination meeting. Alison Macleod also made a special welcome to Colin Matheson from Moray Council and Stefeni Cownley from ESP Utilities Group who were attending this meeting for the first time.  <b><u>Attending / Contact Details</u></b>  <b><u>Highland Council</u></b> Alistair MacLeod <a href="mailto:alistair.macleod5@highland.gov.uk">alistair.macleod5@highland.gov.uk</a> Alison MacLeod <a href="mailto:alison.macleod3@highland.gov.uk">alison.macleod3@highland.gov.uk</a> Gordon Macdonald <a href="mailto:gordon.macdonald@highland.gov.uk">gordon.macdonald@highland.gov.uk</a> Trevor Fraser <a href="mailto:trevor.fraser@highland.gov.uk">trevor.fraser@highland.gov.uk</a> Jonathan Gunn <a href="mailto:jonathan.gunn@highland.gov.uk">jonathan.gunn@highland.gov.uk</a> Donald Henderson <a href="mailto:donald.henderson2@highland.gov.uk">donald.henderson2@highland.gov.uk</a> Adam Lapinski <a href="mailto:adam.lapinski@highland.gov.uk">adam.lapinski@highland.gov.uk</a> Lucy Tonkin <a href="mailto:lucy.tonkin@highland.gov.uk">lucy.tonkin@highland.gov.uk</a> Catriona Maxwell <a href="mailto:catriona.maxwell@highland.gov.uk">catriona.maxwell@highland.gov.uk</a>  <b><u>Moray Council</u></b> Colin Matheson <a href="mailto:colin.matheson@moray.gov.uk">colin.matheson@moray.gov.uk</a>  <b><u>BT Openreach</u></b> Duncan MacLennan <a href="mailto:duncan.maclennan@openreach.co.uk">duncan.maclennan@openreach.co.uk</a>  <b><u>Scottish Gas Networks</u></b> David Mair <a href="mailto:david.mair@sgn.co.uk">david.mair@sgn.co.uk</a>  <b><u>Scottish &amp; Southern Energy</u></b> Andrew Ewing <a href="mailto:andrew.ewing@sse.com">andrew.ewing@sse.com</a>				ACTIONS

**ESP Utilities Group**

Stefeni Cownley [stefeni.cownley@espug.com](mailto:stefeni.cownley@espug.com)

**Scottish Water**

Darren Pointer [darren.pointer@scottishwater.co.uk](mailto:darren.pointer@scottishwater.co.uk)

Courtney Mitchell [courtney.mitchell@scottishwater.co.uk](mailto:courtney.mitchell@scottishwater.co.uk)

**Bear Scotland**

Mike Gray [mgray@bearsotland.co.uk](mailto:mgray@bearsotland.co.uk)

**Network Rail**

David Murdoch [David.Murdoch@networkrail.co.uk](mailto:David.Murdoch@networkrail.co.uk)

**Apologies / Others**

Stuart Bruce [stuart.bruce@highland.gov.uk](mailto:stuart.bruce@highland.gov.uk)

Iain Moncrieff [iain.moncrieff@highland.gov.uk](mailto:iain.moncrieff@highland.gov.uk)

Holly Fraser [holly.fraser@highland.gov.uk](mailto:holly.fraser@highland.gov.uk)

Alex Torrance [alex.torrance@sgn.co.uk](mailto:alex.torrance@sgn.co.uk)

Hazel Moore [hmoore@bearsotland.co.uk](mailto:hmoore@bearsotland.co.uk)

Rhona Anderson [rhona.anderson@openreach.co.uk](mailto:rhona.anderson@openreach.co.uk)

**2: Minutes of previous Highland RAUC Meeting****a: Accuracy**

Previous minutes accepted.

**b: Action Tracking**

Alison Macleod run through the new agenda and explained that the meeting should run like previous meetings and cover the same topics with some additions.

Alistair Macleod asked why the group name had changed from 'Local RAUC Meeting' to 'Local Co-ordination Group'? Alison Macleod explained that the meeting had always been a co-ordination of groups and reiterated that the groupings for the local area meetings and area meetings had been revised to reduce the burden on statutory undertakers having to attend so many local and national RAUC meetings, and hopefully streamline the process for everyone. As highlighted in previous meetings the changes brought forward are to be trialled for 2 years and then reviewed. Its probable that it may take a few meetings for everyone to adjust to the new agenda. Alison Macleod reminded the group that the overall function of the meeting was still the same.

**3: Local Co-ordination Meeting Reports****a: Review road works authorities' and undertakers' specific major projects incl**

- i) **Review planned surfacing works and road closures**

- ii) **SU major works and conflicts**
- iii) **Review and confirm whether any other works / remedial works can be completed**
- iv) **Confirm defects / defective apparatus that may be subsumed by the surfacing works**

### **Highland Council, Roads and Transport:**

#### **Inverness:**

Alistair Macleod advised that there were no changes to add to what was happening in the Inverness area from the last local meeting, which was held just over a month ago, and it was agreed that the works programme for the Inverness area attached to the appendix at the last RAUC Meeting should be added to these minutes and can be found in Appendix 1.

#### **Ross & Cromarty:**

Trevor Fraser advised that there were no changes to their programme.

#### **Caithness & Sutherland:**

Jonathan Gunn has provided a programme of works for the Caithness and Sutherland areas which can be found in Appendix 2 and 3 respectively. Jonathan Gunn advised that overlay works will be starting around April and would continue throughout the year. Surface dressing is planned to start in the first week of June through to the first week in July. He also advised that the number of schemes undertaken would depend on final budget allocation.

He also stated that they would undertake the reset of kerbs and edge strengthening in the winter months as this work was not so weather dependent, unlike surfacing.

Jonathan Gunn asked that if there were any questions or queries he should be contacted via email.

#### **Skye:**

Gordon Macdonald has provided a surfacing programme of works for Skye and Raasay which can be found in Appendix 4. He stated they were looking at June to September to do surfacing and that a lot of the roads to be worked on were side roads that shouldn't cause too much difficulty or disruption to the wider public. These would be noticed on the register shortly. He confirmed there would be no surface dressing works on Skye this year.

#### **Street Lighting**

Adam Lapinski advised that the Inverness area and Ross and Cromarty area are currently sharing a work squad and the works that they can carry out very much depend on squad availability. At present they are working in Ullapool replacing old

cabling and columns and once that job is completed, they will then move onto Achiltibuie to replace old cabling and columns.

Several traffic signal replacements were due to be carried out – these sites were identified as being: B9006, Tower Road junction, Inverness; Kingsmill's Road, Damfield Road, Culcabock Road, Junction, Inverness; Crown Road, Academy Street, Millburn Road Junction, Inverness and Cannich Bridge. Adam Lapinski advised that the start dates for these works are still to be confirmed and thought it was unlikely that they would have those dates before the next local co-ordination meeting in June.

Street lighting works programme for Inverness, Nairn, Badenoch, Strathspey and Ross and Cromarty which can be found in Appendix 5.

Additionally, Adam Lapinski asked if any undertaker had plans to work on the High Street in Tain. If so could they let him know. Andrew Ewing from Scottish and Southern Energy (SSE) said he would ask Gary Hay who was not present at the meeting if he knew of any works?

### **Moray Council:**

Alistair Macleod welcomed Colin Matheson from Moray Council to the meeting and reminded everyone at the meeting that Moray Council was now part of the local co-ordination cluster group and requested in the future could all utilities also provide works programmes for the Moray areas as well as the Highland area.

Colin Matheson informed the meeting that the major issue they have in Moray at present was in Elgin with the closure of the Wards – the entire length of the road from the junction with Wards Road to the junction with Edgar Road is completely closed due to culvert extension and road widening. These works are not due to complete until end of June however, the works are running on schedule.

Colin Matheson advised that he would e-mail a works programme for the Moray Council roads area - this can be added to the minutes once received.

### **Project Design Unit:**

No change to the previously submitted works programme.

Alistair Macleod referred to the previous meeting's minutes and asked Mike Gray at Bear (Scotland) Ltd if Andrew Maciver had contacted him about the TTRO (Temporary Traffic Regulation Order) in relation Uig Harbour redevelopment works? Mike Gray confirmed Andrew Maciver had contacted him and all was in order.

### **Trunk Road Issues – Bear (Scotland) Ltd:**

Mike Gray has provided a Bear Scotland North Area Routine Programme and a NW programme that cover till the end of this financial year - these can be found in Appendix 6 and 7 respectively.

Mike Gray informed the meeting that recent adverse weather conditions had resulted in delays to surfacing works on the A82 between Glencoe and Fort William. Mike

Gray advised there were 2 or 3 such works and that these were classed as a priority by Bear (Scotland) Ltd to get finished.

Mike Gray also indicated that from the 6<sup>th</sup> March 2022 to the 18<sup>th</sup> March 2022 the A9 northbound carriageway from Craigory to Allangrange is to be resurfaced and that the work was due to take place at night between the hours of 8pm and 6am. During working hours, a 10mph convoy system will be in place, but the convoy system will be removed during the daytime. Also, a single lane closure will be in place for a duration of the works.

Inspections at and in the vicinity of the Golden Bridge, Inverness on the 19<sup>th</sup> March from 8pm – 7am would require a closure and diversion and on the 20<sup>th</sup> March the 2 adjacent slip roads will require closure.

15<sup>th</sup> March to 17<sup>th</sup> March there would be utility works taking place which will result in a northbound lane closure on the A9 (Milton of Leys junction to Inshes Flyover) to A9 (Inshes Flyover to Raigmore Interchange Roundabout).

Mike Gray also highlighted the scouring works currently taking place at the Cromarty Bridge and advised that a temporary speed restriction of 30mph is being enforced on the northern end of the bridge and that work was expected to last for roughly 3 months and should be completed by the end of June 2022.

### **Network Rail:**

David Murdoch advised that since the last meeting there had been a few additions to their programme of works - most notably within the Inverness area. 3 overnight road closures for bridge works in Lower Kessock, Anderson and Nelson Streets would be needed.

David Murdoch did not have anything for the Moray area to report.

Alistair Macleod asked about the closure of the road at Moy as there had been no contact in relation to this and he required reassurance that access would be available for pedestrians and emergency vehicles.

### **BT Openreach:**

Duncan MacLennan has provided an Openreach programme of works which can be found in Appendix 8 and advised anyone to contact him directly if there were any queries or concerns.

Duncan MacLennan also updated the group on the R100 Project. The project is currently working south of Wick however, works were taking longer than expected. Also, they have surveyed the Inverness area and they expect to be working in Inverness in the next 6 months and then will move onto the Moray area.

### **Scotland Gas Networks (SGN):**

David Mair informed the meeting that with Alex Torrance retiring in the summer Alex's job role would be split between himself and David Munro. David Mair would be the contact for connections and David Munro would be the contact for replacements.

David Mair stated that a road closure would be required at Shorties Lane on the 15<sup>th</sup> March to allow for the removal of a redundant gas storage tank.

SGN have very little work in the Highland area at present apart from the Ashie Road mains renewal which was discussed at the last meeting.

David Mair requested that David Munro be added to the invite list for the next local co-ordination meeting.

Also requested by Alistair Macleod was a copy of any projects/works programmes SGN have in the Moray area and Highland area and once they are received these can be added into the appendix.

### **Scottish and Southern Energy (SSE):**

Andrew Ewing will send through a programme of works that can be attached to the appendix and informed the group that very little had changed from the last meeting in January.

### **Scottish Water:**

Darren Pointer has provided a Scottish Water projects list which can be found in Appendix 9.

There was some discussion regarding failures of the TM company at a SW work site to man and maintain their TTLs and this would be addressed by SW.

Darren Pointer stated he had talks with Joanne Sutherland, ROM in C&S, regarding material failures.

Darren Pointer also advised that they were looking for an extension to cover the closure of the C1005

Courtney Mitchell advised that any works are customer reactive for her team and should be on the register.

### **City Fibre Project:**

Zoe Morrison was invited to attend this local meeting but had not responded to the invite. Alison Macleod thought it was important City Fibre attend and the invitation for next month's meeting will be extended again to Zoe Morrison.

### **BT 75 / 100 Projects:**

No representative was present however, Duncan Macleod was able to give an overview of the project and how it was progressing as stated under the BT Openreach heading.

### **ESP Utilities Group:**

Alistair Macleod again echoed Alison Macleod's earlier sentiments and shared a warm welcome to Stefani Cownley.

Stefeni Cownley advised at present that they are reactive for customer work.

Alison Macleod raised the issue of struggling to get a response from ESP Utilities Group in the past. Stefani Cownley advised that if no response had been received after 5 days please contact her and she would find out what was going on.

**b: Confirm local policies affecting road works; including traffic management proposals:**

Alison Macleod advised that she was unaware of any changes or amendments to local policies and the local co-ordination group agreed.

**c: Confirm; Spaces for people; Gatherings of people; Permits for occupation; Street café advertising boards; Tables and chairs, etc:**

No change to events from what was discussed last meeting. As per last meeting, events taking place over the next few months and that will require extensive road closures in and around the riverside in Inverness are as follows:

On Sunday 13<sup>th</sup> March 2022 the Inverness Half Marathon and 5K Event takes place. Closures of the following roads will come into fruition on this date, they are: Bught Avenue; Bught Road, Ness Walk Upper; Bishops Road; Ardross Terrace; Ness walk; Castle Road (northbound lane closure); Island Bank Road (northbound lane closure); Dores Road (northbound lane closure); Ness bank and Cavell Gardens Road; B862 Inverness – Dores Road (closed to southbound traffic between Holm Roundabout and Torbreck Road Junction); C10 Torbreck Road; A8080 Inverness Southern Distributor Road (between its junction with Holm Roundabout and Ness Side Roundabout). The Infirmary Bridge will also be closed during this event.

Also, Sunday 24<sup>th</sup> April 2022 – Etape Loch Ness (cycling event) will result in the closures of the following roads: A82 Inverness – Fort Augustus; B862 between Fort Augustus and Dalrag; B852 between Dalrag, Foyers and Dores; B862 between Dores and Holm Roundabout; Dores Road (northbound lane); Island Bank Road (northbound lane); Haugh Road (northbound lane); Castle Road (northbound lane); Ness walk; Ardross Terrace; Bishops Road; Ness Walk Upper; Bught Road; Bught Avenue; Bught Drive; Inverness Southern Distributor Road (between Holm Roundabout and Ness Side Roundabout). The Infirmary Bridge will also be closed during this event.

Ultra X marathon due to take place on the 07<sup>th</sup> and 08<sup>th</sup> May 2022 starting at Queen's Park, Inverness and through the Great Glen Way. The plan is for the event runners to stick to footpaths and that any road crossings would hopefully be marshalled, however, there is the issue at the start of the race with event runners which will number roughly 150 coming out of Queen's Park and coming onto the road which might then require a TTRO (Temporary Traffic regulation Order) for the event on the trunk road?

**d: Discuss network condition and RA inspection records in conjunction with SU defects to ensure all works are co-ordinated:**

No issues were raised by the local co-ordination group – all meeting participants agreed they were content with the way things were running.

**e: Review inspection regime:**

**i: RA inspections (actual v expected per quarter per SU):**

Alison Macleod reported that the number of sample inspections carried out by Highland Council was up.

**ii: Sample inspection results on SU inspections (% pass Cat A and % pass Cat B and C:**

In Highland the percentage passing is as follows:

BT - 97%

Scottish & Southern Energy - 99%

Scottish Water - 94%

Scottish Gas Networks - 95%

City Fibre - 84%

**iii: Collate and agree previous quarter results to Area RAUC:**

Alison Macleod will seek guidance from the area RAUC meeting as to how they would like the local co-ordination group to proceed.

**iv: Pending and declined inspections (disputes to Area RAUC):**

Alison Macleod will again seek guidance from the area RAUC Meeting as how they would like the local co-ordination group to proceed.

**f: Improvement notices updates required on performance prior to the co-ordination meeting and sent to the next Area RAUC:**

No improvement notices within Highland and Moray.

**g: Discuss any other road works permissions:**

Nothing raised by attendees.

**h: Discuss any wider issues raised at co-ordination meetings and if they, or any other matters, will be raised at Area RAUC:**

No issues raised.

**4: Matters arising from previous RAUCs:**

No issues raised

**5: Health and Safety:**

**a: List of plant protection systems:**

Alison Macleod advised this is an agenda from the area RAUCs and has never been discussed at the local co-ordination meeting before, so she would like to seek clarification from the area RAUCs as how to proceed.



**b: Emergency contact details:**

Alistair Macleod thought a (cluster) emergency contact details list would be useful to have at hand. Alison Macleod asked for a volunteer to collate a list of emergency contacts. Alistair Macleod volunteered to collate the list and asked the stakeholders present to e-mail him with their details.

**6: AOCB:****Section 117 of the Transport (Scotland) Act 2019 – amendments to start/stop notices.**

Attendees should be aware that there would soon be an amendment to Section 117 which would require Actual Start and Works Closed/Clear notices to be entered onto the register within 2 hours of the activity starting or stopping. There would be a soft launch of this change rolled-out later this year.

**National Coring programme**

Alison Macleod advised that Highland were the lead authority this period, and that the National Coring Programme was underway and that sample lists had been issued to all the relevant undertakers. Alison Macleod stated that City Fibre were the only undertakers to have so far responded but was waiting on other responses and wanted to give all involved the heads up that the programme was well underway.

Colin Matheson informed the meeting that Moray Council were in the process of compiling their sample list and that it should be circulated soon.

Courtney Mitchell from Scottish Water also advised that Fiona MacInnes from Scottish Water was currently looking at their sample selection for the national Coring programme.

Courtney Mitchell also informed the group that she was finishing up to go on maternity leave and that in her absence Emma West would be covering her role along with Fiona MacInnes. Courtney Mitchell requested that Emma West and Fiona MacInnes get added to the invite list for any future local co-ordination meetings.

**7: Date of next meeting and venue:**

Will take place on Thursday 2<sup>nd</sup> June 2022 at 10.30hrs – MS Teams.

## **Appendix 1**

Resurfacing Programme 2022/2023					
Ward	Route	Road Name / Description	Length m	Width m	Area m <sup>2</sup>
13	U3820	Bruce Gardens (East End)	540	7.5	4050
14		Wells Street	150	8.5	1275
14		Margaret Street	80	6.5	520
14	U4610	Carsegate Road (South)	200	7.2	1440
15	U3832	Cauldeen Road (part)	250	6	1500
15		Drumfield Road	85	5	425
15	C1040	Torbreck Link to Dores Road	300	3.2	960
16	U3860	Diriebught Road (School-Midmills Rd)	320	6	1920
16		Seafield Road (Phase 2)	200	6	1200
16		Harbour Road (Approach to Longman Road R/A)	80	10	800
17	B9039	Ardesier Cheese factory jct	200	6	1200
17		Croy Village - Croy towards New Tornagrain	100	5.5	550
17		Old Tornagrain to Cantray	500	3.5	1750
19	U1128	Tower Brae South	470	3.5	1645
19	C1121	Tomatin - Coignafearn (Various)(Phase 1)	1000	3.2	3200
19	B861	Leys Castle (On Hill)			
19		Tomfat Woods (Edge Strengthening)(Phase 1)			
12	C1108	Kiltarlity Village (Major Patching)			
12		Oich Road, Fort Augustus	130	6.5	845
12		Englishton Muir	320	3.5	1120
12		Shore Street, Beauly	50	6	300
12	B852	Chapel Bridge-Foyers (sections)	200	5	1000
12	B852	Boleskine - Foyers Hotel	500	4	2000
12		Teandalloch Crossroads	500	3.5	1750
12	B851	Daviot to Inverarnie Major Patching			
12	B861	North of Balnafoich Cross Roads	600	5.5	3300
12	U1423	Tomich Village	500	3.2	1600
12	C110	Glen Affric ( 2 sections - Dog Falls)	600	3.5	2100
12	U3148	Aultvaich (Beauly) part	200	3	600

## Appendix 2

2022/23 Priority	Activity	Ward	Route	Road Name	General Description	Average Road Width (m)	Scheme Length (m)	Estimated Cost to Lay
1	Inlay	2	U1865	Braal Terrace	From Junction to School	6	135	£14,580.00
2	Overlay	2&3	B870	Stanstill to Watten	Stanstill to Gersa	3	1500	£67,500.00
3	Inlay	2	U1755	Bowermadden to Gillock	Bower Primary school junction with B876	6	30	£3,240.00
4	Inlay	2	A836	Reay to Thurso	Alexanders at Reay village	6	300	£32,400.00
5	Inlay	2	U4080	Manson's Lane	Junction with Riverside road	6	50	£5,400.00
6	Overlay	2 & 3	C1033	Everley to Crockster Toll	Moss of Mey	3	2000	£90,000.00
7	Inlay	2	B874	Glengolly to Halkirk	Geise to Buckies	1.2	400	£8,640.00
8	Inlay	2	C1001	Isauld to Glengolly	Westfield Bridge	1.2	250	£5,400.00
9	Overlay	2	C1001	Isauld to Glengolly	East of Westfield Bridge	6	700	£75,600.00
10	Overlay	3	C1006	Wester Bridge to Greenland	Auckhorn	5	1000	£75,000.00
11	Overlay	3	C1065	Latheronwheel to Braehungie	Boultach	3	2000	£90,000.00
12	Overlay	2	U2220	Castletown to Stonegunn	Sibmister Bends	3.5	400	£21,000.00
13	Inlay	2	A836	Thurso to John O'Groats	Murkle Edges	1.2	1000	£21,600.00
14	Overlay	3	U1826	Harpsdale Township	Harpsdale loop South side	3	860	£38,700.00
15	Surface Dress	3	U1826	Harpsdale Township	Harpsdale loop South west	3	1500	£67,500.00
16	Overlay	2	U1913	Plocan to Brawlbin	Loch Calder	3	1200	£54,000.00
17	Overlay	3	U1113	Achow to Oslay	300m at top of hill	3	300	£13,500.00
18	Overlay	3	U1113	Achow to Oslay	Bulreanrob Farm road	3	400	£18,000.00
19	Surface Dress	2	U4119	Pennyland Drive	Whole road	6	1080	£19,440.00
20	Surface Dress	2	U5493	Orkney View	Whole road	6	370	£6,660.00
21	Surface Dress	2	U5492	Murkle View	Whole road	6	220	£3,960.00
22	Surface Dress	3	U3547	Henrietta Street	Whole road	7.5	440	£9,900.00
23	Overlay	3	U1832	Torbuie	(Upper Achies, harpsdale)	3	665	£29,925.00
24	Overlay	3	U1241	Newton Row	from Laggan to Virum	3	1080	£48,600.00
25	Overlay	2	U2893	Instack Road	Whole road	3	940	£42,300.00
26	Overlay	3	B874	Poolhoy to Watten Mains	Lynegar	3	500	£22,500.00
27	Overlay	2	U1759	Bowertower	Whole road	3	1920	£86,400.00
28	Overlay	2	U1917	Brawlbin to Shurrery	at Brawlbin Farm	3	1500	£67,500.00
29	Overlay	3	U1093	Burrigill Loop	West side	3	460	£20,700.00
30	Overlay	3	U1097	Mains of Forse	Whole road	3	420	£18,900.00
31	Overlay	3	B874	Lochshell Watten Mains	Watten Mains to Knapperfield	3	1600	£72,000.00
32	Inlay	3	A882	Wick to Georgemas	30 signs at Wick	6	30	£3,240.00
33	Inlay	3	A882	Wick to Georgemas	Milton to the 30 signs at Wick	1.2	250	£5,400.00
34	Inlay	3	A99	Wick to John O'Groats	High St / Bridge St	7	50	£5,250.00
35	Overlay	2	C1033	Everley to Crockster Toll	Instack Brae	3	608	£27,360.00
36	Overlay	2	C1048	Castletown Durran Mains	Instack Brae	3.5	640	£33,600.00
37	Inlay	3	A99	Wick to John O'Groats	Stemster road to John O'Groats Guest House	1.2	300	£5,400.00
38	Overlay	2	C1069	Poolhoy to Wester	East of Durran Mains	3	84	£3,780.00
39	Overlay	2	C1069	Poolhoy to Wester	West of Durran Mains	3	124	£5,580.00
40	Surface Dress	3	C1053	Lybster to Achavanich	Rumster Forest	3	2200	£19,800.00

41	Surface Dress	2	B874	Poolhoy to Watten Mains	Gillock to Faulds	3	1200	£10,800.00
42	Surface Dress	3	C1029	Occumster to Watten	Lower Camster to Camster Lodge		3500	£0.00
43	Surface dress	3	U5637	Swanson Avenue	Whole road	6	560	£10,080.00
44	Surface dress	3		Coghill Street	Willowbank to John Horne Drive	6	70	£1,260.00
45	Overlay	2	U1755	Gillock to Bowermadden	Hall to Bradsterdoran	3	690	£31,050.00
46	Surface dress	3		John Horne Drive/ Doocot View		6	210	£3,780.00
47	Surface dress	3	U1121	Cairnroich to Achnacraig	Whole road	3.5	900	£9,450.00
48	Surface dress	2	B874	Glengolly to Halkirk	Buckies to Aimster	5	900	£13,500.00
49	Surface dress	2 & 3	B876	Reiss to Castletown	Killimster Moss	6	1200	£21,600.00
50	Overlay	2	U1871	Halkirk to Plocan	Sour Hill to Plocan	3	800	£36,000.00
51	Overlay	3	U1823	Westerdale to Lochmore	Westerdale to Strathmore Lodge	3	5600	£252,000.00
52	Overlay	3	C1029	Occumster to Watten	Lower Camster	3	1100	£49,500.00
53	Overlay	3	U1113	Achow to Oslay	Bulreanrob		400	£0.00
54	Overlay	3	C1029	Occumster to Watten	West Clyth Farm	3	750	£33,750.00
55	Inlay	3	A882	Wick to Georgemas	Oldhall to West Watten	1.2	800	£17,280.00
56	Overlay	3	U1113	Upper Lybster	Ploverhill Junction to Newlands of Lybster Junction	3	200	£9,000.00
57	Overlay	3	U1165	Occumster harbour	Whole road	3	620	£27,900.00
58	Overlay	3	C1053	Lybster to Achavanich	Castleheather to Egnal	3	600	£27,000.00
59	Overlay	2	U1874	Gerston Farm	Whole road	3	480	£21,600.00
60	Overlay	2	U2052	Forss Achreameie	at Achreameie	3	200	£9,000.00
61	Surface Dress	2	U4057	Heathfield	Whole road	6	350	£6,300.00
62	Surface Dress	2	U4038	George Crescent	Whole road	6	185	£3,330.00
63	Inlay	3	U1360	Reiss to Sibster	Near playing field	5	100	£9,000.00
64	Overlay	2	U1300	Halcro to Faulds	at Bower Junction	3	300	£13,500.00
65	Overlay	2	U1727	Reaster to Bowermadden	Auchorn to Murza 2 bits	3	180	£8,100.00
66	Overlay	2	U1731	Lochside to Hunster	above Granton Mains	3	377	£16,965.00
67	Overlay	2	C1069	Poolhoy to Wester	at Tister Bends	3	600	£27,000.00
68	Overlay	3	C1033	Everley Crockster Toll	at Phillip Mains	3	100	£4,500.00
69	Overlay	3	C1247	Whitebridge Scarfskerry	Harrow Harbour	3	670	£30,150.00
70	Overlay	3	C1021	Balnabruich Braemore	A couple of sections on the road	3	1767	£79,515.00
71	Overlay	2	B870	Plocan to Westerdale	Frameside	3	1100	£49,500.00
72	Overlay	3	B874	Watten Mains to Lochshell	Lower Gillock to Lochshell	4.5	1100	£74,250.00
73	Surface Dress	2	C1025	Sordale to Bishophill	at Bishopshill Junction	3	230	£2,070.00
74	Surface Dress	2	C1069	Poolhoy to Wester	Durran Mains to Hoy Farm	3	1090	£9,810.00
75	Surface Dress	3	U1113	Achow Oslay	Whole road (exception Overlays above)	3	3700	£33,300.00
76	Surface Dress	3	U1109	Achcastle Shore	Whole road	3	854	£7,686.00
77	Surface Dress	2	U2110	Lythmore	Junction to just over bridge	3	706	£6,354.00
78	Surface Dress	3	U1629	Mey Foreshore	East Junction to Highmeat House	3	1060	£9,540.00
79	Surface Dress	3	U1629	Mey Foreshore	West junction to sharp bend	3	1200	£10,800.00
80	Surface Dress	3	U1633	Mey Rigifa	Whole Road	3	755	£6,795.00
81	Inlay	3	U3632	River Street	Roundabout to flower shop	7.5	280	£37,800.00
2022/23 Priority	Activity	Ward	Route	Road Name	General Description	Average Road Width (m)	Scheme Length (m)	Estimated Cost to Lay
82	Overlay	2	B870	Glengolly to Plocan	Calder	3	440	£19,800.00
83	Overlay	2	A836		Dunnet Beach	6.4	520	£49,920.00
84	Surface Dress	2	U4209	Sinclair Street	6m up the centre	6	230	£4,140.00
85	Surface Dress	2 & 3	U1656		Scarfskerry Junction to the old church	3	1520	£13,680.00
86	Surface Dress	3	U1408	Keiss Beach	Whole road	3	580	£5,220.00
87	Surface Dress	3	U1434	South Street Keiss	Whole road	5	365	£5,475.00
88	Overlay	2	U1913		Plocan Brawlbin Road Plocan Junction	3	1140	£51,300.00
89	Surface Dress	2	U4084	Mayfield Road	Whole road	6	230	£4,140.00
90	Surface Dress	2	U4391	Burnett Place Thurso	Whole road	6	275	£4,950.00
91	Surface Dress	3	U2411	Mansville Road	Clyth	3	742	£6,678.00
92	Surface Dress	2	U1656		Hill Of Rattar Below Farm To Scarfskerry Junction	3	870	£7,830.00
93	Surface Dress	3	C1033		Everley Crockster Toll Road From Phillips Mains To Lyth Junction	3	2100	£18,900.00
94	Surface Dress	3	C1033		Canisbay Memorial To Tresdale	3	770	£6,930.00
95	Surface Dress	3	U1609		Seater Canisaby Hill Of Warse Whole Road	5	1700	£25,500.00
96	Surface Dress	3	C1033		Everley Crockster Toll Road From Christian Hill To A99 Junction	3	2000	£18,000.00
97	Overlay	3	U1384		Ruthers of Howe top leg of road	3	176	£7,920.00
98	Overlay	3	U2440	Noss Head Road	Noss	3	600	£27,000.00
99	Overlay	3	A99		Keiss Mains towards dogs nose	6	350	£31,500.00
100	Inlay	2	C1001		Waterplant Houses	1.2	53	£1,144.80
101	Overlay	2	U1727		Reaster Bowermadden Road Hunster to Hartfield	3	100	£4,500.00
102	Inlay	2	A836		Shebster Junction	6	105	£11,340.00
103	Overlay	3	U1360		Reiss Sibster Road at Harland Farm	3	220	£9,900.00
104	Inlay	2	U4115	Park Avenue Thurso	no 27-35 patch	2	46	£1,656.00
105	Inlay	2	C1001		Bardnaclavan	1.2	220	£6,600.00
106	Inlay	2	C1001		Janetstown	1.2	266	£7,980.00
107	Overlay	2	B876		Riess Castletown at Greenland Junction	3	290	£13,050.00
108	Overlay	3	U3785	Wick Cemetery Road		7.5	177	£19,912.50
109	Overlay	3	U1063		Latheronwheel Houstry	3	3400	£153,000.00
110	Surface Dress	2	U1656		Hill of Rattar below farm to Scarfskerry Junction	3	870	£7,830.00
111	Edge Patching	3	A99		Wick John O'Groats at Freswick Hill	1.2	400	£12,000.00
112	SD Patching	3	B870		Mybster Watten	1.2	200	£6,000.00
113	SD Patching	2	A836		Thurso to Reay	1.2	300	£9,000.00
114	SD Patching	2	C1025	Mountpleasant Brae		1.2	100	£3,000.00

## Appendix 3

### Sutherland Prioritised Capital Works 2022/2023

2022/23 Priority	Activity	Ward	Route	Site Description	Scheme Length (m)	Estimated Scheme Costs
1	inlay	4	Various	School, Front & Terrace Streets	900	£70,000
2	Recycle	1	U2117	Sections west of previous recycling	2000	£65,000
3	edge strengthening	4	B9167	Midfean - High Bridge	1500	£100,000
4	kerb & resurface footway	4	A949	Kyle Bakery - Pharmacy	300	£30,000
5	overlay	1	A838	Lochmoreside	1200	£79,000
6	surface dressing	1	B873	Phase 1 (most prone to icing)	9000	£85,000
7	kerb & resurface footway	4	A839	Macdonald Place - Garage Footway	300	£30,000
8	inlay	4	Various	Bridge Street, Deans Lane, Elizabeth Crescent, Gilchrist Square, Golf Road, High Street & Kennedy Avenue	1225	£97,000
9	kerb & resurface footway	4	U3326	Church street Footway	120	£12,000
10	overlay	1	C1134	Keoldale Ferry Road	700	£60,000
11	overlay	1	A836	Opposite Vagastie House (demolished)	650	£57,000
12	kerb & resurface footway	1	A836	Post Office - Ironmongers	85	£8,500
13	overlay	1	B869	Caravan Site - Clachtoll	1000	£54,000
14	overlay	1	B869	Drumbeg - Nedd	1000	£54,000
15	surface dressing	1	A838	Varrich Place - Melness Junction	4000	£102,600
16	overlay	1	A836	South of Loyal Lodge	800	£44,000
17	kerb & resurface footway	1	A836	Main Street - Lochside Footway	300	£36,000
18	overlay	1	C1134	Balnakeil Craft Village - Golf Club	880	£52,800
19	inlay	4	U3064	Grant Crescent	120	£12,500
20	overlay	1	C1078	Achnairn From A838 past Shin Game	1150	£51,750
21	overlay	4	U1879	Rhanich	3400	£170,000
22	surface dressing	1	A836	Forest Access south of Crask - Vagastie Bridge	5000	£101,250
23	surface dressing	1	A838	Polla - Eriboll	1500	£18,900
24	Overlay	4	U2960	Ferry Road from the Golf Club south	1000	£40,000
25	overlay	4	C1103	sections between previous overlays	600	£30,000
26	surface dressing	1	A838	Mhoine House to Hope Bridge	5500	£141,000
27	overlay	4	A836	Craigroy Bridge - Dounie Straight	1500	£137,500
28	overlay	1	A836	Staing Loch - Telephone Mast	1650	£155,000
64	overlay	1	U1362	Old Pier Road Loch Clash	200	£20,000
65	overlay	1	U1563	Modsarie - Strathan	300	£17,500

66	overlay	4	U3527	Council Houses	100	£7,500
67	surface dressing	4	C1026	Embo Cross Roads - Fourpenny	1000	£10,500
68	surface dressing	4	U3311	Embo Cross Roads - Embo	1000	£20,000
69	overlay	4	U1896	Rheguile - Garbad	800	£44,000
70	overlay	4	U1896	Rheguile - Leachonich	1000	£55,000
71	inlay	1	A839	Black Bridge	50	£6,000
72	inlay	1	U1956	Lochside Streets	120	£9,500
73	surface dressing	1	C1003	Kirkaig Bridge - Inverkirkaig	1500	£16,750
74	surface dressing	1	U1741	Bighouse	600	£6,300
75	overlay	1	A837	Craggie Cattle Grid - Allt Eileag	4300	£215,000
76	overlay	4	U2810	Various sections	1600	£89,000
77	kerb & resurface footway	4	u3367	Replacement of slabbed footways at Cathedral	120	£12,000
78	surface dressing	1	A837	Loch Assynt - Skiag Junction	6550	£130,000
79	surface dressing	1	A897	Trantlemore	1000	£10,500
80	surface dressing	1	A836	Bettyhill Hotel - Museum	1500	£30,000
81	surface dressing	1	C1007	Skerray Loop (various sections)	2000	£21,000
82	overlay	4	U1396	Ardmore Loop	620	£31,000
83	overlay	4	U2766	Crackaig Crofts to Ross Place	1500	£67,500
84	overlay	4	U2277	Eiden	650	£32,500
85	overlay	1	B871	Rhifail	400	£23,500
86	overlay	1	A836	Strathy East	300	£18,750
87	overlay	1	A836	Kincardine - Ardchronie	1500	£135,000
88	overlay	4	C1049	Rearquhar School - Achvaich x Rds	1200	£54,000
89	overlay	4	U3521	Torboll (near Peter Gordon's)	1250	£56,250
90	overlay	4	U3589	Kincardine Hill East	1100	£55,000

91	overlay	1	U1262	Bhlarmore	300	£17,000
92	overlay	1	A836	Borgie Quarry	50	£6,500
93	overlay	1	U1678	Achneiskich	400	£22,500
94	overlay	1	A836	Naver Bridge - Strathnaver Junction	2500	£200,000
95	overlay	4	U1877	Garbad & Rheguile	1200	£54,000
96	overlay	1	U3567	Ardgay Hill - Gledfield	500	£25,000
97	overlay	1	U2054	Water treatment works - Saval	900	£45,000
98	edge strengthening	4	U3521	Fairy Glen	1000	£55,000
99	overlay	1	A949	Creich Brae - Cemetery	1300	£130,000
100	surface dressing	1	A949	Creich Cemetery - Bonar	3200	£64,000
101	surface dressing	1	A836	Achiduich - Lairg Station	4100	£90,500
102	surface dressing	1	A839	The Lochies - Ducha	3000	£31,500
103	kerb & resurface footway	4	U3347	Schoolhill (below Church)	120	£12,000
104	overlay	4	C1022	Balnacoil - Point	600	£30,000
105	overlay	4	U2320	Sciberscross Access	330	£16,500
106	overlay	4	C1022	Tormore - Sciberscross	1400	£70,000
107	overlay	4	C1022	Dalreavoch Bridge - M Boa's	900	£50,500
108	overlay	4	U2202	Coull - Knockarthur	950	£44,500
109	overlay	4	U3103	Farlary - Achavaon	11000	£66,000
110	surface dressing	4	U2257	Rhilochan - West Langwell	7200	£75,500
111	surface dressing	4	U3140	Sawmill - Backies	1600	£16,750
112	edge strengthening	1	A836	1 mile past Vagastie	600	£30,000
113	overlay	1	A836	Quarry - Altnaharra	2000	£110,000
114	surface dressing	1	A836	Naver X Roads - Staing Loch	4500	£47,250
115	overlay	1	A836	Armadale - Lednagulin	950	£109,000
116	surface dressing	1	A836	Armadale - Brawl (Lednagulin - Ben Ainnie Scheme)	3800	£84,000
117	surface dressing	1	A836	Strathy East - Halladale Bridge	4000	£84,000
118	overlay	4	U5622	Balnapolaig Access	350	£17,500
119	overlay	4	U3465	Meikle Ferry (Skibo Golf Club)	1500	£75,000
120	surface dressing	1	A838	Stack Lodge west	1500	£15,750
121	overlay	1	B869	Nedd - Gleann Leireag Cattle Grid	900	£52,500
122	overlay	1	A837	West of Stronchrubie	1300	£140,000
123	inlay	1	U3521	Migdale Road (Tulloch Road - Tulloch Farm Entrance)	200	£37,500
124	inlay	1	A839	Main Street (Bank - Post Office)		
125	Overlay	4	various	Gartymore (various sections)		
126	surface dressing	1	B873	Phase 2	9000	£85,000
127	overlay	1	A836	Altnagar - Achinduich	1600	£147,000
128	overlay	1	A836	Dalchork - North Dalnessie	4400	£450,000
129	surface dressing	4	U1878	Mudh A Bhlaire	2000	£20,000
130	surface dressing	1	C1070	Craigton	2000	£18,000
131	surface dressing	4	B9176	Aultnamian Straight	1200	£22,000
132	surface dressing	1	A836	Kincardine Corner	300	£6,500
133	surface dressing	1	U3578	Kincardine Hill West	800	£8,000
134	surface dressing	1	C1070	Fairy Glen	1000	£10,000
135	surface dressing	1	A949	Oak Wood	1200	£23,000
136	surface dressing	1	U3521	Loch Buidhe SSE works	5000	£50,000
137	surface dressing	1	A836	Lairg Road	750	£40,000

---

138	surface dressing	4	A836	Bonar - Ardgay	500	£9,000
-----	------------------	---	------	----------------	-----	--------

## Appendix 4

### Isle of Skye and Raasay Area Capital Programme 2022/23

Road No	Name	Length (m)	Width (m)	Treatment	Notice
<b>A863</b>	Sligachan - Dunvegan	300	6.0	Overlay	3 Months/June - Sept
<b>A850</b>	Borve - Dunvegan	350	6.0	Overlay	3 Months/June - Sept
<b>B8083</b>	Broadford - Elgol	400	3.3	Overlay	3 Months/June - Sept
<b>U4784</b>	Glenconnon	850	3.3	Overlay	3 Months/June - Sept
<b>B885</b>	Portree - Bracadale	950	3.3	Overlay	3 Months/June - Sept
<b>C1233</b>	Tarskavaig	200	3.3	Overlay	3 Months/June - Sept
<b>A863</b>	Sligachan - Dunvegan	300	6.0	Overlay	3 Months/June - Sept
<b>C1225</b>	Brogaig - Idrigill	700	3.3	Overlay	3 Months/June - Sept
<b>U4854</b>	Kingsburgh	600	3.3	Overlay	3 Months/June - Sept
<b>U4828</b>	Hinnisdal – Balmeanach - Glenuadarach	700	3.3	Overlay	3 Months/June - Sept
<b>U4798</b>	Glenbernisdale	300	3.3	Overlay	3 Months/June - Sept
<b>U4815</b>	Scorrybreac	200	4.5	Overlay	3 Months/June - Sept
<b>C1231</b>	Feorlig	300	3.3	Overlay	3 Months/June - Sept
<b>U5052</b>	Edinbane Loop Road	400	5.0	Overlay	3 Months/June - Sept
<b>C1235</b>	Inverarish – Oskaig - Brochel	500	3.3	Overlay	3 Months/June - Sept



## Appendix 5

Street Lighting Section - Internal Works							
The Highland Council - Area Lighting Office Inverness, Nairn, Badenoch and Strathspey							
PROJECT	LOCATION	NOTES	AREA	TMESCALE	START DATE	COMPLETION DATE	STATUS
Ullapool	All of Ullapool	Replace old cabling and columns	Ross and Cromarty	4 weeks	07/02/2022	14/03/2022	Ongoing
Cable Faults	Burn Brae, Inverness	Replace stretch of old cable	Inverness	2 days	14/03/2022		Planned
	Malvina Green, Tornagrain	Replace stretch of old cable	Inverness	2 days	16/03/2022		Planned
	Dalmore Road, Carrbridge	Replace stretch of old cable	Badenoch & Strathspey	2 days	21/03/2022		Planned
Achiltibuie	All of Achiltibuie	Replace old cabling and columns	Ross and Cromarty	6 weeks	28/03/2022		Planned
Traffic Signals	Kingsills Road, Damfield Road, Culcabook Road, Junction, Inverness	Replacement of the whole traffic signal installation	Inverness	2 weeks	TBC		Planned
Traffic Signals	B9006, Tower Road Junction, Inverness	New traffic signals installation	Inverness	3 weeks	TBC		Planned
Traffic Signals	Crown Road, Academy Street, Millburn Road Junction, Inverness	Replacement of the whole traffic signal installation	Inverness	3 weeks	TBC		Planned
Traffic Signals	Cannich, Bridge	Replacement of the whole traffic signal installation	Inverness	3 weeks	TBC		Planned
Evan Barron Road	Evan Barron Road, Inverness	Replace old cabling and columns	Inverness	3 weeks	TBC		Planned
Chapel Street	Chapel Street, Inverness	Replace old cabling and columns	Inverness	TBC	TBC		Postponed
Fishertown	Fishertown, Nairn	Replace old cabling and columns	Nairn	TBC	TBC		Postponed
Stratherrick Road	Stratherrick Road, from Drummond Road to the SDR	Old 5th core cable to be replaced, old columns require upgrading	Inverness	20 days	TBC		Postponed
Traffic Signals	Caulfield Road	Replacement of the whole traffic signal installation	Inverness	TBC	TBC		Postponed
Henderson Road	Henderson Road / Henderson Drive	New lighting scheme, Traffic management required	Inverness	15 days	TBC		Postponed
Loch Avenue	Loch Avenue	Replace old cabling and columns	Nairn	20 days	TBC		Postponed
Old Hilton	Hilton Area	Replace old cabling and columns	Inverness	TBC	TBC		Postponed
Ness Bridge	Inverness, City Centre	Absailers required to reconnect disconnected lights	Inverness	1 day	TBC		Postponed

## Appendix 6

	<u>Routine Programme</u>		
Route ▼	Description ▼	Start ▼	End ▼
A99	A99 Lybster Kiosk Footway	Ongoing	04/03/2022
A87	A87 Route Priority Signing Improvements	Ongoing	04/03/2022
A82	A82 North Route Priority Sign Replacement	Ongoing	31/03/2022
A87	A87 Branch Road to Elgol Drainage	Ongoing	31/03/2022
A9	A9 Dornoch to Latheron Sign Replacement	Ongoing	31/03/2022
A82	A82 Lochend Drainage	Ongoing	31/03/2022
A9	A9 Filter Drains	Ongoing	31/03/2022
A86	A86 Replacement of Verge Marker Posts and Bollards	Ongoing	31/03/2022
A87	A87 Broadford Crossing and Footway	Ongoing	30/04/2022
A889	A889 Ditching	Ongoing	30/04/2022
A889	A889 Dalwhinnie Third Party Land	Ongoing	15/05/2022
A82	A82 Invermoriston to Inverness Filter Drains	Ongoing	24/05/2022
A889	A889 Dalwhinnie Footway	Ongoing	27/05/2022
A889	A889 Dalwhinnie Footway	Ongoing	27/05/2022
A9	A9 Thurso Bridgend Drainage	07/03/2022	31/03/2022
A87	A87 Auchtertyre Business Park	14/03/2022	31/03/2022
A9	A9 Dunrobin Castle to Cairn Liath Drainage	14/03/2022	30/04/2022
A9	A9 Inshes and Bogbain Drainage	15/03/2022	16/03/2022
A9	A9 Ardullie Roundabout Signing	25/03/2022	30/04/2022

## Appendix 7

21/NW/0103/153	North	A9	A9 North of Caithness Boundary	6		ongoing	23-Feb-22	02-Mar-22
21/NW/0319/067	North	A9	A9 Ousdale Farm	1			03-Mar-22	03-Mar-22
21/NW/0103/154	North	A9	A9 Inver	3			04-Mar-22	25-Feb-22
20/NW/0103/076	North	A9	A9 South of Dunbeath	7			10-Mar-22	18-Mar-22
21/NW/0319/041	North	A835	A835 South of Ardcharnich	2			28-Feb-22	01-Apr-22
18/NW/0103/027	North	A9	A9 South of Fort Augustus Jct Phase 1 NB (C&S)	9			07-Mar-22	15-Mar-22
20/NW/0103/112	North	A887	A887 East of Dundreggan Dam	5			16-Mar-22	25-Mar-22
21/NW/0103/048	North	A82	A82 North of Invermoriston	4			28-Mar-22	31-Mar-22
21/NW/0103/059	North	A9	A9 North Granish Junction	3			01-Mar-22	03-Mar-22
21/NW/0103/114	North	A9	A9 Craigrory to Allangrange Ph2 NB Dual	10			06-Mar-22	14-Feb-22
19/NW/0102/015	North	A86	A86 Tullochroam Ph2	12			14-Mar-22	28-Mar-22
21/NW/0103/137	North	A86	A86 West of Lochaber Boundary (Nights)	3			29-Mar-22	31-Mar-22
21/NW/0103/137	North	A86	A86 West of Lochaber Boundary (Days)	2	Banavie		15-Mar-22	16-Mar-22
21/NW/0103/032	North	A87	A87 Branch Road to Broadford CO-OP	3			14-Mar-22	16-Mar-22
21/NW/0319/058	North	A87	A87 Ben Lee	2			17-Mar-22	18-Mar-22

## Appendix 8

Company Name	Estimate Number and Source	Description	Agreed Required by Date	Notice Type Name	Location
MTS National ILC FX	WD2C695H	NGA_IB_IV_PCP_32_JOINTING_SUPPORT_VA1	17/03/2022	One Month	S/O 93 GLENGARRY ROAD SCORGUIE INVERNESS HIGHLANDS IV3 8NJ
MTS National ILC CV	WD2C673F	NGA_IB_IV_PCP_32_STAND_OFF_VA1	10/04/2022	One Month	S/O 93 GLENGARRY ROAD SCORGUIE INVERNESS HIGHLANDS IV3 8NJ
OR CIVILS ONSA CY	WCSJPH4T	PRIVATELY_FUNDED_26B_FFTP_TMT_PCPV9008_MISC_CIVILS_CE_CFP_VA1_CDD 28/02/22	03/05/2022	Seven Day	CHANGE OF STATE OS GARDNERS COTTAGE TOMATIN BALVRAID UPPER INVERBROUGH AND RAIGBEG FINDHORN BRIDGE TOMATIN IV13 7XX
KNNS Sth Sct ONSA FX	WD1CRV6J	CE_PRIVATELY_FUNDED_PROACTIVE_26B_FFTP_TMT_PCPV9006_AGN_SPN_CBT_CE_CFP_VA1	31/03/2022	Seven Day	TQQPR TYCO NODE JOINT 3A:JRF 6:1308: NR RIVERSIDE COTTAGE TOMATIN INVERNESS ,,,,,,IV13 7YN
KNNS N SCO ONSA RPCV	FAA3979T	PERM DUCT DISTILLERY	01/04/2022	Seven Day	TOMATIN DISTILLERY TOMATIN,,,,,IV13 7YP
KNNS Sth Sct ONSA FX	WD1D105H	CE_PRIVATELY_FUNDED_PROACTIVE_26B_FFTP_TMT_PCPV9002_AGN_SPN_CBT_CE_CFP_VA1	31/03/2022	Seven Day	TMBEKO SMALL JOINT JRC 1:10 NEAR JNC FREE BURN AND DISTILLERY ACCESS ROAD ,,,,,,IV13 7YT
KNNS Sth Sct ONSA CV	WCTWF26W	PRIVATELY_FUNDED_26B_FFTP_TMT_PCPV9008_MISC_CIVILS_VA1_CDD 28/02/2022	10/05/2022	Seven Day	JB 26 RAIGBEG TOMATIN HIGHLAND SCOTLAND IV13 7YW
KNNS Nth Sct ONSA CV	WCRGLV6J	CE_PRIVATELY_FUNDED_26B_FFTP_TMT_PCPV9006_DIG_CIVILS_VA1_CDD_28_02_2022	01/06/2022	Seven Day	TOBY BOX; A9 FINDHORN BRIDGE TOMATIN HIGHLAND SCOTLAND IV13 7ZB UNITED KINGDOM
KNNS Sth Sct ONSA CV	WCRH4N3F	PRIVATELY_FUNDED_26B_FFTP_TMT_PCPV9002_MISC_CIVILS_CE_CFP_VA1_CDD 28/02/22	01/04/2022	Seven Day	BT GENERIC POLE DISTILLERY TOMATIN HIGHLAND IV13 7YT AT GRID REF:279047 829607
KNNS Sth Sct ONSA CV	WCTJ345V	CE_PRIVATELY_FUNDED_26B_FFTP_TMT_PCPV9006_MISC_CIVILS_VA1_CDD_07_04_2022	07/04/2022	Seven Day	JB 26 A9 FINDHORN BRIDGE TOMATIN HIGHLAND SCOTLAND IV13 7ZB UNITED KINGDOM
OR CIVILS ONSA CY	WCQR7T0B	CE_PRIVATELY_FUNDED_26B_FFTP_TMT_PCPV9014_MISC_CIVILS_VA1_CDD_28_02_2022	15/08/2022	Seven Day	BT GENERIC POLE; A9 FINDHORN BRIDGE TOMATIN HIGHLAND SCOTLAND IV13 7ZB UNITED KINGDOM
KNNS Nth Sct ONSA FX	WCQR6G6W	RURAL_BUILD_29B_FFTP_IV_ZLZ_V8072_POLING_CIVILS_VA1	11/03/2022	Seven Day	8M POLE O S 6 BIRCHWOOD PLACE INVERNESS IV2 5AN
KNNS Nth Sct ONSA FX	WCQKT67K	RURAL_BUILD_FFTP_28A_FFTP_IV_ZLZ_PCPV8079_ON68586_AGN_SPN_CBT_RUR AL_VA1	28/03/2022	Seven Day	NR RAIGMORE TOWER CULLODEN ROAD INVERNESS ,,,,,,IV2 5AY
KNNS Nth Sct ONSA FX	WCRDR42R	RURAL_BUILD_FFTP_27B_FFTP_IV_ZLZ_PCPV8031_ON68586_AGN_SPN_CBT_RUR AL_VA1	30/12/2022	Seven Day	TMBGMJR EXTRA LARGE NODE JBF 11:932 OPP WHINCHAT CULLODEN ROAD IV2 5BJ,,,,,IV2 5BJ
KNNS Nth Sct ONSA FX	WCRGR47X	RURAL_BUILD_FFTP_27B_FFTP_IV_ZLZ_PCPV9218_ON68586_AGN_SPN_CBT_RUR AL_VA1	30/12/2022	Seven Day	TMBGMJR EXTRA LARGE NODE JBF 11 932 O S 1 CULLODEN ROAD INVERNESS ,,,,,,IV2 5BJ
KNNS Nth Sct ONSA FX	WCTJ5R9M	RURAL_BUILD_FFTP_27B_FFTP_IV_ZLZ_PCPV8125_ON68586_AGN_SPN_CBT_RUR AL_VA1	30/12/2022	Seven Day	TMBGMJR EXTRA LARGE NODE JBF 11:932 OPP WHINCHAT CULLODEN ROAD INVERNESS IV2 5BJ,,,,,IV2 5BJ
KNNS Sth Sct ONSA CV	WCQM1J9M	RURAL_BUILD_27A_FFTP_IV_ZLZ_PCPV8061_DIG_CIVILS_VA1	22/12/2022	Seven Day	JMF 104 OS 61 CRADLEHALL PARK INVERNESS IV2 5DA
KNNS Nth Sct ONSA FX	WCNJ7V3S	RURAL_BUILD_FFTP_28A_FFTP_IV_ZLZ_PCPV8096_ON66511_AGN_SPN_CBT_RUR AL_VA1	31/03/2022	Seven Day	TMBGMJA EXTRA LARGE NODE JUF 6:239 REAR OF 10 WOODLANDS CLOSE ON TOWER ROAD INVERNESS ,,,,,,IV2 5DG
KNNS Nth Sct ONSA FX	WCQV7C7K	RURAL_BUILD_FFTP_27B_FFTP_IV_ZLZ_PCPV8013_ON68586_AGN_SPN_CBT_RUR AL_VA1	27/06/2022	Seven Day	NR 1 CAULFIELD ROAD INVERNESS,,,,,IV2 5DJ

KNNS Nth <u>Sct</u> ONSA FX	WCRHR46J	RURAL_BUILD_FFTP_28A_FFTP_IV_ZLZ_PCPV8016_ON68586_AGN_SPN_CBT_RUR AL_VA1	31/03/20 22	Seven Day	TMBGMJP EXTRA LARGE NODE:JMF 106:1849 REAR OF 1 CAULFIELD ROAD INVERNESS IV2 5DJ
KNNS Nth <u>Sct</u> ONSA FX	WCSJR4G	RURAL_BUILD_FFTP_27A_FFTP_IV_ZLZ_PCPV8084_ON68586_AGN_SPN_CBT_RUR AL_VA1	30/12/20 22	Seven Day	TMBGMJE EXTRA LARGE NODE: JBF 4:557: OPP 17 TOWERHILL PLACE CRADLEHALL INVERNESS ,,,,,IV2 5FN
KNNS Nth <u>Sct</u> ONSA FX	WCNNML9 M	RURAL_BUILD_FFTP_28A_FFTP_IV_ZLZ_PCPV8110_ON68586_AGN_SPN_CBT_RUR AL_VA1	30/12/20 22	Seven Day	TMBGMJB EXTRA LARGE NODE JBF 6:571 OS 5 MYRTLETOWN PARK INVERNESS IV2 5JE,,,,,IV2 5JE
KNNS Nth <u>Sct</u> ONSA FX	WCNN8L6J	RURAL_BUILD_FFTP_28A_FFTP_IV_ZLZ_PCPV8074_ON68586_AGN_SPN_CBT_RUR AL_VA1	31/03/20 22	Seven Day	O/S 5 TOWER ROAD INVERNESS,,,,,IV2 5JE
KNNS Nth <u>Sct</u> ONSA FX	WCQV376 W	RURAL_BUILD_FFTP_27A_FFTP_IV_ZLZ_PCPV9004_ON68586_AGN_SPN_CBT_RUR AL_VA1	30/03/20 22	Seven Day	O/S TAIGH-UR CAULFIELD ROAD NORTH CAULFIELD ROAD NORTH CRADLEHALL INVERNESS,,,,,IV2 5NQ
KNNS Nth <u>Sct</u> ONSA CV	WCNR1T0B	RURAL_BUILD_28A_FFTP_IV/ZLZ_PCPV8121_DIG_CIVILS_VA1	25/03/20 22	Seven Day	JMF 104: O/S 10 BURN BRAE CRESCENT WESTHILL INVERNESS IV2 5TN
KNNS Nth <u>Sct</u> ONSA FX	WCQK62D	RURAL_BUILD_FFTP_27A_FFTP_IV_ZLZ_PCPV8061_ON68586_AGN_SPN_CBT_RUR AL_VA1	30/12/20 22	Seven Day	REAR 2 CAULFIELD ROAD CRADLEHALL INVERNESS,,,,,IV2 5TP
KNNS Sth <u>Sct</u> ONSA CV	WD1J416J	RURAL_BUILD_27B_FFTP_IV/ZLZ_PCPV8038_MISC_CIVILS_VA1	14/04/20 22	Seven Day	BT GENERIC POLE OLD SMITHTON <u>SMITHTON</u> INVERNESS IV2 7AQ
KNNS Nth <u>Sct</u> ONSA FX	WCRTHR7K	RURAL_BUILD_FFTP_27B_FFTP_IV_ZLZ_PCPV8002_ON68586_AGN_SPN_CBT_RUR AL_VA1	31/03/20 22	Seven Day	TMBGMJJ:EXTRA LARGE NODE:JBF 111:33944: O/S 17 CRANMORE DRIVE SMITHTON INVERNESS IV2 7FJ,,,,,IV2 7FJ
KNNS Nth <u>Sct</u> ONSA FX	WCSGJD5V	RURAL_BUILD_FFTP_28A_FFTP_IV_ZLZ_PCPV8128_ON68586_AGN_SPN_CBT_RUR AL_VA1	30/12/20 22	Seven Day	TMBGMJJ EXTRA LARGE NODE:JBF 111:33944: S/O 17 CRANMORE DRIVE SMITHTON INVERNESS,,,,,IV2 7FJ

KNNS Nth <u>Sct</u> ONSA FX	WCSJ5C2D	RURAL_BUILD_28A_FFTP_IV/ZLZ_PCPV8128_POLING_CIVILS_VA1	29/07/20 22	Seven Day	8M LIGHT OPP 8 CRANMORE DRIVE IV2 7FJ
KNNS Nth <u>Sct</u> ONSA FX	WCSKT9M	RURAL_BUILD_FFTP_27B_FFTP_IV_ZLZ_PCPV8022_ON68586_AGN_SPN_CBT_RUR AL_VA1	31/03/20 22	Seven Day	TMBGMJJ:EXTRA LARGE NODE:JBF 111:33944: O/S 17 CRANMORE DRIVE SMITHTON INVERNESS IV2 7FJ
KNNS Nth <u>Sct</u> ONSA CV	WCRVP55V	RURAL_BUILD_27B_FFTP_IV/ZLZ_PCPV8002_MISC_CIVILS_VA1	30/12/20 22	Seven Day	JMF 104:30010 O/S 46 RESAURIE GARDENS INVERNESS IV2 7JY
KNNS Nth <u>Sct</u> ONSA FX	WCRN0T6J	RURAL_BUILD_FFTP_27B_FFTP_IV_ZLZ_PCPV8137_ON68586_AGN_SPN_CBT_RUR AL_VA1	30/12/20 22	Seven Day	TMBGMIZ EXTRA LARGE NODE JBF 11:558 NEAR 39 TOWER ROAD CULLODEN INVERNESS IV2 7LT,,,,,IV2 7LT
KNNS Nth <u>Sct</u> ONSA FX	WCRROF7K	RURAL_BUILD_FFTP_27B_FFTP_IV_ZLZ_PCPV8138_ON68586_AGN_SPN_CBT_RUR AL_VA1	31/03/20 22	Seven Day	TMBGMIZ EXTRA LARGE NODE JBF 11:558 OPP 39 LOCHLANN AVENUE CULLODEN INVERNESS IV2 7LT,,,,,IV2 7LT
KNNS Nth <u>Sct</u> ONSA FX	WCSH1W5 V	RURAL_BUILD_FFTP_27B_FFTP_IV_ZLZ_PCPV9082_ON68586_AGN_SPN_CBT_RUR AL_VA1	04/04/20 22	Seven Day	NEAR SMITHTON HOTEL INVERNESS,,,,,IV2 7NL
KNNS Nth <u>Sct</u> ONSA FX	WCTR2H0B	RURAL_BUILD_FFTP_28A_FFTP_IV_ZLZ_PCPV8017_ON68586_AGN_SPN_CBT_RUR AL_VA1	30/12/20 22	Seven Day	O/S SMITHTON HOTEL SMITHTON INVERNESS,,,,,IV2 7NL
KNNS Sth <u>Sct</u> ONSA CV	WD1CCM2 D	RURAL_BUILD_27B_FFTP_IV/ZLZ_PCPV8017_MISC_CIVILS_VA1	30/12/20 22	Seven Day	JMF 102 SMITHTON VILLAS SMITHTON INVERNESS HIGHLAND SCOTLAND IV2 7NR
KNNS Nth <u>Sct</u> ONSA FX	WD1HL76J	RURAL_BUILD_27B_FFTP_IV/ZLZ_PCPV8038_POLING_CIVILS_VA1	06/04/20 22	Seven Day	8M LIGHT O/S 5 BREMNER GARDENS INVERNESS IV2 7NW
KNNS Nth <u>Sct</u> ONSA FX	WCRF594T	RURAL_BUILD_FFTP_27B_FFTP_IV_ZLZ_PCPV8032_ON68586_AGN_SPN_CBT_RUR AL_VA1	30/12/20 22	Seven Day	NEAR 558 TOWER ROAD CULLODEN INVERNESS,,,,,IV2 7PQ
KNNS Nth <u>Sct</u> ONSA FX	WD1FRL2D	RURAL_BUILD_27B_FFTP_IV_ZLZ_PCPV8053_POLING_CIVILS_VA1	10/03/20 22	Seven Day	8M LIGHT POLE ICT OF BARN CHURCH ROAD INVERNESS,,,,,IV2 7WB

KNNS Nth Sct ONSA FX	WCRN336J	RURAL_BUILD_FFTP_27B_FFTP_IV_ZLZ_PCPV8139_ON68586_AGN_SPN_CBT_RUR AL_VA1	31/03/20 22	Seven Day	TMBGMIZ EXTRA LARGE NODE JBF 11 558 OS GREEN TREE NURSERY MURRAY ROAD IVERNESS IV2 7YU,,,,,IV2 7YU
KNNS Nth Sct ONSA FX	WCSNKH0 N	RURAL_BUILD_FFTP_27B_FFTP_IV_ZLZ_PCPV8092_ON68586_AGN_SPN_CBT_RUR AL_VA1	31/03/20 22	Seven Day	TMBGMIZ EXTRA LARGE NODE:JBF 11:558: NR GREEN TREE NURSERY TOWER ROAD/MURRAY ROAD SMITHTON IVERNESS IV2 7YU,,,,,IV2 7YU
KNNS Nth Sct ONSA CV	WCRLVW8 Y	RURAL_BUILD_27B_FFTP_IV/ZLZ_PCPV8032_MISC_CIVILS_VA1	30/12/20 22	Seven Day	8M LIGHT NEAR NEW POLE TOWER ROAD IVERNESS IV2 7YU
KNNS Sth Sct ONSA CV	WCRPCC5V	RURAL_BUILD_27B_FFTP_IV/ZLZ_PCPV9020_DIG_CIVILS_VA1	20/12/20 22	Seven Day	CHANGE OF STATE OS 67 CRADLEHALL PARK IVERNESS IV2 5D
KNNS Nth Sct ONSA CV	WD2C477K	LAY 7M D54 ROAD CLOSURE REQUIRED	19/07/20 22	Major Works 3 Months	OPP DP76 NEW HOUSE SITE GAZZA SIDE STREET PORTMAHOMACK,,,,,IV20 1YP
KNNS Nth Sct ONSA FX	WCQRWV9 M	LFEN1_CAPITA_NHS_SCOTLAND_27B_FFTP_AIW_PCPV9015_ON60372_AGN_SPN_ CBT_VA1	24/03/20 22	Seven Day	TDRGY AGGREGATION NODE OPTION 2A:JRC 12:38: OS BRIDGE HOTEL DORNOCH ROAD BONAR BRIDGE IV24 3EB
KNNS Sth Sct ONSA FX	WCPL9J1C	CE_USO_27A_FFTP_KLC_PCPV9003_ON22485_AGN_SPN_CBT_CE_USO_OVER BLOW	09/03/20 22	Seven Day	OVERBLOW CABLE ESTIMATE
KNNS Nth Sct ONSA FX	WCTK804T	CNS413670 CABLING AND RECOVERY FOR LOCHCARRON	22/03/20 22	One Month	TULLICH HOUSE A896 CATTLE GRID NORTH OF LOCHCARRON - A890 JUNCTION LOCHCARRON HIGHLAND,,,,,IV54 8YS
OR CIVILS ONSA CV	WD1JLN6 W	R100_CIVILS_REACTIVE_LYY_V8001_3_4_5_6_7_8_10_ON68434_CJ22632_CIVILS	15/09/20 22	Seven Day	ROAD NUMBER B876 KILLIMSTER WICK,,,,,KW1 4RY
KNNS R100 N Scot CV	WCPPRW0 B	R100_SCOTLAND_NORTH_26B_FFTP_LYY_PCPV8007_MISC_CIVILS_3_VA1	15/04/20 22	Seven Day	JRC 11:57: OPPOSITE HASTIGROW COTTAGE WICK KW1 4TP

KNNS R100 N Scot CV	WCPPG07K	R100_SCOTLAND_NORTH_26B_FFTP_LYY_PCPV8007_MISC_CIVILS_2_VA1	15/04/20 22	Seven Day	JRC 11:60: NR AT WHITEGAR FARM WICK KW1 4TT
KNNS R100 N Scot CV	WCNJKL8L	R100_SCOTLAND_NORTH_26B_FFTP_LYY_PCPV8003_MISC_CIVILS_VA1	05/08/20 22	Seven Day	FOUNTAIN COTTAGE WICK ,,,,,KW1 4UE
KNNS R100 N Scot CV	WCPR805H	R100_SCOTLAND_NORTH_26B_FFTP_LYY_PCPV8007_MISC_CIVILS_4_VA1	15/04/20 22	Seven Day	JRC 12:11: NR THE FIELDS AT HECKEN WICK KW1 4UE
KNNS R100 N Scot CV	WCQW5G2 D	R100_SCOTLAND_NORTH_26B_LYY_V8006_MISC_CIVILS_VA1	04/07/20 22	Seven Day	7M LIGHT (POL:WL::AA73589923) RUTHERS OF HOWE CAITHNESS SCOTLAND KW1 4UQ
KNNS R100 N Scot CV	WCQWN61 P	R100_SCOTLAND_NORTH_26B_FFTP_KEI_PCPV8009_DIG_CIVILS_1_VA1	20/07/20 22	Seven Day	AUCKINGILL TOWNSHIP ROAD AUCKENGILL CAITHNESS SCOTLAND,,,,,KW1 4XR
KNNS R100 N Scot FX	WCSR1T2D	R100_SCOT_NORTH_26B_FFTP_JOG_V8001_5_ON68434_CJ22632_ON60507_SPN _JOINT	14/04/20 22	Seven Day	O/S 25A-D GREEN RD WICK HIGHLAND,,,,,KW1 4DA
KNNS R100 N Scot CV	WCNP2M3 F	R100_SCOTLAND_NORTH_26B_FFTP_JOG_PCPV8005_MISC_CIVILS_VA1	22/04/20 22	Seven Day	O/S FERNDALDE,,,,,KW1 4YB
KNNS R100 N Scot CV	WCTW1T9 M	R100_SCOTLAND_NORTH_26B_FFTP_JOG_PCPV8005_MISC_CIVILS_VA1	22/04/20 22	Seven Day	O/S FERNDALDE KW1 4YB
KNNS R100 N Scot FX	WCSR0J8L	R100_SCOTLAND_NORTH_26B_FFTP_JOG_PCPV8001_5_ON61714_SPINE_SUBDU CT_CABLING	12/04/20 22	Seven Day	SEATER - CANISBAY - HILL OF WARSE ROAD CANISBAY HIGHLAND,,,,,KW1 4YN
KNNS R100 N Scot CV	WCSPTW4 G	R100_SCOTLAND_NORTH_26B_FFTP_CIVILS_JOG_V8001_V8005_ON61714_SPINE _DUCT	22/03/20 22	Seven Day	NR CANISBY CHURCH HALL A836 MEY FORESHORE ROAD EAST JUNCTION-SEATER ROAD JUNCTION CANISBAY HIGHLAND,,,,,KW14 8XH
KNNS R100 N Scot CV	WCPLJ80N	R100_SCOTLAND_NORTH_26B_FFTP_WRO_PCPV8030_MISC_CIVILS_VA1	11/05/20 22	Seven Day	JMF 104 (JC:JMF::AA71165345) OLD STIRKOKE FARM WICK KW1 5SD

KNNS Nth Sct ONSA FX	WCQNG31 P	LFFN1_CAPITA_NHS_SCOTLAND_27B_FFTP_STA_PCPV9006_ON65222_SPINE_JOI NTING_VA1	31/03/20 22	Seven Day	A836 BRAWL ROAD JUNCTION - PORTSKERRA ROAD JUNCTION STRATHY HIGHLAND ,,,,,KW14 7RZ
KNNS R100 N Scot CV	WCQT4G5 V	R100_SCOTLAND_NORTH_26B_LTE_V8015_MISC_CIVILS_VA1	18/03/20 22	Seven Day	9M LIGHT (POL:WL::AA61119436) A99 WHALIGOE CAITHNESS SCOTLAND KW3 6AX
KNNS R100 N Scot CV	WCQT4D3S	R100_SCOTLAND_NORTH_26B_FFTP_LTE_PCP_V8010_MISC_CIVILS_VA1	02/09/20 22	Seven Day	SM TOBY BOX (JB:TB::AA73479218) CAMSTER LODGE LYBSTER KW3 6BD,,,,,KW3 6BD
KNNS R100 N Scot CV	WCQT8J1P	R100_SCOTLAND_NORTH_26B_FFTP_LTE_PCP_V8010_MISC_CIVILS_VA1	01/04/20 22	Seven Day	JRC 4 (JC:JRC::AA73479231) BRAEVAL FARM COTTAGE LYBSTER KW3 6BD,,,,,KW3 6BD
KNNS R100 N Scot CV	WCNNWN7 K	R100_SCOTLAND_NORTH_26B_LTE_V8005_MISC_CIVILS_1_VA1	05/04/20 22	Seven Day	JB23 (JC:JB:H6790578) O/S SWINEY HOUSE LYBSTER KW3 6BT
KNNS R100 N Scot CV	WCSVMW0 N	R100_SCOTLAND_NORTH_26B_FFTP_LTE_PCPV8005_MISC_CIVILS_VA1	06/04/20 22	Seven Day	BROOKLANDS CAITHNESS SCOTLAND KW3 6BX UNITED KINGDOM
KNNS R100 N Scot CV	WCNFRN3F	R100_SCOTLAND_SOUTH_26B_FFTP_LQT_PCPV8008_MISC_CIVILS_VA1	12/04/20 22	Seven Day	NOTTINGHAM MAINS ROAD NOTTINGHAM CAITHNESS SCOTLAND KW5 6DG
KNNS R100 N Scot CV	WCPJL13F	R100_SCOTLAND_NORTH_27A_FFTP_DHH_V8003_MISC_CIVILS_1_VA1	25/03/20 22	Seven Day	JRC 4: (JC:JRC::AA67102287) KNOCKALLY ROAD DUNBEATH KW6 6EU
KNNS Nth Sct ONSA CV	WCTCM79 M	CIVIL_EAD_ON_AND_OFF_SITE_ONEA69929251_IAC_VS1	09/03/20 22	Standar d Works 10 days	NETWORK RAIL BRITISH RAILWAYS HELMSDALE KW8 6HT
KNNS Nth Sct ONSA FX	WCRNNT3S	CNS419111 POLE RECOVERY FOR HELMSDALE	07/04/20 22	One Month	OLD FREE CHURCH STITTENHAM ROAD HELMSDALE HIGHLAND ,,,,,KW5 6JG
KNNS Nth Sct ONSA FX	WCQKN39 M	RETRO_NEWSITES_FND_FFTP_27B_KFD_PCPV9009_ON60321_SPINE_JOINTING_V A1	31/03/20 22	Seven Day	GRAMPIAN ROAD AVIEMORE HIGHLAND

KNNS Sth Sct ONSA FX	WD1K1V1C	RETRO_NEWSITES_FND_FFTP_FFTP_KFD_PCPV9009_AGN_SPN_CBT_RNS_FND_V A1	14/03/20 22	Seven Day	TYTMY AGGREGATION NODE OPTION 2A:JRC 11:64 OUTSIDE KINCRAIG EXCHANGE PA21 1QD,,,,,PA21 1QD
KNNS Nth Sct ONSA FX	WC6D497X	CE_RURAL_BUILD_AVIEMORE_26A_FFTP_AJY_PCPV8037_ON_60321_AGN SPN CE_CEP_VA1	31/03/20 22	Seven Day	NEAR PRESBYTERY 25 GRAMPIAN RD AVIEMORE PH22 1PT
KNNS Nth Sct ONSA FX	WC2J7T1P	CE_RURAL_BUILD_AVIEMORE_26A_FFTP_AJY_PCPV8005_ON_60321_AGN SPN CE_CEP_VA1	31/03/20 22	Seven Day	NEAR 11 OPP NATIONAL PARK CAIRNGORMS AVIEMORE PH22 1RY
KNNS Nth Sct ONSA FX	WCQV6G9 M	RETRO_NEWSITES_FND_FFTP_27B_FFTP_CYG_PCPV9007_16_12_05_ON60321_SP N_JNT_VA1	01/04/20 22	Seven Day	O/S BLDG NO.9 CAIRNGORM AVENUE AVIEMORE HIGHLAND ,,,,,PH22 1AB
KNNS Nth Sct ONSA FX	WCQJ1H9 M	RETRO_NEWSITES_FND_FFTP_27B_BOG_PCPV9002_V9015_ON60321_SPINE_JOI NTING_VA1	31/03/20 22	Seven Day	O/S OF BUILDING NO 24 DESHAR ROAD BOAT OF GARTEN HIGHLAND
KNNS Nth Sct ONSA FX	WCQT6M3 F	RETRO_NEWSITES_FND_FFTP_27B_NTB_PCPV9010_ON60321_SPINE_JOINTING_V A1	01/04/20 22	Seven Day	NEAR LORAMORE COTTAGE GRAMPIAN ROAD AVIEMORE HIGHLAND,,,,,PH22 1PD
KNNS R100 N Scot FX	WCTFG65H	R100_SCOTLAND_NORTH_28A_FFTP_FW_PCPV9009SPINE_JOINTING_VA2	09/03/20 22	Seven Day	HIGH STREET FORT WILLIAM HIGHLAND,,,,,PH33 6AZ
KNNS R100 N Scot FX	WCTC8M6 W	R100_SCOTLAND_NORTH_28A_FFTP_FW_PCPV9077_V9085_ON65582_SPINE_JOI NTING_VA2	09/03/20 22	Seven Day	OPP TO BUILDING NO 125 MIDDLE STREET FORT WILLIAM HIGHLAND,,,,,PH33 6DX
KNNS R100 N Scot FX	WCNTN56J	R100_SCOTLAND_NORTH_28A_FFTP_FW_PCPV9087_ON00107_SPINE_JOINTING_ VA1	09/03/20 22	Seven Day	NEAR ROUNDABOUT NORTH ROAD FORT WILLIAM HIGHLAND ,,,,,PH33 6PP
KNNS R100 N Scot FX	WCTC9D7X	R100_SCOTLAND_NORTH_28A_FFTP_FW_PCPV9057_V9058_ON00489_SPINE_JOI NTING_VA2	09/03/20 22	Seven Day	A82T ACHINTORE ROAD - CORRAN FERRY ACCESS FORT WILLIAM HIGHLAND,,,,,PH33 6RP
KNNS R100 N Scot CV	WCTL180N	R100_SCOTLAND_NORTH_28A_FFTP_FW_PCPV9042_MISC_CIVILS_VA1	05/04/20 22	Seven Day	3 PERTH PLACE FORT WILLIAM PH33 6UL

KNNS R100 N Scot CV	WCTM4H1 P	R100_SCOTLAND_NORTH_28A_FFTP_FW_PCPV9057_MISC_CIVILS_VA1	07/04/20 22	Seven Day	A82 HIGHLAND SCOTLAND PH33 6SH UNITED KINGDOM
KNNS R100 N Scot FX	WCTJ425H	R100_SCOTLAND_NORTH_28A_FW_PCPV9087_ON107_SPINE_JOINTING_VA2	09/03/20 22	Seven Day	TELEPHONE EXCHANGE HIGH STREET FORT WILLIAM,,,,,PH33 6X
KNNS R100 N Scot FX	WCTRFN4T	R100_SCOT_NORTH_28A_FFTP_ZCP_V9004_V9005_V9011_ON00447_SPINE_JOIN TING	09/03/20 22	Seven Day	U2516 FROM A830 TO BANAVIE SCHOOL BANAVIE FORT WILLIAM HIGHLAND,,,,,PH33 7LX
KNNS R100 N Scot CV	WCTN0W1 C	R100_SCOTLAND_NORTH_28A_FFTP_ZCP_PCPV9004_DIG_CIVIL_VA1	13/04/20 22	Seven Day	O/S TEAGHLACH ACHDALIEU FORT WILLIAM,,,,,PH33 7NN
KNNS N SCO ONSA RPCV	FAA3295R	REST F+C JMF4	13/05/20 22	Seven Day	ALT FHIONDHAN BRIDGE A62 GLENCOE,,,,,PH49 4LA

## Appendix 9



Maintaining Authority	Road	Address 2	Activity Reference	Local Ref	Status	Start Date	End Date	Description
Highland Council - Highland	Strathgarve	Garve, Highland	SW515-MDD/COR/0016B/BM4	3095250	In Progress	08/02/2022	17/02/2022	Lay/Repair Main (Open c
Highland Council - Highland	Albert Street	Wick, Highland	SW515-CWA/NOS/503336F0296	2715632	In Progress	19/01/2022	21/02/2022	LAY / REPAIR MAIN (OPEN
Highland Council - Highland	Leys Road	Kinlochmore, Highland	SW515-MDD/COR/0268A/BM1	3032763	In Progress	21/12/2021	25/02/2022	Lay/Repair main (open c
Highland Council - Highland	Island Bank Road	Inverness, Highland	SW515-CWA/NOS/500218E0849	2422456	In Progress	31/01/2022	25/02/2022	LAY/REPAIR MAIN (OPEN
Highland Council - Highland	Hill Avenue	Wick, Highland	SW515-CWA/NOS/503336F0724	2754312	In Progress	10/01/2022	25/02/2022	LAY / REPAIR MAIN (OPEN
Highland Council - Highland	Rob Roy Road	Kinlochmore, Highland	SW515-MDD/COR/506232E0495	2887083	In Progress	15/11/2021	28/02/2022	Mains Rehab
Highland Council - Highland	Harrow Hill	Wick, Highland	SW515-CWA/NOS/503336F0293	2715621	In Progress	06/01/2022	28/02/2022	RESUME - LAY / REPAIR
Highland Council - Highland	Ackergill Crescent	Wick, Highland	SW515-CWA/NOS/503336F0725	2754350	In Progress	19/01/2022	01/03/2022	LAY / REPAIR MAIN (OP
Highland Council - Highland	Loch Eilde Road	Kinlochmore, Highland	SW515-MDD/COR/506232E0496	2887213	In Progress	21/12/2021	04/03/2022	Lay/Repair main (open c
Highland Council - Highland	Wades Road	Kinlochleven, Highland	SW515-MDD/COR/506232E0498	2887215	In Progress	25/10/2021	04/03/2022	Mains Rehab
Highland Council - Highland	Sutherland Avenue	Kinlochleven, Highland	SW515-MDDCOR/0266A/BM1	3032748	In Progress	21/12/2021	07/03/2022	Lay/Repair main (open c

Highland Council - Highland	Savel Road	Lairg, Highland	SW515-MDD/PMA/0517A/BM4	3075181	In Progress	18/01/2022	18/03/2022	Temporary traffic management signage and cones to manage Sludge from Savalbeg Works and replacing with
Highland Council - Highland	Lovat Road	Kinlochmore, Highland	SW515-MDD/COR/506232E0497	2887214	In Progress	01/11/2021	18/03/2022	Lay/Repair main (open c
Highland Council - Highland	Morrison Crescent	Kinlochmore, Highland	SW515-MDD/COR/506232E0494	2887075	In Progress	25/10/2021	18/03/2022	Lay/Repair main (open c
Highland Council - Highland	Roxburgh Road	Wick, Highland	SW700-CWA/503336/0016D008	2716263	Potential	21/02/2022	21/03/2022	LAY / REPAIR MAIN (OPE
Highland Council - Highland	Murchison Street	Wick, Highland	SW700-CWA/503336/0016D009	2716276	Potential	21/02/2022	28/03/2022	LAY / REPAIR MAIN (OPE
Highland Council - Highland	Dublin Cottages	Ardross, Alness, Highland	SW515-MDD/RSE/0474A/BM4	3066070	Proposed	07/03/2022	18/03/2022	Installation of new septi turning head and tanker
Highland Council - Highland	Muir Of Balnagowan - Fort George	Ardersier, Highland	SW501-ESD/ESD/501290C0003	2422323	In Progress	09/07/2020	31/03/2022	Treatment Works -Other
Highland Council - Highland	Smith Terrace	Wick, Highland	SW515-CWA/NOS/503336F0503	2717027	Advance Planning	28/02/2022	25/03/2022	LAY / REPAIR MAIN (PIPE

Highland Council - Highland	Miller Lane	Wick, Highland	SW700-CWA/503336/0016D041	2753287	Potential	07/03/2022	04/04/2022	LAY / REPAIR MAIN / OP
Highland Council - Highland	Kirk Lane	Wick, Highland	SW700-CWA/503336/0016D040	2753283	Potential	07/03/2022	04/04/2022	LAY / REPAIR MAIN / OP
Highland Council - Highland	Rutherford Street	Wick, Highland	SW515-CWA/NOS/503336F0298	2715794	Proposed	07/02/2022	25/03/2022	LAY / REPAIR MAIN (OPE
Highland Council - Highland	Huddart Street	Wick, Highland	SW515-CWA/NOS/503336F0500	2715639	Proposed	14/02/2022	25/03/2022	LAY / REPAIR MAIN (PIPE
Highland Council - Highland	Linnhe Road	Kinlochleven, Highland	SW515-MDD/COR/0424A/BM4	3059692	In Progress	10/01/2022	10/04/2022	An early start has been g MacLennan of Highland reference is GML10/11/
Highland Council - Highland	Victoria Place	Wick, Highland	SW700-CWA/503336/0016D039	2753175	Potential	14/03/2022	11/04/2022	LAY / REPAIR MAIN / OP
Highland Council - Highland	Dunnett Avenue	Wick, Highland	SW515-CWA/NOS/503336F0539	2754546	Proposed	22/02/2022	04/04/2022	LAY / REPAIR MAIN (SLIP
Highland Council - Highland	Macrae Street	Wick, Highland	SW515-CWA/NOS/503336F0502	2716400	In Progress	07/02/2022	15/04/2022	LAY / REPAIR MAIN (OPE INSERTION)

Highland Council - Highland	Burn Brae Terrace	Inverness, Highland	SW600-HHE/GLL/0002B	3097632	Proposed	28/03/2022	10/04/2022	EXCAVATION IN FOOTPA EXISTING SERVICE AND RUN OUT 32MM ALKATH SERVICE CONNECTIONS
Highland Council - Highland	Bexley Terrace	Wick, Highland	SW700- CWA/503336/0016D014	2716331	Potential	28/03/2022	18/04/2022	LAY / REPAIR MAIN (OPE
Highland Council - Highland	Tower Brae South	Inverness, Highland	SW600-HHE/GLL/0003B	3097641	Proposed	28/03/2022	10/04/2022	EXPOSE EXISTING SERVI FERAL, RUM OUT 32MM NEW SERVICE CONNECT
Highland Council - Highland	Swordale Road	Evanton, Highland	SW501- MDD/PMA/504633E0407	2862883	In Progress	01/02/2021	22/04/2022	Planned works to lay new frequent existing waterm are having negative repu will require traffic manag whilst we install pipewo fittings
Highland Council - Highland	Tower Road	Smithton, Inverness, Highland	SW600- HHE/GLL/HHED0023	2678443	In Progress	06/01/2020	29/04/2022	LAY NEW TRUNK MAINS

Highland Council - Highland	Barn Church Road	Culloden, Inverness, Highland	SW600-HHE/GLL/HHED0020	2678405	In Progress	06/01/2020	29/04/2022	LAY NEW TRUNK MAINS
Highland Council - Highland	Smithton Industrial Estate	Smithton, Inverness, Highland	SW600-HHE/GLL/HHEE0009	2759057	In Progress	18/02/2020	29/04/2022	Road crossing to tie in w Road
Highland Council - Highland	Nairnside Road	Nairnside, Inverness, Highland	SW600-HHE/GLL/HHED0021	2678409	In Progress	05/07/2021	29/04/2022	LAY NEW TRUNK MAINS
Highland Council - Highland	Corner Crescent	Wick, Highland	SW700-CWA/503336/0016D056	2754249	Potential	11/04/2022	02/05/2022	LAY / REPAIR MAIN / OP
Highland Council - Highland	Sinclair Drive	Wick, Highland	SW700-CWA/503336/0016D052	2753400	Potential	11/04/2022	09/05/2022	LAY / REPAIR MAIN / OP
Highland Council - Highland	Bon-Accord Street	Wick, Highland	SW700-CWA/503336/0016D053	2753407	Potential	25/04/2022	16/05/2022	LAY / REPAIR MAIN / OP
Highland Council - Highland	Lower Dunbar Street	Wick, Highland	SW700-CWA/503336/0016D028	2752426	Potential	18/04/2022	16/05/2022	LAY / REPAIR MAIN / OP
Highland Council - Highland	C1231 Roskgill - Vatten Road	Vatten, Dunvegan, Highland	SW515-CWA/GLO/506029F0703	3062377	Advance Planning	07/03/2022	11/03/2022	EXC TRIAL HOLE
Highland Council - Highland	Breadalbane Terrace And Breadalbane Crescent	Wick, Highland	SW700-CWA/503336/0016D027	2752422	Potential	11/04/2022	23/05/2022	LAY / REPAIR MAIN / OP
Highland Council - Highland	Leishman Avenue	Wick, Highland	SW700-CWA/503336/0016D054	2753430	Potential	25/04/2022	30/05/2022	LAY / REPAIR MAIN / OP

Highland Council - Highland	Sinclair Terrace	Wick, Highland	SW700-CWA/503336/0016D029	2752969	Potential	09/05/2022	30/05/2022	LAY / REPAIR MAIN / OP
Highland Council - Highland	Waverley Road	Wick, Highland	SW700-CWA/503336/0016D051	2753380	Potential	09/05/2022	30/05/2022	LAY / REPAIR MAIN / OP
Highland Council - Highland	Malcolm Street	Wick, Highland	SW700-CWA/503336/0016D030	2753029	Potential	16/05/2022	06/06/2022	LAY / REPAIR MAIN / OP
Highland Council - Highland	High Street	Wick, Highland	SW515-CWA/NOS/503336F0548	2753159	Advance Planning	02/05/2022	27/05/2022	LAY / REPAIR MAIN (SLIP
Highland Council - Highland	Dempster Street	Wick, Highland	SW700-CWA/503336/0016D031	2753038	Potential	23/05/2022	20/06/2022	LAY / REPAIR MAIN / OP
Highland Council - Highland	Robert Street	Wick, Highland	SW515-CWA/NOS/503336F0496	2754564	Advance Planning	28/02/2022	01/04/2022	LAY / REPAIR MAIN (OP
Highland Council - Highland	Mowat Lane	Wick, Highland	SW515-CWA/NOS/503336F0552	3016104	Advance Planning	28/02/2022	28/03/2022	LAY/REPAIR MAIN (SLIP
Highland Council - Highland	Anderson Drive	Wick, Highland	SW700-CWA/503336/0016D057	2754258	Potential	30/05/2022	27/06/2022	LAY / REPAIR MAIN / OP
Highland Council - Highland	Foyers Road	Kinlochleven, Highland	SW515-MDD/COR/0421A/BM4	3059585	Proposed	14/03/2022	17/06/2022	Lay/Repair main (open c
Highland Council - Highland	Vansittart Street	Wick, Highland	SW700-CWA/503336/0016D015	2716334	Potential	13/06/2022	01/07/2022	LAY / REPAIR MAIN / OP
Highland Council - Highland	Beaufoy Street	Wick, Highland	SW700-CWA/503336/0016D032	2753059	Potential	06/06/2022	04/07/2022	LAY / REPAIR MAIN / OP

Highland Council - Highland	Moray Street	Wick, Highland	SW700-CWA/503336/0016D033	2753068	Potential	06/06/2022	04/07/2022	LAY / REPAIR MAIN / OP
Highland Council - Highland	Anderson Lane	Wick, Highland	SW515-CWA/NOS/503336F0551	2753297	Advance Planning	07/03/2022	04/04/2022	LAY / REPAIR MAIN (SLIP
Highland Council - Highland	A831 A82t Junction - Rychraggan Junction	Drumnadrochit, Highland	SW600-HHE/MAC/0101A	3074533	Proposed	17/01/2022	27/06/2022	Excavate and lay new 16" main
Highland Council - Highland	Barrogill Street	Wick, Highland	SW515-CWA/NOS/503336F0501	2716348	Advance Planning	28/02/2022	08/04/2022	LAY / REPAIR MAIN (OPEN
Highland Council - Highland	Henrietta Street	Wick, Highland	SW515-CWA/NOS/503336F0540	2754270	Advance Planning	14/03/2022	29/04/2022	LAY / REPAIR MAIN (PIPE
Highland Council - Highland	Upper Dunbar Street	Wick, Highland	SW700-CWA/503336/0016D021	2716612	Potential	20/06/2022	18/07/2022	LAY / REPAIR MAIN / OP
Highland Council - Highland	Brown Place	Wick, Highland	SW700-CWA/503336/0016D020	2716552	Potential	04/07/2022	01/08/2022	LAY / REPAIR MAIN / OP
Highland Council - Highland	North Murchison Street	Wick, Highland	SW515-CWA/NOS/503336F0667	2716322	Advance Planning	11/04/2022	06/05/2022	LAY / REPAIR MAIN (PIPE CUT)
Highland Council - Highland	Loch Street	Wick, Highland	SW700-CWA/503336/0016D022	2716905	Potential	11/07/2022	08/08/2022	LAY / REPAIR MAIN / OP
Highland Council - Highland	Garbhein Road	Kinlochleven, Highland	SW515-MDD/COR/0429A/BM4	3059990	Proposed	25/04/2022	29/07/2022	Lay/Repair main (open c
Highland Council - Highland	Garbhein Crescent	Kinlochleven, Highland	SW515-MDD/COR/0426A/BM4	3059839	Proposed	24/04/2022	29/07/2022	Lay/Repair main (open c

Highland Council - Highland	Garbhein Crescent Spur Road	Kinlochleven, Highland	SW515-MDD/COR/0428A/BM4	3059986	Proposed	25/04/2022	29/07/2022	Lay/Repair main (open c
Highland Council - Highland	Henrietta Terrace	Wick, Highland	SW515-CWA/NOS/503336F0789	2754276	Advance Planning	18/04/2022	13/05/2022	LAY / REPAIR MAIN (OP
Highland Council - Highland	Whitehouse Park	Wick, Highland	SW515-CWA/NOS/503336F0546	2753323	Advance Planning	25/04/2022	20/05/2022	LAY / REPAIR MAIN (PIPE
Highland Council - Highland	Northcote Street	Wick, Highland	SW700-CWA/503336/0016D017	2716386	Potential	25/07/2022	22/08/2022	LAY / REPAIR MAIN / OP
Highland Council - Highland	Miller Avenue	Wick, Highland	SW515-CWA/NOS/503336F0791	2754571	Advance Planning	19/04/2022	27/05/2022	LAY / REPAIR MAIN (OPE
Highland Council - Highland	Wellington Street	Wick, Highland	SW515-CWA/NOS/503336F0784	2716297	Advance Planning	18/04/2022	27/05/2022	LAY / REPAIR MAIN (PIPE
Highland Council - Highland	Argyle Square	Wick, Highland	SW515-CWA/NOS/503336F0788	2752272	Advance Planning	18/04/2022	27/05/2022	LAY / REPAIR MAIN (PIPE
Highland Council - Highland	Coach Road	Wick, Highland	SW515-CWA/NOS/503336F0541	2753319	Advance Planning	18/04/2022	27/05/2022	LAY / REPAIR MAIN (OP
Highland Council - Highland	Kinnaird Street	Wick, Highland	SW515-CWA/NOS/503336F0785	2716312	Advance Planning	18/04/2022	27/05/2022	LAY / REPAIR MAIN (PIPE
Highland Council - Highland	Grant Street	Wick, Highland	SW515-CWA/NOS/503336F0787	2716533	Advance Planning	18/04/2022	27/05/2022	LAY / REPAIR MAIN (PIP
Highland Council - Highland	Nicolson Street	Wick, Highland	SW515-CWA/NOS/503336F0782	2716286	Advance Planning	18/04/2022	27/05/2022	LAY / REPAIR MAIN (OPE INSERTION)



Highland Council - Highland	High Street	Wick, Highland	SW515-CWA/NOS/503336F0794	3088952	Advance Planning	02/05/2022	27/05/2022	LAY / REPAIR MAIN (PIPE)
Highland Council - Highland	Macarthur Street	Wick, Highland	SW515-CWA/NOS/503336F0786	2717030	Advance Planning	18/04/2022	27/05/2022	LAY / REPAIR MAIN (PIPE)
Highland Council - Highland	Girnigoe Street	Wick, Highland	SW515-CWA/NOS/503336F0783	2753350	Advance Planning	18/04/2022	27/05/2022	LAY / REPAIR MAIN (PIPE)
Highland Council - Highland	Shore Lane	Wick, Highland	SW515-CWA/NOS/503336F0547	2753169	Advance Planning	19/04/2022	03/06/2022	LAY / REPAIR MAIN (PIPE)
Highland Council - Highland	Ice Factor Loop Road	Kinlochleven, Highland	SW515-MDD/COR/0430A/BM4	3059994	Advance Planning	21/04/2022	11/06/2022	Lay/Repair main (open c
Highland Council - Highland	Lochaber Road	Kinlochleven, Highland	SW515-MDD/COR/0425A/BM4	3059799	Advance Planning	21/04/2022	11/06/2022	Lay/Repair main (open c
Highland Council - Highland	Tollbooth Lane	Wick, Highland	SW515-CWA/NOS/503336F0796	3088953	Advance Planning	16/05/2022	17/06/2022	LAY / REPAIR MAIN (OPEN
Highland Council - Highland	Church Street	Wick, Highland	SW515-CWA/NOS/503336F0550	2753311	Advance Planning	23/05/2022	17/06/2022	LAY / REPAIR MAIN (PIPE)
Highland Council - Highland	Louisburgh Street	Wick, Highland	SW515-CWA/NOS/503336F0549	2753315	Advance Planning	09/05/2022	24/06/2022	LAY / REPAIR MAIN (PIPE)
Highland Council - Highland	Owen Place	Wick, Highland	SW515-CWA/NOS/503336F0643	2754302	Advance Planning	20/05/2022	24/06/2022	LAY / REPAIR MAIN (PIPE)
Highland Council - Highland	Glamis Road	Wick, Highland	SW515-CWA/503336/0016D050	2753374	Advance Planning	11/05/2022	01/07/2022	LAY / REPAIR MAIN (PIPE)

Highland Council - Highland	Leith Walk	Wick, Highland	SW515-CWA/NOS/503336F0590	2754282	Advance Planning	06/06/2022	27/07/2022	LAY / REPAIR MAIN (PIPE)
Highland Council - Highland	A832 Tore Roundabout - Teanahuig Access Road Junction	Tore, Muir Of Ord, Highland	SW700-CWA/506275/0010F004	2942769	Potential	18/03/2022	28/10/2022	LAY/REPAIR MAIN
Highland Council - Highland	U2723 From Junction With A832 To Junction With U2709 Cotterton Road	Tore, Highland	SW700-CWA/506275/0010F005	2942785	Potential	18/03/2022	28/10/2022	LAY/REPAIR MAIN
Highland Council - Highland	Tore - Muirton	Tore, Highland	SW700-CWA/506275/0010F001	2942754	Potential	18/03/2022	28/10/2022	LAY/REPAIR MAIN
Highland Council - Highland	U2708 Tore School To Viewmount Road From Junction With A835 To End	Tore, Muir Of Ord, Highland	SW700-CWA/506275/0010F003	2942763	Potential	18/03/2022	28/10/2022	LAY/REPAIR MAIN

Highland Council - Highland	U2723 From Junction With U2709 Cotterton Road To Junction With B9161	North Kessock, Highland	SW700-CWA/506275/0010F006	2942794	Potential	18/03/2022	28/10/2022	LAY/REPAIR MAIN
Highland Council - Highland	Limekiln Road	Drumnadrochit, Highland	SW700-CWA/C0005/0009F001	2942544	Potential	06/06/2022	13/11/2022	LAY/REPAIR MAIN
Highland Council - Highland	A831 River Glass Bridge Cannich - Rychraggan Junction	Glenurquhart, Drumnadrochit, Highland	SW700-CWA/C0005/0009F003	2942561	Potential	06/06/2022	13/11/2022	LAY/REPAIR MAIN
Highland Council - Highland	Post Office Road	Kinlochbervie, Highland	SW700-CWA/506618/0006F006	2916383	Potential	30/05/2022	23/12/2022	LAY REPAIR MAIN (OPEN
Highland Council - Highland	B874 B870 Junction - Ormlie Road	Thurso, Highland	SW700-CWA/506151/0005F006	2915532	Potential	04/01/2022	24/12/2022	Lay / Repair main
Highland Council - Highland	Badcall Road	Badcall, Rhiconich, Highland	SW700-CWA/506618/0006F009	2916420	Potential	30/05/2022	23/12/2022	LAY REPAIR MAIN (OPEN
Highland Council - Highland	Old Inn Road	Kinlochbervie, Highland	SW700-CWA/506618/0006F008	2916409	Potential	30/05/2022	23/12/2022	LAY REPAIR MAIN (OPEN
Highland Council - Highland	Newlands Of Geise - Langland Road	Janetstown, Thurso, Highland	SW700-CWA/506151/0005F001	2914424	Potential	04/01/2022	24/12/2022	Lay / repair main.

Highland Council - Highland	Janetstown Quarries Road	Janetstown, Thurso, Highland	SW700-CWA/506151/0005F002	2915401	Potential	04/02/2022	24/12/2022	Lay / Repiar main.
Highland Council - Highland	Achscrabster Road	Thurso, Highland	SW700-CWA/506151/0005F003	2915435	Potential	04/01/2022	24/12/2022	Lay / Repair main.
Highland Council - Highland	Oldshoremore Road	Oldshoremore, Rhiconich, Highland	SW700-CWA/506618/0006F003	2916049	Potential	30/05/2022	23/12/2022	LAY REPAIR MAIN (OPEN
Highland Council - Highland	Droman Pier Road	Rhiconich, Highland	SW700-CWA/506618/0006F001	2916039	Potential	30/05/2022	23/12/2022	LAY AND REPAIR MAIN (
Highland Council - Highland	Kinbeachie	Culbokie, Highland	SW700-CWA/506188/0014F001	2950474	Potential	01/01/2022	24/12/2022	LAY/REPAIR MAIN
Highland Council - Highland	Road To Croft 102	Achriesgill, Rhiconich, Highland	SW700-CWA/506618/0006F010	2916439	Potential	30/05/2022	23/12/2022	LAY REPAIR MAIN (OPEN
Highland Council - Highland	B9163 B9169 Junction - St Martins	Culbokie, Highland	SW700-CWA/506188/0014F002	2950493	Potential	01/01/2022	24/12/2022	Lay/Repay main.
Highland Council - Highland	Oldshoremore - Cemetery Road	Oldshoremore, Rhiconich, Highland	SW700-CWA/506618/0006F004	2916050	Potential	30/05/2022	23/12/2022	LAY REPAIR MAIN (OPEN
Highland Council - Highland	Manse Road	Kinlochbervie, Highland	SW700-CWA/506618/0006F005	2916339	Potential	30/05/2022	23/12/2022	LAY REPAIR MAIN (OPEN
Highland Council - Highland	Thurso Golf Course Road	Janetstown, Thurso, Highland	SW700-CWA/506151/0005F008	2915648	Potential	04/01/2022	24/12/2022	Lay / repair main

Highland Council - Highland	Achscrabster Road Junction - B870 Junction	Janetstown, Thurso, Highland	SW700-CWA/506151/0005F004	2915488	Potential	04/01/2022	24/12/2022	Lay / Repair main.
Highland Council - Highland	B801 A838 Junction - Kinlochbervie Harbour	Rhiconich, Highland	SW700-CWA/506618/0006F007	2916460	Potential	30/05/2022	23/12/2022	LAY REPAIR MAIN (OPEN
Highland Council - Highland	Bog Of Findon Road	Culbokie, Highland	SW700-CWA/506188/0014F003	2950503	Potential	01/01/2022	24/12/2022	LAY/REPAIR MAIN
Highland Council - Highland	Bardnaclavan Place	Janetstown, Highland	SW700-CWA/506151/0005F005	2915514	Potential	04/01/2022	24/12/2022	Lay / Repair main.
Highland Council - Highland	C1133 Oldshoremore Road Junction - Sheigra	Blairmore, Rhiconich, Highland	SW700-CWA/506618/0006F002	2916047	Potential	30/05/2022	23/12/2022	LAY REPAIR MAIN (OPEN
Highland Council - Highland	B874 Ormlie Road - C1001 Junction Glengolly	Thurso, Highland	SW700-CWA/506151/0005F007	2915632	Potential	04/01/2022	24/12/2022	Lay / Repair main.
Highland Council - Highland	Link Road To Torrisdale	Skerray, Tongue, Highland	SW700-CWA/506189/0007F006	2921596	Potential	03/01/2022	02/01/2023	MAINS REPAIR - OPENCU
Highland Council - Highland	Skerray - Clashbuie - Tubeg	Tubeg, Skerray, Highland	SW700-CWA/506189/0007F001	2921405	Potential	03/01/2022	02/01/2023	MAINS REPAIR - SLIPLIN
Highland Council - Highland	Janefield - Craighead	Rosemarkie, Highland	SW700-CWA/506231/0011F002	2942855	Potential	03/01/2022	02/01/2023	LAY/REPAIR MAIN

Highland Council - Highland	Skelpick Road	Bettyhill, Highland	SW700-CWA/506189/0007F012	2921858	Potential	03/01/2022	02/01/2023	MAINS REPAIR - OPENING
Highland Council - Highland	Canon Street - Woodside Access Road Junction	Peddieston, Cromarty, Highland	SW700-CWA/506231/0011F005	2942897	Potential	03/01/2022	02/01/2023	LAY/REPAIR MAIN
Highland Council - Highland	West Achnabat Road	Skerray, Tongue, Highland	SW700-CWA/506189/0007F004	2921562	Potential	03/01/2022	02/01/2023	MAINS REPAIR - SLIPLINE
Highland Council - Highland	Culbokie School - Findon And Branch To Milton	Culbokie, Highland	SW700-CWA/506627/0015F003	2954240	Potential	01/01/2022	01/01/2023	Lay / Repair main - open
Highland Council - Highland	Schoolcroft	Culbokie, Highland	SW700-CWA/506627/0015F005	2954292	Potential	01/01/2022	01/01/2023	Lay / Repair main - open
Highland Council - Highland	A832 Denny Road - B9160 Junction	Cromarty, Highland	SW700-CWA/506231/0011F006	2942925	Potential	03/01/2022	02/01/2023	LAY/REPAIR MAIN
Highland Council - Highland	South Souter Road	Cromarty, Highland	SW700-CWA/506231/0011F007	2942949	Potential	03/01/2022	02/01/2023	LAY/REPAIR MAIN
Highland Council - Highland	Skerray Road	Skerray, Highland	SW700-CWA/506189/0007F008	2921628	Potential	03/01/2022	02/01/2023	MAINS REPAIR - OPENING
Highland Council - Highland	B9169 A9t Junction - Dunvournie	Duncanston, Dingwall, Highland	SW700-CWA/506627/0015F007	2954553	Potential	01/01/2022	01/01/2023	Lay / repair main - open

Highland Council - Highland	Braes Of Balnabeen	Balnabeen, Conon Bridge, Highland	SW700-CWA/506627/0015F009	2954590	Potential	01/01/2022	01/01/2023	Lay / repair main - open
Highland Council - Highland	Skerray Road	Skerray, Highland	SW700-CWA/506189/0007F007	2921603	Potential	03/01/2022	02/01/2023	MAINS REPAIR - OPENCU
Highland Council - Highland	Main Street	Culbokie, Highland	SW700-CWA/506627/0015F004	2954277	Potential	01/01/2022	01/01/2023	LAY / REPAIR MAIN - OP
Highland Council - Highland	Skerray Road	Skerray, Highland	SW700-CWA/506189/0007F003	2921553	Potential	03/01/2022	02/01/2023	MAINS REPAIR - OPENCU
Highland Council - Highland	B9163 A9t Junction - B9169 Junction	Culbokie, Highland	SW700-CWA/506627/0015F001	2954215	Potential	01/01/2022	01/01/2023	Lay / repair main - open
Highland Council - Highland	Braes Of Dunvournie	Duncanston, Dingwall, Highland	SW700-CWA/506627/0015F008	2954565	Potential	01/01/2022	01/01/2023	Lay / repair main - open
Highland Council - Highland	Skerray Pier Road	Clashaidy, Skerray, Highland	SW700-CWA/506189/0007F002	2921430	Potential	03/01/2022	02/01/2023	MAINS REPAIR - OPENCU
Highland Council - Highland	Craighead - Newton	Cromarty, Highland	SW700-CWA/506231/0011F001	2942850	Potential	03/01/2022	02/01/2023	LAY/REPAIR MAIN
Highland Council - Highland	Airdtorrisdale Road	Skerray, Tongue, Highland	SW700-CWA/506189/0007F005	2921584	Potential	03/01/2022	02/01/2023	MAINS REPAIR - OPENCU
Highland Council - Highland	Craighead - Newton	Cromarty, Highland	SW700-CWA/506231/0011F003	2942870	Potential	03/01/2022	02/01/2023	LAY/REPAIR MAIN

Highland Council - Highland	Skelpick Road	Bettyhill, Highland	SW700-CWA/506189/0007F011	2921791	Potential	03/01/2022	02/01/2023	MAIN REPAIR - OPENCU
Highland Council - Highland	A836 A838 Junction - B871 Junction	Tongue, Highland	SW700-CWA/506189/0007F009	2921644	Potential	03/01/2022	02/01/2023	MAINS REPAIR - OPENCU
Highland Council - Highland	Skelpick Road	Bettyhill, Highland	SW700-CWA/506189/0007F013	2921868	Potential	03/01/2022	02/01/2023	MAINS REPAIR - OPENCU
Highland Council - Highland	B9169 Dunvournie - Main Street	Culbokie, Highland	SW700-CWA/506627/0015F006	2954542	Potential	01/01/2022	01/01/2023	Lay / repair main - open
Highland Council - Highland	Skerray Road	Skerray, Highland	SW700-CWA/506189/0007F010	2921667	Potential	03/01/2022	02/01/2023	MAINS REPAIR - OPENCU
Highland Council - Highland	Canon Street - Woodside Access Road Junction	Peddieston, Cromarty, Highland	SW700-CWA/506231/0011F004	2942890	Potential	03/01/2022	02/01/2023	LAY/REPAIR MAIN
Highland Council - Highland	C1227 Stein - Halistra - Geary Road From Junction With B886 To End	Hallin, Highland	SW700-CRD/502673/0037B001	2286719	Potential	13/05/2022	28/10/2022	MAINS RENEWAL
Highland Council - Highland	C1231 Roskgill - Vatten Road	Vatten, Dunvegan, Highland	SW700-CWA/506029/0040E008	2875292	Potential	01/03/2022	07/02/2023	LAY/REPAIR MAIN
Highland Council - Highland	Greepe Township Road	Roag, Dunvegan, Highland	SW700-CWA/506029/0040E011	2875733	Potential	01/03/2022	07/02/2023	LAY/REPAIR MAIN



Highland Council - Highland	Ardroag	Roag, Dunvegan, Highland	SW700-CWA/506029/0040E012	2875838	Potential	01/03/2022	07/02/2023	LAY REPAIR MAIN
Highland Council - Highland	A850 Dunvegan Castle - A863 Junction	Dunvegan, Highland	SW700-CWA/506029/0040E002	2874883	Potential	01/03/2022	07/02/2023	LAY/REPAIR MAIN
Highland Council - Highland	A863 B885 Junction - Horneval Junction	Struan, Isle Of Skye, Highland	SW700-CWA/506029/0040E007	2875130	Potential	01/03/2022	07/02/2023	LAY/REPAIR MAIN
Highland Council - Highland	C1230 Greepe Township Road Junction - Orbst - B884 Junction At Lonmore	Orbst, Dunvegan, Highland	SW700-CWA/506029/0040E010	2875610	Potential	01/03/2022	07/02/2023	LAY/REPAIR MAIN
Highland Council - Highland	A850 A863 Junction - Horneval Junction	Kilmuir, Dunvegan, Highland	SW700-CWA/506029/0040E004	2874999	Potential	01/03/2022	07/02/2023	LAY/REPAIR MAIN
Highland Council - Highland	C1230 Roskgill - Greepe Township Road Junction	Roag, Dunvegan, Highland	SW700-CWA/506029/0040E009	2875315	Potential	01/03/2022	07/02/2023	LAY/REPAIR MAIN
Highland Council - Highland	A863 B884 Junction - A850 Junction	Dunvegan, Highland	SW700-CWA/506029/0040E003	2874960	Potential	01/03/2022	07/02/2023	LAY/REPAIR MAIN
Highland Council - Highland	A863 Horneval Road Junction - B884 Junction	Dunvegan, Highland	SW700-CWA/506029/0040E005	2875036	Potential	01/03/2022	07/02/2023	LAY/REPAIR MAIN

Highland Council - Highland	Fairfield Cottage - Horneval Road	Dunvegan, Highland	SW700-CWA/506029/0040E006	2875058	Potential	01/03/2022	07/02/2023	LAY/REPAIR MAIN
Highland Council - Highland	Northfield Junction - Badachonacher	Newmore, Invergordon, Highland	SW700-CRD/502833/0106C001	2401756	Potential	18/07/2022	02/01/2023	MAINS REHAB
Highland Council - Highland	Tullich Muir - Kindeace - Northfield	Invergordon, Highland	SW700-CRD/502833/0106C002	2401759	Potential	18/07/2022	02/01/2023	MAINS REHAB
Highland Council - Highland	Council Yard Access Road	Broadford, Highland	SW700-CWA/506032/0039E001	2874381	Potential	06/06/2022	11/05/2023	LAY/REPAIR MAIN
Highland Council - Highland	Lime Park	Broadford, Highland	SW700-CWA/506032/0039E008	2874814	Potential	06/06/2022	11/05/2023	LAY/REPAIR MAIN
Highland Council - Highland	Blackpark	Broadford, Highland	SW700-CWA/506032/0039E007	2874813	Potential	06/06/2022	11/05/2023	LAY/REPAIR MAIN
Highland Council - Highland	High Road	Broadford, Highland	SW700-CWA/506032/0039E006	2874744	Potential	06/06/2022	11/05/2023	LAY/REPAIR MAIN
Highland Council - Highland	Branch Road To Broadford Pier	Broadford, Highland	SW700-CWA/506032/0039E002	2874512	Potential	06/06/2022	11/05/2023	LAY/REPAIR MAIN
Highland Council - Highland	Harrapool - Heast Road	Broadford, Highland	SW700-CWA/506032/0039E010	2874826	Potential	06/06/2022	11/05/2023	LAY/REPAIR MAIN
Highland Council - Highland	Lime Park	Broadford, Highland	SW700-CWA/506032/0039E005	2874535	Potential	06/06/2022	11/05/2023	LAY/REPAIR MAIN

Highland Council - Highland	Scullamus Township Road	Breakish, Highland	SW700-CWA/506032/0039E011	2874837	Potential	06/06/2022	11/05/2023	LAY/REPAIR MAIN
Highland Council - Highland	Lower Camster Access Road - Occumster	Occumster, Lybster, Highland	SW515-CWA/CWA/503613F0328	2782683	Advance Planning	28/02/2022	30/06/2023	LAY/REPAIR MAIN (OPEN)
Highland Council - Highland	Torrevaich - Newlands Road	Occumster, Lybster, Highland	SW515-CWA/CWA/503613F0330	2782671	Advance Planning	28/02/2022	30/06/2023	LAY/REPAIR MAIN (OPEN)
Highland Council - Highland	Mid Clyth - Laid Road	Mid Clyth, Lybster, Highland	SW515-CWA/CWA/503613F0329	2782674	Advance Planning	28/02/2022	30/06/2023	LAY/REPAIR MAIN (OPEN)
Highland Council - Highland	U5461 Braefield Road From Junction With A831 To End	Glenurquhart, Drumnadrochit, Highland	SW700-CWA/515822/0046F003	3087274	Potential	04/01/2023	22/12/2023	LAY/REPAIR MAIN (OPEN)
Highland Council - Highland	U2399 Shenval Road From Junction With A831 To Shenval	Glenurquhart, Drumnadrochit, Highland	SW700-CWA/515822/0046F005	3087305	Potential	04/01/2023	22/12/2023	LAY/REPAIR MAIN (OPEN)
Highland Council - Highland	U2533 Upperton Road From Junction With A831 To End	Balnain, Drumnadrochit, Highland	SW700-CWA/515822/0046F001	3087208	Potential	04/01/2023	22/12/2023	LAY/REPAIR MAIN (OPEN)

Highland Council - Highland	A831 River Glass Bridge Cannich - Rychraggan Junction	Glenurquhart, Drumnadrochit, Highland	SW700-CWA/515822/0046F002	3087257	Potential	04/01/2023	22/12/2023	LAY/REPAIR MAIN (OPEN
Highland Council - Highland	U1636 Buntait Road From Junction With A831 To Buntait	Glenurquhart, Drumnadrochit, Highland	SW700-CWA/515822/0046F004	3087294	Potential	04/01/2023	22/12/2023	LAY/REPAIR MAIN (OPEN
Highland Council - Highland	Mountgerald	Dingwall, Highland	SW700-CWA/516518/0050F006	3100228	Potential	07/02/2023	07/02/2024	Lay / repair water main
Highland Council - Highland	Ardullie - Blackhill	Foulis, Evanton, Highland	SW700-CWA/516518/0050F004	3100206	Potential	07/02/2023	07/02/2024	Lay / repair water main
Highland Council - Highland	A862 Ardullie Roundabout - Mineral Bridge	Dingwall, Highland	SW700-CWA/516518/0050F005	3100218	Potential	07/02/2023	07/02/2024	Lay / repair water main
Highland Council - Highland	Foulis Station Road	Foulis, Evanton, Highland	SW700-CWA/516518/0050F002	3100078	Potential	07/02/2023	07/02/2024	Lay / Repair Water Main
Highland Council - Highland	Dingwall - Lemlair - Evanton	Dingwall, Highland	SW700-CWA/516518/0050F003	3100106	Potential	07/02/2023	07/02/2024	Lay / repair water main
Highland Council Private Streets	Hill Terrace	Kinlochleven, Highland	SW515-MDD/COR/0427A/BM4	3059983	Proposed	25/04/2022	29/07/2022	Lay/Repair main (open c
Highland Council Private Streets	Findon Farm Cottages	Culbokie, Highland	SW700-CWA/506627/0015F002	2954226	Potential	01/01/2022	01/01/2023	FOR CO-ORDINATION PU PRIVATE LAND

Highland Council Private Streets	Lochside	Dunvegan, Highland	SW700-CWA/506029/0040E001	2874843	Potential	01/03/2022	07/02/2023	LAY/REPAIR MAIN - PRIVATE ORDINATION
TRO North East	A92t Newtonhill Flyover To U87k At Newtonhill	Newtonhill, Aberdeenshire	SW515-CWA/SWB/507226F0722	3072121	Advance Planning	14/03/2022	01/04/2022	EXC TO ABANDON MAIN
TRO North East	A92t City Boundary At Bothiebrigs To Portlethen Flyover	Portlethen, Aberdeenshire	SW515-CWA/SWB/507226F0760	2912926	Advance Planning	18/04/2022	29/04/2022	LAY REPAIR MAIN (OPEN WORKS)
TRO North East	A9t From The Junction Of The B9141 By Dalreoch To The B934 By Upper Cairnie	Dunning, Perth And Kinross	SW700-CWA/507060/0020E003	2836995	Potential	27/04/2022	22/08/2022	LAY REPAIR MAIN
TRO North West	A835t A832 Gorstan Junction - Garve	Garve, Highland	SW515-MDD/COR/0041B/BM4	3099351	Proposed	07/03/2022	20/03/2022	Lay/Repair main (open c
TRO North West	A835t A832 Gorstan Junction - Garve	Garve, Highland	SW515-MDD/COR/0007B/BM4	3092717	Proposed	14/03/2022	18/03/2022	Lay/Repair Main

TRO North West	A82t B862 Junction - Port Clair House Access	Fort Augustus, Highland	SW501-ESD/ESD/403127E0136	2782186	In Progress	25/05/2020	31/03/2022	Installation of Traffic Management Warning Signs, Reduced Signage and No overtaking
TRO North West	A82t Port Clair House Access - A887t Junction	Invermoriston, Highland	SW501-ESD/ESD/403127E0137	2782199	In Progress	25/05/2020	31/03/2022	Installation of Traffic Management Warning Signs, Reduced Signage and No overtaking
TRO North West	A82t Primrose Bay Access Road - A831 Junction	Drumnadrochit, Highland	SW515-HHEMAC/0049A	3014881	In Progress	18/01/2022	18/04/2022	Open cut to lay new 160
TRO North West	Francis Street	Wick, Highland	SW700-CWA/503336/0016D034	2753086	Potential	01/08/2022	29/08/2022	LAY / REPAIR MAIN / OP
TRO North West	A9t Tore Roundabout - Torepark Junction	Tore, Highland	SW700-CWA/506275/0010F002	2942761	Potential	18/03/2022	28/10/2022	LAY/REPAIR MAIN
TRO North West	A9t Torepark Junction - B9169 Junction	Duncanston, Dingwall, Highland	SW700-CWA/506627/0015F010	2954601	Potential	01/01/2022	01/01/2023	Lay / repain main - sliplin
TRO North West	A87t A851 Junction - B8083 Junction	Broadford, Highland	SW700-CWA/506032/0039E004	2874527	Potential	06/06/2022	11/05/2023	LAY/REPAIR MAIN

TRO North West	A87t Kyleakin Roundabout - A851 Junction	Breakish, Highland	SW700-CWA/506032/0039E012	2874851	Potential	06/06/2022	11/05/2023	LAY/REPAIR MAIN
TRO North West	A87t B8083 Junction - The Moll Road North Junction	Broadford, Highland	SW700-CWA/506032/0039E003	2874519	Potential	06/06/2022	11/05/2023	LAY/REPAIR MAIN
TRO North West	A87t Kyleakin Roundabout - A851 Junction	Breakish, Highland	SW700-CWA/506032/0039E013	2874863	Potential	06/06/2022	11/05/2023	LAY/REPAIR MAIN
TRO North West	A87t A851 Junction - B8083 Junction	Broadford, Highland	SW700-CWA/506032/0039E009	2874820	Potential	06/06/2022	11/05/2023	LAY/REPAIR MAIN
TRO North West	A85t From New Fowlis To The C460 By Isle Cottage	Fowlis Wester, Perth And Kinross	SW700-CWA/513827/0034F002	3013578	Potential	15/08/2022	15/08/2023	LAY / REPAIR MAIN (OPE
TRO North West	A9t Ardullie Roundabout - B817 Junction	Evanton, Highland	SW700-CWA/516518/0050F001	3100034	Potential	07/02/2023	07/02/2024	Lay / repair water main