

<b>THE HIGHLAND COUNCIL</b> Community Services: Highland Area		Scheme  <b>RAUC</b> <b>Local Co-ordination Meeting</b>	
<b>SUMMARY NOTES OF MEETING</b>		Job No.	File No.  No. of Pages <b>5 +</b> <b>Appendices</b>
<b>Meeting held to Discuss:</b> Various <b>Date/Time of Meeting:</b> 18/10/2018 : 10.00am			
Issue Date*	15 January 2019	Author	Catriona Maxwell  Draft

**REF**
**1.0**
**Attending / Contact Details**
Highland Council Community Services; Area Roads

Alistair MacLeod [alistair.macleod5@highland.gov.uk](mailto:alistair.macleod5@highland.gov.uk)

Alison MacLeod [alison.macleod3@highland.gov.uk](mailto:alison.macleod3@highland.gov.uk)

Tom Masterton [thomas.masterton@highland.gov.uk](mailto:thomas.masterton@highland.gov.uk)

Mike Cooper [mike.cooper@highland.gov.uk](mailto:mike.cooper@highland.gov.uk)

Jonathan Gunn [jonathan.gunn@highland.gov.uk](mailto:jonathan.gunn@highland.gov.uk)

Trevor Fraser [trevor.fraser@highland.gov.uk](mailto:trevor.fraser@highland.gov.uk)
Highland Council Project Design Unit
British Telecom

Duncan MacLennan [duncan.maclennan@openreach.co.uk](mailto:duncan.maclennan@openreach.co.uk)

Kevin Drain [kevin.drain@openreach.co.uk](mailto:kevin.drain@openreach.co.uk)
BEAR (Scotland) Ltd

Peter Macnab [pmacnab@bearsotland.co.uk](mailto:pmacnab@bearsotland.co.uk)
Scottish & Southern Energy

Fiona Geddes [fiona.l.geddes@sse.com](mailto:fiona.l.geddes@sse.com)
Scotland Gas Networks
Scottish Water

Darren Pointer [Darren.Pointer@SCOTTISHWATER.CO.UK](mailto:Darren.Pointer@SCOTTISHWATER.CO.UK)
**Apologies / Others**

Stuart Bruce [stuart.bruce@highlands.gov.uk](mailto:stuart.bruce@highlands.gov.uk)

Roddy Davidson [rodgy.davidson@highland.gov.uk](mailto:rodgy.davidson@highland.gov.uk)

Mark Smith [Mark.Smith@highland.gov.uk](mailto:Mark.Smith@highland.gov.uk)

Andrew Maciver [andrew.maciver@highland.gov.uk](mailto:andrew.maciver@highland.gov.uk)

Iain Moncrieff [Iain.Moncrieff@highland.gov.uk](mailto:Iain.Moncrieff@highland.gov.uk)

David Johnston [David.Johnston@highland.gov.uk](mailto:David.Johnston@highland.gov.uk)

Alex Torrance [alex.torrance@sgn.co.uk](mailto:alex.torrance@sgn.co.uk)

Courtney Mitchell [courtney.mitchell@scottishwater.co.uk](mailto:courtney.mitchell@scottishwater.co.uk)

Kirsten Donald [Kirsten.Donald@highland.gov.uk](mailto:Kirsten.Donald@highland.gov.uk)
**ACTIONS**

## **2.0 Minutes of Previous Meetings**

Previous Minutes Accepted.

## **3.0 HC Roads**

Surface dressing for Inverness is complete and coming to the end of the works programme – no more works planned this financial year.

### Inverness Area

Lotland Place – surfacing works should be completed by 18/10/2018.

### Road Closures

Bunachton – Essich Road. Currently closed until 09/11/2018. STTS Scheme (Strategic Timber Transport Scheme).

Glenlia Road – Trinloist Road closure extended until 09/11/2018. STTS Scheme (Strategic Timber Transport Scheme).

B851 – Starthnairn – Daviot – Nairnside. SSE Pylon Works (Beauly – Keith Project). Closed until 26/10/2018.

### Events

Halloween – 27/10/2018 and 28/10/2018 – Bught area, local road closures.

Bonfire Night – 05/11/2018. Bught area, local road closures.

Remembrance Day Parades – 11/11/2018. Inverness and Brora and possibly other local events. Local road closures.

### Lochaber, Badenoch and Strathspey

Legacy of landslides and drainage problems. No further proposals for larger jobs than those already on the Symology system. Might have to cancel some of those to generate the budget to pay for the landslide remedial works.

### Ross & Cromarty

Surface Dressing complete and had a good summer for dressing. No major works concentrating on patching works and pots holes. Patching works on A132 Lochluichart area. Budget has been spent.

### Caithness & Sutherland

70% of surface dressing has been done throughout Sutherland. Caithness has not yet started. Mid November they expect to start surfacing. Copy of programme will be provided by Jonathan Gunn.

#### 4.0 **Project Design Unit**

Andrew Maciver provided a list of works which can be found in Appendix 1.

##### **Street Lighting**

Neil Fraser advised Alistair Macleod of works in Aviemore (Kiveachy Gardens) from 22/10/2018 for approximately 3 weeks. This is column and cable replacement works.

##### **Caithness Works**

No information provided

##### **Ross & Cromarty**

Vehicle damaged column replacements and old column replacements in housing schemes Braeface and Coul Park, Alness.

#### 5.0 **BEAR Scotland**

A9, Ground investigation works. Crubenmore to Dalraddy and Tomatin to Moy. Traffic Lights on carriageway – will likely cause problems.

Invermoriston – Fort Augustus A82 temporary 40mph speed limit in place.

Tomnahurich Bridge closed for 4 nights from the 22/10/2018.

Kenneth Street Works should be finished by end of next week.

Issue of Scottish Water Job in Brora raised as does not want traffic management in place over Remembrance Day.

Lots of other jobs – can be found in the below link

<http://bearsco.com/News/7544/Ongoing+programme+of+surfacing+repairs+to+see+24M+invested+in+North+West+Trunk+Road+Network/>

#### 6.0 **Openreach (British Telecom)**

Duncan MacLennan provided a copy of Openreach's programme of works in Appendix 2

Alistair Macleod asked if Academy Street section 81/140 works will take place over night? Duncan will find out this information.

Carriage way box was further discussed. B9177 second box – concerns raised about another BT box.

#### 7.0 **Scottish Water**

Darren Pointer provided a list of works which can be found in Appendix 3.

Brora – will make sure that everything is away for Remembrance Parade

Out Fall Works – Ardersier WWTW (Waste Water Treatment Works) ongoing.

Loch Ness Project – works due to start 29/10/2018 for roughly 18 months. Jenkins Park - still in discussions with the Highland Council. B862 minimal road impact – maybe single road crossing.

Ardersier – another meeting scheduled for works starting at the beginning of December 2018.

Kenneth Street works have been completed.

Work ongoing in Nairn – mainly Moss Side Road. New water pipe - work should start 22/10/2018.

## **8.0 Highland Council -Public Transport**

Bus Stop at Academy Street will close when Farm Foods site is knocked down – bus stop route will be at Union Street / Queensgate.

Academy Street - Alistair Macleod attending a site meeting to discuss traffic management options. Alistair Macleod checked with Mike Cooper if he wished to attend?

Academy Street – possible issue of closure of Academy Street for 5 days due to Utility Connections at the former CAB Office site. Alistair Macleod has asked contractor to reconsider their options, however contractor feel they require a closure. Alistair Macleod would like to push for 2 lane traffic while works are being done or for contractor to consider doing works in sections. Alistair Macleod will speak to John Taylor about this issue.

Alistair Macleod suggested it might also be an option for other utilities to consider work on Academy Street if there is a total closure at the same time.

Alistair Macleod will keep everyone updated on this issue.

Mike Cooper has advised he will give Stagecoach the heads up so they can look at possible contingency plans if Academy Street closure goes ahead.

## **9.0 Scottish & Southern Energy**

No major works – customer driven.

Island Bank Road - Alistair will have a look and get back to Fiona.

## **10.0 Scotland Gas Networks**

### Inverness

Merkinch – finished

Bught Park – Works completed

Kenneth Street – Works are ahead of schedule

Viewfield Road – Started 10/09/2018 for around 6 weeks to replace mains.

## **11.0 Scottish Road Works Register (SRWR)**

No Issues raised

## **12.0 Health and Safety Issues**

No Issues raised

### **13.0 AOCB**

Issues brought up about works complete by Scottish Water on:

Murray Place, Smithton– Inverness. A new track was laid however the existing gully (which was removed) was not replaced after works were completed. Alison Macleod would like the gully to be reinstated immediately and would like a response before the next NOS RAUC meeting. Issue still not resolved from last meeting.

Ashton Road, Inverness – Highland Council have contacted Scottish Water about issue of Ashton Road carriageway sinking. Scottish water have advised they have investigated this and found no fault with their apparatus. To resolve the problem Highland Council foresee having to employ an outside contractor to excavate and investigate cause of subsidence and if cause can be attributed to Scottish Water will bill them accordingly. Darren Pointer from Scottish Water advised that he would get back to Alison Macleod ASAP.

Openreach( BT ) have installed a Junction Box into a drainage ditch. Highland Council has requested its removal due to potential flooding. Openreach (BT) advised this would be done, but issue is still ongoing. Alison Macleod requested its relocation ASAP.

Peter from BEAR Scotland raised concerns about WHP putting telecoms masts anywhere. It was suggested they are using the Telecommunications Act to erect these masts, but are not taking into account other legislation.

Alison Macleod suggested it might be worth inviting WHP to the NOS RAUC meeting in the future. Alison Macleod also advised that the Highland Council now have a consultant in place who has past experience in this field and can advise on such issues.

Tom Masterton raised concerns about signage, cones 'etc.' being left after jobs have been completed – issues of blocking foot paths etc.

Openreach (BT) raised concerns about a request from a local Highland Council roads inspector in Caithness that all verge works be Type 1 Standard – this is adding significantly to Openreach BT's costs. Duncan MacLennan will speak to Alison Macleod directly.

### **14.0 Next Meeting**

Still to be confirmed – Provisional Date 17<sup>th</sup> January 2019 at 10am at Diriebught Road, Inverness.

Appendix 1 – PDU  
**Development & Infrastructure - Project Design Unit**  
**RAUC Meeting Update 18 October 2018**

**Alness Design Team**

Contract Name	Contract Description	Est Contract Start Date	SRWR Notification Y/N
Torvean Golf Course	Golf course construction is nearing completion; clubhouse and maintenance building construction are well under way. No further work on live roads expected.	March '18	N/A
West Link Stage 2	Additional swing bridge crossing of Canal with new link road to new roundabout on A82 linking with realigned General Booth Road. Expected to go to tender in November for a start April 2019. 18 month construction period. Tender date now expected to be 2nd of November 2018.	April '19	Y - 5/6/2018 x 3 • A82T • General Booth Road • Bught Drive
Kinnairdie Link Road	Not in current capital programme		N
Portree Link Road Development Infrastructure Dingwall	Not in current capital programme Funding in years 3 to 5 of capital programme to provide minor improvements to allow some of the development currently constrained by delivery of Kinnairdie link Road to proceed. Work is at an early stage to identify locations where localised road improvements can improve traffic flow.	TBC	N N
Nairn Town Centre Improvements	Funding available this financial year – Member led – Proposed zebra crossing on High Street and footway improvements on Falconers Lane and adjacent to A96.	Nov 2018 - TBC	N
Storr Car Park – Skye	Existing car park is inadequate with vehicles parking along verge – proposed 40 – 50 space of road car park this financial year. Still at planning stage. Consideration now is to extend parking to greater than the initial 50 requested.	Spring 2019	N

**Dingwall Design Team**

Contract Name	Contract Description	Est Contract Start Date	SRWR Notification Y/N
Stoneyfield Bridge, Inverness	Active Travel Link	Aug/Sept 2018, complete by end Oct 2018	Y
Cavell Gardens, Inverness	Contra Flow Cycle Lane	Complete	Y
B862 Dunbhalloch to Cabrich, Beauly	Active Travel Link	February/March 2019	N
Raigmore Ramp	Active Travel Link	February 2019	N
A9/A96 Raigmore Junction - Signals	Roundabout Reconfiguration/Active Travel Link	On hold – scope being reviewed. No dates set for construction phase	N
Abban Street	Active Travel Link	Summer 2019	N
Smithton/Culloden	Active Travel Link	30 July 2018 Path works complete – bridge to be	Y

Nairn Railway Bridge	New Shared Use Bridge/ Active Travel Link	installed Jan 2019 Autumn 2019	N
A862 Lovat Bridge, Beauly	Active Travel Improvements	Summer 2019	N
Dingwall 20mph	Traffic Calming	February 2019	N
Alness Pedestrian Facility	Pedestrian Facilities	February 2019	N
Kinlochewe - Traffic Calming	Traffic Calming	April 2019	N
Laide - Traffic Calming	Traffic Calming	April 2019	N
Portree Parking	Car Park Extension and P&D Control	Spring 2019	N
Other projects including cemetery and sports pitch projects do not include works in the public road.			

### **Strategy & Testing Team**

Contract Name	Contract Description	Est Contract Start Date	SRWR Notification Y/N
Uig Harbour Redevelopment	Harbour infrastructure improvements to accommodate new vessel serving Uig-Tarbert-Lochmaddy ferry route	June 2019	N
B851 Whitemill Bridge to Inverarnie	Twin tracking – 2.8 km	June 2019	N
B851 Inverarnie to Farr Village Improvement Scheme	Village Improvement Scheme – new footway and traffic calming – 0.6 km	March 2019	N
B851 Flichity Bridge	Bridge replacement and twin tracking – 1 km	March 2019	N
B862 Suidhe Viewpoint Improvement	Viewpoint improvement scheme – 0.4km	April 2019	N
B862 Suidhe Viewpoint to Loch Tarff	Twin tracking – 1.8km	May 2019	N
B862 Tillhill Access Improvements	Access improvement	October 2018	Y
B851 South Croachy Improvement	Gateway safety improvement	November /December 2018	N

### **Structures Team**

Contract Name	Contract Description	Est Contract Start Date	SRWR Notification Y/N
B9090 White Bridge	Replacement scheme	August 2018	Y
B9163 Newhall Bridge	Replacement scheme – complete	August 2018	Y
A831 Polmailly Bridge	Waterproofing and surfacing	April 2019	N
C1087 An Uillt Bhig Bridge	Strengthening	Early 2019	N
C1154 Dulsie Bridge	Strengthening and repairs	2019	N

### **Golspie Design Team**

<b>Contract Name</b>	<b>Contract Description</b>	<b>Est Contract Start Date</b>	<b>SRWR Notification Y/N</b>
Inshes Junction Phase 2A – widening of Culloden Road	Additional road width over bridge including widening to approach embankments.	Complete	<b>Y</b>
Inshes Park Phase 2	Construction of a park between Stevenson Road and Inshes Road. New vehicle access to Stevenson Road	Complete	<b>Y</b>
Castle Wynd	Street Scape works to improve surfacing and lighting.	Spring 19 – in abeyance	<b>N</b>
A890 Stromeferry Rockworks	Rock scaling and netting on 75m of rock face west of Avalanche shelter. Daytime and night-time road closures required. Road to Rail agreed with Network Rail daytime operation for vehicles under 7.5t diversion for all other traffic.	3 <sup>rd</sup> of September for 12 weeks until 19 <sup>th</sup> of November	<b>Y</b>



## Appendix 2 – Openreach Programme of Works

Estimate Number and Source	Description	Agreed Required by Date	Notice Type Name	Location	Local Auth Name
IBWE0RCX	NGA_IB_AIG_PCP_5_STAND_OFF_VA1	04/12/2018	One Month	O/S OLD TELEPHONE EXCHANGE AVERON RD BESIDE SHELTERED AT END OF DEAD END	HIGHLAND
IBWE0UCV	NGA_IB_AIG_PCP_5_JOINTING_SUPPORT_VA1	11/12/2018	One Month	O/S OLD TELEPHONE EXCHANGE AVERON RD BESIDE SHELTERED AT END OF DEAD END	HIGHLAND
IBWFC9WY	NGA_FTTC_AIG_PCP1_MISC_CIVILS_VA1	12/11/2018	Seven Day	KIRKSIDE ALNESS HIGHLAND SCOTLAND IV17 0RR	HIGHLAND
WAKE542L	BDUK_HIE_21B_FFTP_AUA_PCPV6006_ON61085_AGN_SPN_CBT_GP_C_VA1	13/03/2019	Seven Day	UNIVERSAL NODE 1A: JUF 11:268 NR 1 HOLIDAY BUNGALOW ACHNASHEEN,,,,,IV22 2JJ	HIGHLAND
IBWFRMKB	TRAFFIC MANAGEMENT IBUTL5JU	14/11/2018	Seven Day	ON THE A836 FROM ROADSIDE COTT TO TRACK TO RATTER FARM BARROCK DUNNET CAITHNESS HIGHLAND KW14 8XT	HIGHLAND
IBW5CGMM	NON_CIVIL_CABLE_NSZVG619_BRK_LA1	10/12/2018	Seven Day	O/S LITHGAE COTTAGE,LITHGAE COTTAGE,,HEAD WARK ROAD,BARROCK,,KW14 8YE	HIGHLAND
IBWH5ENB	TRAFFIC MANAGEMENT NSBBQ101/24	23/10/2018	Seven Day	ADJ TO SELAN TO OPP ORAIR A9T BERRIEDALE HIGHLAND KW7 6HA	HIGHLAND
IBWH3NAM	TRAFFIC MANAGEMENT NSZSB359/36	29/10/2018	Seven Day	ON THE B8009 NR THE JCN WITH THE CARBOST TO GLEN EYNORT RD CARBOST ISLE OF SKYE HIGHLAND IV47 8ST	HIGHLAND
WAKDUL9H	BDUK_HIE_21B_FFTP_CYG_PCPV6008_ON65060_AGN_SPN_CBT_GP_C_VA1	13/03/2019	Seven Day	UNIVERSAL NODE 1A JRC 11:129 NEAR NOLANA B 9153 PH23 3AA,,,,,PH23 3AA	HIGHLAND
IBWEE9KU	BDUK_HIGHLANDS_AND_ISLANDS_FFTP_CYG_PCPV6008_MISC_CIVILS_VA1	03/12/2018	Seven Day	JUF 6:77 NEAR BLDG DALBUIACK A938 PH23 3NA UK	HIGHLAND
IBWEEDAS	BDUK_HIGHLANDS_AND_ISLANDS_FFTP_CYG_PCPV6008_MISC_CIVILS_VA1	27/11/2018	Seven Day	JRC 11:85 NEAR B9007 DUTHIL - LOCHINDORB ROAD JUNCTION PH23 3BG UK	HIGHLAND
IBWAPCKU	CIVIL_EAD_ON_AND_OFF_SITE_ONEA448196_ZCP_LA1	17/01/2019	Seven Day	OUTWARD BOUND TRUST LTD,,,,,PH33 7NN	HIGHLAND
IBWAUVUE	NON_CIVIL_EAD_ACCESS_CABLE_OVERBLOW_ONEA448196_ZCP_LA1	05/02/2019	Seven Day	OUTWARD BOUND TRUST LTD,,,,,PH33 7NN	HIGHLAND
IBWCULFN	Frame & Cover	01/11/2018	One Month	,DUNCAN SCAFFOLD LTD,DOHCARTY ROAD, DINGWALL IV15 9UG	HIGHLAND
IBWDD3JC	Frame & Cover	05/11/2018	One Month	,TULLOCH AVENUE JUNCTION OF KINNAIRDIE AVENUE DINGWALL IV15 9LL	HIGHLAND
IBW9A2JK	BDUK_HIE_21B_FFTP_DOI_PCPV6009_ON64939_AGN_SP	13/03/2019	Seven Day	UNIVERSAL NODE 1A: JRC 12:69 A87 KYLE IV40	HIGHLAND

	N_CBT_GP_C_VA1			8DX,,,,,IV40 8DX	
IBWEU6GR	SECTION 81/140 - Defective Frame and Cover	12/11/2018	One Month	,ORCADIA,SUTHERLAND ROAD, DORNOCH IV25 3SX	HIGHLAND
IBWEU7FS	SECTION 81/140 - Defective Frame and Cover	12/11/2018	One Month	,ORCADIA,SUTHERLAND ROAD, DORNOCH IV25 3SX	HIGHLAND
IBWCP8PS	BDUK_HIE_21B_FFTP_DGS_P CPV6003_ON60334_AGN_SP N_CBT_GP_C_VA1	13/03/2019	Seven Day	AGGREGATION NODE OPTION 2A: JBF 11:1442 BRADLEY MARTIN MEMORIAL A82 DRUMNADROCHIT HIGHLAND SCOTLAND IV63 6WF,,,,,IV63 6WF	HIGHLAND
IBW6MGKT	BDUK_HIE_21B_FFTP_DNQ_ PCPV6007_ON60321_AGN_S PN_CBT_GP_C_VA1	13/03/2019	Seven Day	UNIVERSAL NODE 1A: JBC 14:6 1 A938 GRANTOWN-ON-SPEY,,,,,PH26 3BS	HIGHLAND
IBW8EJCY	BDUK_HIE_21B_FFTP_DNQ_ PCPV6004_ON60321_AGN_S PN_CBT_GP_C_LA1	13/03/2019	Seven Day	UNIVERSAL NODE 1A JRCX 12A 63 4 SKYE OF CURR RD GRANTOWN ON SPEY PH26 3PZ,,,,,PH26 3PZ	HIGHLAND
IBWGCGFY	NON_CIVIL_EAD_JOINTING_ AND_TESTING_ONEA493913 92_DIF_VS1	25/10/2018	Seven Day	DUNVEGAN HEAD BORRERAIG PARKS DUNVEGAN ISLE OF SKYE,,,,,IV55 8ZX	HIGHLAND
IBUVLAHD	CIVIL_EAD_ON_AND_OFF_SI TE_ONEA944370_DIF_LA1	13/03/2019	Seven Day	GRIEG SEAFOOD SHETLAND LTD DUNVEGAN PIER ISLE OF SKYE,,,,,IV55 8WF	HIGHLAND
WAKEEU6B	CE_FIBRE_CITIES_EDINBURG H_FFTP_EH_NEW_PCPV5027 _CEP_ON64851_AGN_CBT_ GP_LA1	03/12/2018	Seven Day	MR 2A 73 O/S 20 WEST MAYFIELD EDINBURGH EH9 1TQ,,,,,EH9 1TQ	HIGHLAND
IBWEA8RD	BDUK_HIGHLANDS_AND_ISL ANDS_FTTC_EHZ_PCP5_COF _VA1	30/10/2018	Standar d Works 10 days	JUNCTION OF B817 AND NEWTON ROAD B817 EVANTON,,,,,IV16 9XQ	HIGHLAND
IBWF9UUF	BDUK_HIGHLANDS_AND_ISL ANDS_FFTP_GFL_POLING_V A1	06/11/2018	Seven Day	BIRD COTTAGE 6-8 STATION ROAD GARVE,,,,,IV23 2PS	HIGHLAND
IBW4J6UW	BDUK_HIGHLANDS_AND_ISL ANDS_FTTC_GFL_CIVILS_VA1	31/10/2018	Seven Day	OUTSIDE CHURCH LOCHLUICHART GARVE ,,,,,IV22 2EE	HIGHLAND
IBW91NCB	BDUK_HIGHLANDS_AND_ISL ANDS_FFTP_GFL_CIVILS_VA1	19/10/2018	Seven Day	ON THE A832 LOCHLUICHART STATION GARVE,,,,,IV23 2PZ	HIGHLAND
IBWA42MF	BDUK_HIGHLANDS_AND_ISL ANDS_FFTP_GFL_CIVILS_VA1	25/10/2018	Seven Day	ON THE A832 OUTSIDE OLD MANSE GARVE,,,,,IV23 2PZ	HIGHLAND
IBWAU3HM	NGA_FFTP_GFL_CIVILS_VA1	25/10/2018	Seven Day	OUTSIDE TORRE COTTAGES GARVE,,,,,IV23 2QD	HIGHLAND
IBWCOLFK	NGA_FTTC_GFL_CIVILS_VA1	25/10/2018	Seven Day	OUTSIDE DOS MHUCRAIN GARVE,,,,,IV23 2QD	HIGHLAND
IBWDDJWW	FFTP_GFL_DL_CIVILS_VA1	26/10/2018	Seven Day	A835T THE COTTAGE TORRE COTTARES GORSTAN GARVE ,,,,,IV23 2PX	HIGHLAND
IBWEJ6GZ	NGA_FFTP_GFL_PCPNA_MIS C_CIVILS_VA1	26/10/2018	Seven Day	SILVERBRIDGE (FORMERLY SILVERCREST) A835 GARVE ,,,,,IV23 2PU	HIGHLAND
IBWEUGEE	GARVE_GFL_7UA79_SURVEY _TIME_VA1	26/10/2018	Seven Day	C1 OF DP28 NR SILVERBRIDGE A835 GARVE,,,,,IV23 2PH	HIGHLAND
IBWF7LCT	NGA_FFTP_GFL_PCPNA_BLO CKAGES_VA1	26/10/2018	Seven Day	NR GLENVIEW CORRIEMOILLIE A832 GARVE	HIGHLAND

				,,,,,IV23 2PY	
IBWFRWP W	NGA_FFTP_GFL_PCPNA_MIS C_CIVILS_VA1	31/10/2018	Seven Day	STRATHBRAN LODGE ACHANALT GARVE ,,,,,IV23 2QD	HIGHLAND
IBWGAPPE	NGA_FFTP_GFL_PCPNA_MIS C_CIVILS_VA1	14/11/2018	Seven Day	GARVE EXCHANGE STATION ROAD GARVE ,,,,,IV23 2PS	HIGHLAND
IBWF6JM W	BDUK_HIGHLANDS_AND_ISL ANDS_FFTP_GDZ_PCPV5003 _MISC_CIVILS_VA1	26/11/2018	Seven Day	JRC 12 33058 NEAR DOLPHIN HOUSE B8007 LAGA HIGHLAND SCOTLAND UK PH36 4JW	HIGHLAND
IBWC6EG W	TRAFFIC MANAGEMENT IBWC6ECS	25/10/2018	Seven Day	ON THE B862 SOUTHBOUND LANE 470M SOUTH OF COMPASS WHITEBRIDGE INVERNESS HIGHLAND IV2 6UN	HIGHLAND
IBWC6DUJ	BUILD JMF104 ON NEW JOINT NORTH SIDE NEW ACCESS TO EE MOBILE MAST	02/11/2018	Seven Day	5M NORTH SIDE NEW ACCESS TO MOBILE MAST APPROX 470M SOUTH OF COMPASS,COMPASS,,B862 WHITEBRIDGE,INVERNESS,,IV2 6UN	HIGHLAND
IBWFHUUV	SECTION 81/140 - Defective Frame and Cover	13/11/2018	One Month	OPP,60,ACADEMY STREET JUNCTION OF QUEENSGATE INVERNESS IV1 1DA	HIGHLAND
IBW694NC	NON_CIVIL_EAD_ACCESS_CA BLE_ONEA747579_IV- ZLZ_LA1	26/10/2018	Seven Day	NORTHSAT LIMITED INSHES BRAE WESTHILL INVERNESS INVERNESS SHIRE,,,,,IV2 5AX	HIGHLAND
IBW9N0DS	NON_CIV- ZLZIL_EAD_DUCT_CABLE_ON EA48175198_IV-ZLZ_LA1	07/12/2018	Seven Day	BALFOUR BEATTY SITE OFFICE	HIGHLAND
IBWH54HN	CIVIL_EAD_ON_AND_OFF_SI TE_ONEA44717462_KOH_VS 1	12/11/2018	Seven Day	COMMUNITY CENTRE PIER ROAD KILCHOAN ACHARACLE,,,,,PH36 4LJ	HIGHLAND
IBWEJADP	NGA_IB_KYE_PCP_2_JOINTI NG_SUPPORT_VA1	28/11/2018	One Month	FTTC CAB D500B O/S EXCHANGE MAIN STREET KYLE IV40 8BF	HIGHLAND
IBWGV3PT	NON_CIVIL_EAD_JOINTING_ AND_TESTING_ONEA487695 22_KYE_VS1	29/11/2018	Seven Day	VAIONI GROUP LTD (BTW) (MERRYDROP DREAM HARVEST) GRAHAM HOUSE DORNIE KYLE ROSS SHIRE IV40 8AP	HIGHLAND
IBWEJ6AL	NGA_IB_KYE_PCP_2_STAND _OFF_VA1	21/11/2018	One Month	FTTC CAB D500B O/S EXCHANGE MAIN STREET KYLE IV40 8BF	HIGHLAND
WAKCKF9A	BDUK_HIGHLANDS_AND_ISL ANDS_FTTC_LPN_PCP6_LIVE _TO_LIVE_RE- PARENTING_VA1	10/12/2018	Major Works 3 Month s	S/O 1 COLABOLL A838 LAIRG ,,,,,IV27 4DN	HIGHLAND
IBWAUWJ H	JOINT BOX Fabric only (Excluding Manholes)	29/10/2018	One Month	,SHAMBLES,LATHERONWHEEL - BRAEHUNGIE ROAD, LATHERON KW5 6DU	HIGHLAND
IBWG5DNR	CIVIL_ON_AND_OFF_SITE_N SBBV209_LSJ_LA1	29/10/2018	Seven Day	ROSEATE LOCHCARRON STRATHCARRON,,,,,IV54 8YB	HIGHLAND
IBW75EGA	BDUK_HIGHLANDS_AND_ISL ANDS_MOP_PCP_11_LIVE_T O_LIVE_RE-PARENTING_LA1	25/10/2018	Seven Day	B9169 JCN OF HOMESTEAD (MUIRECROFT) MUIR OF TARRADALE MUIR OF	HIGHLAND

				ORD,,,,,IV6 7QZ	
IBWGA3EM	NGA_INCREMENTAL_BUILD_FTTC_NJ_PCP5_COF_VA1	19/11/2018	Seven Day	JRF 106 BESIDE RF 04 INVERNESS ROAD JCN MOSS SIDE ROAD NAIRN IV12 5NG	HIGHLAND
WAKE513F	BDUK_HIE_20B_FTTC_NME_PCP5_ON60321_COF_VA1	22/10/2018	Standard Works 10 days	O/S GREENKEEPERS STATION ROAD NEWTONMORE HIGHLAND ,,,,,,PH20 1DQ	HIGHLAND
IBWEUFLG	GULLY SERVICES NSYKF962/51	05/11/2018	Seven Day	JNC THE GREEN AND BAYFIELD ROAD TO OS 1 TO 4 BAYFIELD ROAD PORTREE HIGHLAND SCOTLAND IV51 9EL	HIGHLAND
IBWEPMRR	CIVIL_EAD_ON_AND_OFF_SITE_ONEA845900_PJG_LA1	08/01/2019	Seven Day	BANK STREET PORTREE,,,,,IV51 9BX	HIGHLAND
IBWGPRGU	TRAFFIC MANAGEMENT NSZPR938/26	22/10/2018	Seven Day	O/S NO.32 SCOTSBURN ROAD TAIN HIGHLAND SCOTLAND IV19 1NN	HIGHLAND
IBU8W7TF	BDUK_HIGHLANDS_AND_ISLANDS_FTTC_TMI_PCP1_EO_INTERCEPT_VA1	20/12/2018	Major Works 3 Months	S/O 215 UNNAMED ROAD LAIRG TALMINE,,,,,IV27 4YS	HIGHLAND
IBW7TLUE	CIVIL_COPPER_NETSOLVE_BLD_(PROV_OF_SERV)_NSZVG303_TVI_LA1	13/12/2018	Major Works 3 Months	12A TARSKAVAIG ISLE OF SKYE,,,,,IV46 8SA	HIGHLAND
IBWF35UM	NON_CIVIL_EAD_SPINE_JOINING_ONEA850434_TCI_VA1	30/11/2018	Seven Day	TRIFU JBF6:1112 O/S TELEPHONE EXCHANGE(TCI) CROIK MANSE ROAD ARDGAY IV24 3BW,,,,,IV24 3BW	HIGHLAND
IBW91NVX	CIVIL_EAD_ON_AND_OFF_SITE_ONEA350420_UAJ_LA1	01/05/2019	Major Works 3 Months	IDRIGILL PORTREE ,,,,,IV51 9XU	HIGHLAND
IBWD3WLX	BDUK_HIGHLANDS_AND_ISLANDS_FTTC_UA_PCP6_COF_VA1	23/10/2018	Seven Day	JBF 106:33013 NORTH ROAD MOREFIELD ULLAPOOL HIGHLAND IV26 2XL	HIGHLAND
IBWD4FLU	BDUK_HIGHLANDS_AND_ISLANDS_FTTX_UA_ON60494_SPINE_JOINTING_LRT_VA1	24/10/2018	Seven Day	JRC 11:18 NEW JUF106 OFF JRC11 OS EXCHANGE A835 ULLAPOOL IV26 2XP	HIGHLAND
IBWD64UY	NGA_FTTC_WRO_PCP10_H12_IB_TIE_CABLES_VA1	24/10/2018	Seven Day	12 GIRNIGOE STREET KW1 4HH	HIGHLAND
IBWD6TRZ	NGA_FTTC_WRO_PCP10_CAPACITY_VA1	13/11/2018	Seven Day	GIRNIGOE STREET OPP WILLOWBANK WICK CAITHNESS KW1 4HJ	HIGHLAND
IBWD70CG	NGA_FTTC_WRO_PCP10_MISC_CIVILS_VA1	07/11/2018	Seven Day	GIRNIGOE STREET O/S JOBCENTRE PLUS GOVERNMENTBUILDINGS WICK HIGHLAND KW1 4HJ	HIGHLAND
IBWGUKN	CIVIL_EAD_ON_AND_OFF_SITE_ONEA249649_WRO_LA1	15/11/2018	Seven Day	ROOM B F12 PANEL/RACK C7,,,,,KW1 5EN	HIGHLAND

### Appendix 3 – Scottish Water

Works Status	L.A.Ref	Address 2	Address 1	Start	End	Works Reference	Works Type	Latest Notice		
IN PROGRESS	2521448	NAIRN	MOSS-SIDE ROAD	09/10/2018	22/10/2018	SW501-MDD/GLO/503264C0573	STANDARD	ACTUAL START	trial pits ahead of full new water mains rehab	
IN PROGRESS	2521462	NAIRN	MOSS-SIDE DRIVE - MOSS-SIDE	09/10/2018	22/10/2018	SW501-MDD/GLO/503264C0575	STANDARD	ACTUAL START	trial pits ahead of full new water mains rehab	
IN PROGRESS	2526001	CAWDOR	B9090 BALNAROLD ROAD JUNCTION - B9091 JUNCTION	09/10/2018	22/10/2018	SW501-MDD/CLA/503052C0583	STANDARD	ACTUAL START	Diversion of water main	
IN PROGRESS	2458519	STRONTIAN	A861 B8007 JUNCTION - A884 JUNCTION	08/08/2018	26/10/2018	SW501-MDD/COR/502023C0286	MAJOR	WORKS EXTENSION	renewal of water main pipe bursting	
IN PROGRESS	2422482	FORT AUGUSTUS	STATION ROAD	11/09/2018	06/11/2018	SW501-ESD/ESD/403127C0004	MAJOR	ACTUAL START	TM only for Directional drilling	
PROPOSED WORKS	2467137	WICK	RIVER STREET	05/11/2018	07/11/2018	SW501-MDD/RSE/502447C0388	MAJOR	THREE MONTHS	renew cso in road Rd closure	
PROPOSED WORKS	2528357	FORT AUGUSTUS	B862 KNOCKIE ROAD JUNCTION - GLENDOE ROAD	12/11/2018	14/11/2018	SW501-MDD/PMA/503024C0592	MINOR WITH EXCAVATION	24 HOUR		install hydrant and valves in the verge
IN PROGRESS	2515748	EVANTON	SWORDALE ROAD	24/09/2018	16/11/2018	SW501-MDD/PMA/503023C0549	MAJOR	ACTUAL START	install new water mains	
PROPOSED WORKS	2516241	FORT AUGUSTUS	A82T ARDACHY ROAD JUNCTION - B862 JUNCTION	12/11/2018	17/12/2018	SW501-ESD/ESD/403127C0022	MAJOR	SEVEN DAY	new connection at Girvins bike shop	
PROPOSED WORKS	2498434	EVANTON	EVANTON - EILEANACH	26/11/2018	20/12/2018	SW501-MDD/AMY/46701C0473	MAJOR	SEVEN DAY	install new water main	
IN PROGRESS	2367714	NAIRN	B9101 B9090 JUNCTION - A939 JUNCTION	19/06/2018	20/12/2018	SW501-ESD/ESD/500735B0022	MAJOR	ACTUAL START	repair and relay new main	
IN PROGRESS	2367708	NAIRN	DRUMCHARREL - URCHANY -	19/06/2018	20/12/2018	SW501-ESD/ESD/500735B0021	MAJOR	ACTUAL START	repair and relay new main	

			HEATHMO UNT						
IN PROGRE SS	24350 31	EVANT ON	STATION ROAD	12/09/ 2018	21/12/ 2018	SW501- MDD/AMY/5 00982C0180	MAJOR	ACTUAL START	lay new main open cut
IN PROGRE SS	24350 44	EVANT ON	EVANTON - EILEANACH	27/08/ 2018	21/12/ 2018	SW501- MDD/AMY/5 00982C0183	MAJOR	ACTUAL START	lay new main open cut
IN PROGRE SS	24984 53	EVANT ON	EVANTON - EILEANACH	27/08/ 2018	21/12/ 2018	SW501- MDD/AMY/4 6701C0472	MAJOR	ACTUAL START	lay new main open cut
PROPOS ED WORKS	25031 61	EVANT ON	EVANTON - EILEANACH	22/10/ 2018	21/12/ 2018	SW501- MDD/AMY/4 6701C0494	MAJOR	SEVEN DAY	lay new main open cut
IN PROGRE SS	24350 41	EVANT ON	BALCONIE STREET	12/09/ 2018	21/12/ 2018	SW501- MDD/AMY/5 00982C0182	MAJOR	ACTUAL START	lay new main open cut
IN PROGRE SS	24350 34	EVANT ON	B817 STATION ROAD EVANTON - B9176 JUNCTION	08/10/ 2018	21/12/ 2018	SW501- MDD/PMA/5 00982C0181	MAJOR	ACTUAL START	lay new main open cut
PROPOS ED WORKS	24350 25	EVANT ON	NEWTON ROAD	29/10/ 2018	21/12/ 2018	SW501- MDD/AMY/5 00982C0179	MAJOR	SEVEN DAY	lay new main open cut
PROPOS ED WORKS	25238 39	AVOCH	SHORE STREET	27/12/ 2018	07/01/ 2019	SW501- MDD/MOR/5 02976C0577	MAJOR	THREE MONTHS	trial holes to construct new man hole
PROPOS ED WORKS	25205 79	NAIRN	NEWLANDS OF INCHNACA ORACH JUNCTION - CLUNAS - DULSIE - AITNOCH	17/12/ 2018	17/01/ 2019	SW501- MDD/AMY/5 03605C0563	MAJOR	THREE MONTHS	works required to enlarge junction for the turning point for HGV'S
PROPOS ED WORKS	25209 31	NAIRN	NEWLANDS OF INCHNACA ORACH JUNCTION - CLUNAS - DULSIE - AITNOCH	18/12/ 2018	17/01/ 2019	SW501- MDD/AMY/4 03605C0564	MAJOR	THREE MONTHS	works for upgrading side of the roads for amount of HGV'S that will be using it
PROPOS ED WORKS	24803 46	NAIRN	MOSS-SIDE ROAD	22/10/ 2018	29/03/ 2019	SW501- MDD/GLO/5 03264C0412	MAJOR	SEVEN DAY	rehab and relay new water main due to constant bursts
IN PROGRE SS	23677 18	NAIRN	HOUSEHILL - RAITLOAN - HOWFORD	02/07/ 2018	29/03/ 2019	SW501- ESD/ESD/500 735B0023	MAJOR	ACTUAL START	lay and repair new main
PROPOS	25212	NAIRN	MOSS-SIDE	26/11/	29/03/	SW501-	MAJOR	SEVEN DAY	rehab and

ED WORKS	20		DRIVE - MOSS-SIDE	2018	2019	MDD/GLO/5 03264C0569			relay new water main due to constant bursts
IN PROGRESS	24377 12	NAIRN	URCHANY - ACHVRAAT - REHAURIE	16/04/ 2018	08/07/ 2019	SW501- ESD/ESD/500 735C0009	MAJOR	WORKS EXTENSION	installation of TM only
IN PROGRESS	23661 39	PIPERHILL	HEATHMOUNT - TORRICH - BALCULCH AICH	20/03/ 2018	08/07/ 2019	SW501- ESD/ESD/500 735B0017	MAJOR	ACTUAL START	installation of TM only
IN PROGRESS	24377 35	PIPERHILL	HEATHMOUNT - TORRICH - BALCULCH AICH	16/04/ 2018	08/07/ 2019	SW501- ESD/ESD/500 735C0011	MAJOR	WORKS EXTENSION	installation of TM only
IN PROGRESS	23661 57	NAIRN	DRUMCHARRIEL - URCHANY - HEATHMOUNT	20/03/ 2018	08/07/ 2019	SW501- ESD/ESD/500 735B0016	MAJOR	ACTUAL START	installation of TM only
IN PROGRESS	24377 17	NAIRN	DRUMCHARRIEL - URCHANY - HEATHMOUNT	16/04/ 2018	08/07/ 2019	SW501- ESD/ESD/500 735C0010	MAJOR	ACTUAL START	installation of TM only
IN PROGRESS	24376 47	CAWDOR	CAWDOR - NEWLANDS OF INCHNACARACH JUNCTION	16/04/ 2018	08/07/ 2019	SW501- ESD/ESD/500 735C0007	MAJOR	WORKS EXTENSION	installation of TM only
IN PROGRESS	24376 72	NAIRN	NEWLANDS OF INCHNACARACH JUNCTION - CLUNAS - DULSIE - AITNOCH	16/04/ 2018	08/07/ 2019	SW501- ESD/ESD/500 735C0008	MAJOR	WORKS EXTENSION	installation of TM only
PROPOSED WORKS	25218 90	FORT AUGUSTUS	A82T B862 JUNCTION - PORT CLAIR HOUSE ACCESS	19/12/ 2018	20/12/ 2019	SW501- ESD/ESD/403 127C0025	MAJOR	THREE MONTHS	installation of TM only
PROPOSED WORKS	25218 59	INVERMORISTON	A82T PORT CLAIR HOUSE ACCESS - A887T JUNCTION	19/12/ 2018	19/06/ 2020	SW501- ESD/ESD/403 127C0024	MAJOR	THREE MONTHS	installation of TM only
PROPOSED WORKS	23807 89	BRORA	NORTH BRAE	19/11/ 2018	21/12/ 2018	SW515- CWA/CWA/5 01259C0747	MAJOR	THREE MONTHS	lane closure new water main
PROPOSED	23807	BRORA	GOLF	19/11/	21/12/	SW515-	MAJOR	THREE	lane closure

ED WORKS	67		COURSE ROAD	2018	2018	CWA/501259/0082B001		MONTHS	new water main
PROPOSED WORKS	2529230	BRORA	STATION SQUARE	07/01/2019	11/01/2019	SW515-CWA/CWA/501259C0890	MAJOR	THREE MONTHS	lane closure new water main
PROPOSED WORKS	2380824	BRORA	ACADEMY STREET	06/12/2018	24/01/2019	SW515-CWA/CWA/501259C0807	MAJOR	THREE MONTHS	lane closure new water main
PROPOSED WORKS	2380816	BRORA	VICTORIA ROAD	19/10/2018	29/03/2019	SW515-CWA/CWA/501259C0749	MAJOR	SEVEN DAY	lane closure new water main
POTENTIAL WORKS	2476043	DUNNET	B855 A836 JUNCTION - ST JOHNS ROAD JUNCTION	25/03/2019	25/09/2019	SW515-ABV/ABV/404000C0341	MAJOR	CANCELLATION	
POTENTIAL WORKS	2476132	DUNNET	A836 B855 JUNCTION - WEST MEY ROAD JUNCTION	25/03/2019	25/09/2019	SW515-ABV/ABV/404000C0342	MAJOR	rehab and renew sewer full length	
IN PROGRESS	2422323	ARDERSIER	MUIR OF BALNAGOWAN - FORT GEORGE	25/06/2018	20/12/2019	SW515-ESD/ESD/501290C0003	MAJOR	ACTUAL START	rd closure for deliveries only
POTENTIAL WORKS	2381034	BRORA	DALCHALM ROAD	07/01/2019	28/02/2019	SW700-CWA/501259/0082B006	MAJOR	new water main lane closures	
POTENTIAL WORKS	2381024	BRORA	A9T VICTORIA ROAD BRORA - GLEN LOTH ROAD JUNCTION	01/10/2018	28/02/2019	SW700-CWA/501259/0082B005	MAJOR	new water main lane closures	
POTENTIAL WORKS	2301580	CAOL	GLENDESSARY STREET	07/01/2019	11/04/2019	SW700-CRD/502730/0041B001	MAJOR	sewer cross connection	
POTENTIAL WORKS	2245351	FORT GEORGE	SKINNER ROAD	07/01/2019	23/04/2019	SW700-ABV/500649/0026B001	MAJOR	outfall extension	
POTENTIAL WORKS	2417840	CANISBAY	SEATER - CANISBAY - HILL OF WARSE ROAD	05/03/2019	24/05/2019	SW700-CWA/404044/0008C001	MAJOR	open cut abandoned main	
POTENTIAL WORKS	2417849	CANISBAY	STEMSTER - SEATER ROAD	05/03/2019	24/05/2019	SW700-CWA/404044/0008C002	MAJOR	open cut abandoned main	
POTENTIAL WORKS	2417866	JOHN O'GROATS	JOHN O GROATS MILL - STEMSTER ROAD	05/03/2019	24/05/2019	SW700-CWA/404044/0008C003	MAJOR	open cut abandoned main	
POTENTIAL	2417897	JOHN O'GRO	BANKS ROAD	05/03/2019	24/05/2019	SW700-CWA/404044	MAJOR	open cut abandoned main	



WORKS		ATS				/0008C004		
POTENTIAL WORKS	2417907	JOHN O'GROATS	A99 STEMSTER ROAD JUNCTION - A836 JUNCTION	05/03/2019	24/05/2019	SW700-CWA/404044/0008C005	MAJOR	open cut abandoned main
POTENTIAL WORKS	2418752	DALWHINNIE	A889T DALWHINNIE - CATLODGE	21/01/2019	12/07/2019	SW700-CRD/404135/0118C001	MAJOR	wtw works rehab
POTENTIAL WORKS	2322976	TOMATIN	FREEBURN - TOMATIN - FINDHORN - KYLLACHY - GARBOLE	18/03/2019	05/12/2019	SW700-CRD/404134/0040B001	MAJOR	relocate existing WWTW
POTENTIAL WORKS	2422293	INVERNESS	GLENURQUHART ROAD	01/04/2019	25/05/2020	SW700-CWA/500218/0009C024	MAJOR	lining water main road crossing
POTENTIAL WORKS	2422456	INVERNESS	ISLAND BANK ROAD	01/04/2019	25/05/2020	SW700-CWA/500218/0009C030	MAJOR	lining water main full length TM not known yet
POTENTIAL WORKS	2422344	INVERNESS	BALLIFEARY ROAD	01/04/2019	25/05/2020	SW700-CWA/500218/0009C025	MAJOR	lining water main full length TM not known yet
POTENTIAL WORKS	2422263	INVERNESS	BRUCE AVENUE	01/04/2019	25/05/2020	SW700-CWA/500218/0009C023	MAJOR	lining water main full length TM not known yet
POTENTIAL WORKS	2422135	INVERNESS	BRUCE GARDENS	01/04/2019	25/05/2020	SW700-CWA/500218/0009C021	MAJOR	lining water main full length TM not known yet
POTENTIAL WORKS	2418937	INVERNESS	CALEDONIAN ROAD	01/04/2019	25/05/2020	SW700-CWA/500218/0009C001	MAJOR	lining water main full length TM not known yet
POTENTIAL WORKS	2419060	INVERNESS	COLUMBA ROAD	01/04/2019	25/05/2020	SW700-CWA/500218/0009C007	MAJOR	lining water main full length TM not known yet
POTENTIAL WORKS	2419355	INVERNESS	DALNEIGH ROAD	01/04/2019	25/05/2020	SW700-CWA/500218/0009C012	MAJOR	lining water main full length TM not known yet
POTENTIAL WORKS	2419210	INVERNESS	DOCHFOUR DRIVE	01/04/2019	25/05/2020	SW700-CWA/500218/0009C008	MAJOR	lining water main full length TM not known yet
POTENTIAL WORKS	2422622	INVERNESS	DRUMMOND CIRCUS	01/04/2019	25/05/2020	SW700-CWA/500218/0009C032	MAJOR	lining water main full length TM not known yet
POTENTIAL WORKS	2422360	INVERNESS	DUNACHTON ROAD	01/04/2019	25/05/2020	SW700-CWA/500218/0009C026	MAJOR	lining water main full length TM not known yet
POTENTIAL WORKS	2418986	INVERNESS	HAWTHORN DRIVE	01/04/2019	25/05/2020	SW700-CWA/500218/0009C004	MAJOR	lining water main full length TM not known yet
POTENTIAL WORKS	2419049	INVERNESS	LAUREL AVENUE	01/04/2019	25/05/2020	SW700-CWA/500218/0009C006	MAJOR	lining water main full length TM not known yet
POTENTIAL WORKS	24190	INVERNESS	LILAC	01/04/2019	25/05/2020	SW700-	MAJOR	lining water main full length

POTENTIAL WORKS	00	NESS	GROVE	2019	2020	CWA/500218/0009C005		TM not known yet
POTENTIAL WORKS	2418974	INVERNESS	LIMETREE AVENUE	01/04/2019	25/05/2020	SW700-CWA/500218/0009C003	MAJOR	lining water main full length TM not known yet
POTENTIAL WORKS	2418967	INVERNESS	MAPLE DRIVE	01/04/2019	25/05/2020	SW700-CWA/500218/0009C002	MAJOR	lining water main full length TM not known yet
POTENTIAL WORKS	2422131	INVERNESS	MONTAGUE ROW	01/04/2019	25/05/2020	SW700-CWA/500218/0009C020	MAJOR	lining water main full length TM not known yet
POTENTIAL WORKS	2422615	INVERNESS	NESS WALK	01/04/2019	25/05/2020	SW700-CWA/500218/0009C029	MAJOR	lining water main full length TM not known yet
POTENTIAL WORKS	2419214	INVERNESS	RANGEMORE ROAD	01/04/2019	25/05/2020	SW700-CWA/500218/0009C009	MAJOR	lining water main full length TM not known yet
POTENTIAL WORKS	2419613	INVERNESS	ROWAN ROAD	01/04/2019	25/05/2020	SW700-CWA/500218/0009C014	MAJOR	lining water main full length TM not known yet
POTENTIAL WORKS	2422380	INVERNESS	SPRINGFIELD GARDENS	01/04/2019	25/05/2020	SW700-CWA/500218/0009C027	MAJOR	lining water main full length TM not known yet
POTENTIAL WORKS	2420292	INVERNESS	ST ANDREW'S DRIVE	01/04/2019	25/05/2020	SW700-CWA/500218/0009C019	MAJOR	lining water main full length TM not known yet
POTENTIAL WORKS	2422153	INVERNESS	ST FERGUS DRIVE	01/04/2019	25/05/2020	SW700-CWA/500218/0009C022	MAJOR	lining water main full length TM not known yet
POTENTIAL WORKS	2419295	INVERNESS	ST JOHNS AVENUE	01/04/2019	25/05/2020	SW700-CWA/500218/0009C011	MAJOR	lining water main full length TM not known yet
POTENTIAL WORKS	2419687	INVERNESS	ST MARGARET'S ROAD	01/04/2019	25/05/2020	SW700-CWA/500218/0009C016	MAJOR	lining water main full length TM not known yet
POTENTIAL WORKS	2419364	INVERNESS	ST MARYS AVENUE	01/04/2019	25/05/2020	SW700-CWA/500218/0009C013	MAJOR	lining water main full length TM not known yet
POTENTIAL WORKS	2420286	INVERNESS	ST MUNGO ROAD	01/04/2019	25/05/2020	SW700-CWA/500218/0009C018	MAJOR	lining water main full length TM not known yet
POTENTIAL WORKS	2419676	INVERNESS	ST NINIAN DRIVE	01/04/2019	25/05/2020	SW700-CWA/500218/0009C015	MAJOR	lining water main full length TM not known yet
POTENTIAL WORKS	2420215	INVERNESS	ST VALERY AVENUE	01/04/2019	25/05/2020	SW700-CWA/500218/0009C017	MAJOR	lining water main full length TM not known yet
POTENTIAL WORKS	2422613	INVERNESS	WARRAND ROAD	01/04/2019	25/05/2020	SW700-CWA/500218/0009C028	MAJOR	lining water main full length TM not known yet
POTENTIAL WORKS	2422619	INVERNESS	DRUMMOND CRESCENT	01/04/2019	25/05/2020	SW700-CWA/500218/0009C031	MAJOR	lining water main full length TM not known yet
POTENTIAL WORKS	2419293	INVERNESS	DOCHFORD DRIVE - LAUREL AVENUE	01/04/2019	25/05/2020	SW700-CWA/500218/0009C010	MAJOR	lining water main full length TM not known yet

POTENTIAL WORKS	22867 19	HALLIN	STEIN - HALISTRA - GEARY ROAD	13/05/ 2022	28/10/ 2022	SW700- CRD/502673 /0037B001	MAJOR	mains renewal	
POTENTIAL WORKS	24017 59	INVER GORD ON	TULLICH MUIR - KINDEACE - NORTHFIELD	18/07/ 2022	02/01/ 2023	SW700- CRD/502833 /0106C002	MAJOR	mains rehab	
POTENTIAL WORKS	24017 56	NEWM ORE	NORTHFIELD JUNCTION - BADACHON ACHER	18/07/ 2022	02/01/ 2023	SW700- CRD/502833 /0106C001	MAJOR	mains rehab	