

# TAYRAUC LRAUC Meeting

27<sup>th</sup> October 2020

By TEAMS

## Present:

Colin Heggie	Perth & Kinross Council	CH
Alan Bowman	Dundee City Council	AB
Hazel Moore	BEAR	HM
Douglas Hill	Angus Council	DH
Duncan MacLennan	Openreach	DMcL
Jamie Kippen	BEAR A92	JK
Michael Law	Dundee City Council	ML
Jim Forbes	City Fibre	JF
Darren Pointer	Scottish Water	DP
David Murdoch	Network Rail	DM
Craig Muir	SSEN	CM
Brian Milne	Perth & Kinross Council	BM
Andrew Matheson	Virgin Media	AM
John ONeill (Chair)	Dundee City Council	JON
Alan Hutchison	Tay Road Bridge	AH
Julie Greig	SGN	JG
Clare Callaghan	Scottish Water	CC
David McNarlin	Energetics	DMcI
David Hearty	Turner Townsend	DHy

## Apologies:

Matthew Jones	Last Mile	MJ
Allison Wier	Last Mile	AW
Gordon Dickson	Police Scotland	GD
Michael Colgan	Dundee City Council	MC

Item		Action
	Introductions	
	<p>JON welcomed everyone to the meeting and briefly noted the TEAMS facilities. He then noted those who had indicated they were joining the meeting.</p> <p>Amendments to the minutes from 27th July 2020 –</p> <p>No amendments tabled.</p>	
2	<b>STATUTORY UNDERTAKERS PROGRAMME</b>	
2.1	<p><b><u>SGN</u></b></p> <p>JG confirmed SGN are back to normal working levels post Covid-19 restrictions.</p> <p>SGN have a scheme planned early 2021 in Broughty Ferry (Dundee). ML aware of the scheme.</p>	
2.2	<p><b><u>BT / OPENREACH</u></b></p> <p>As per attached report.</p>	
2.3	<p><b><u>SSEN</u></b></p> <p>CM commented the following:</p> <p>Balgillo Heights (Dundee) – work ongoing. 3-4 weeks of operations left.</p> <p>Station Road, Abernethy (Perth) – work will be complete 24<sup>th</sup> November.</p>	
2.4	<p><b><u>Scottish Water</u></b></p> <p>CC confirmed work is purely customer driven</p> <p>DP has provided programmes. These will be issued with the minutes.</p>	
2.5	<p><b><u>Vodafone</u></b></p> <p>No representative, no programme.</p>	
2.6	<p><b><u>Virgin Media</u></b></p> <p>No major works planned. Customer driven</p>	

2.7	<p><b><u>Network Rail</u></b></p> <p>Works in the Perth &amp; Kinross area, which Colin Heggie stated were all in for approval, or have already approved.</p> <p>Only one road closure planned in the Dundee area, for one overnight bridge inspection on St.Vincent Street (23<sup>rd</sup> Jan)</p> <p>For the Angus area, road closure on Wellgate Arbroath, from 07/01/21 until 14/02/21, for the complete renewal of track and level crossing panels, and also a full closure at Barry level crossing from 22/01/21 until 14/02/21, for complete renewal of track and level crossing panels. Believed to be ongoing discussions regarding the closure of Barry LC due to the effect on surrounding businesses.</p>	
2.8	<p><b><u>City Fibre</u></b></p> <p>City Fibre are ongoing in Dundee, we're having weekly meetings with Dundee officials to ensure both sides are kept updated, we'll contact Hazel at Bear to discuss concerns raised for our works on and near Kingsway.</p>	
3.1	<p><b><u>Dundee City Council</u></b></p> <p>List of projects attached from Roads Maintenance Partnership.</p> <p>Spaces for People Phase 2 Projects being promoted to provide greater encouragement for people to use cleaner, greener and healthier ways of getting to and from their destination.</p> <p>These projects include Dundee Green Circular Improvements, Connecting Schools and Communities, Pop Up Cycle Lanes and District Centre physical distancing measures proposals.</p>	
3.2	<p><b><u>Perth and Kinross Council</u></b></p> <p>CH reported the following:</p> <ul style="list-style-type: none"> <li>• Spaces for People measures all in place.</li> <li>• Major Works all on SRWR - changes due to weather likely.</li> </ul>	
3.3	<p><b><u>Angus Council</u></b></p> <p>Proposed Projects as follows:</p> <ul style="list-style-type: none"> <li>• Westway, Arbroath – Signalled pedestrian crossing (Date TBC although before March 21),</li> <li>• Marine Drive, Monifieth – Footway/cycleway (November 2020/December 2020),</li> <li>• Monifieth High School – Drainage Improvements on footpath</li> </ul>	

	<p>(November 2020/December 2020),</p> <ul style="list-style-type: none"> <li>• Drumachlie Loan, Brechin – Proposed footway works (November 2020),</li> <li>• Rosehill, Montrose – Proposed footway/cycleway and improvements (November 2020),</li> <li>• Forfar Lochside Country Park – Upgrading existing footway/cycleway (November 2020),</li> <li>• B978 Wellbank to Kellas – Proposed footway link (January 2021),</li> <li>• The Commonity, Kirriemuir – Footway drainage improvements (January 2021),</li> <li>• Montrose Dropped Kerbs – Balmain Street, Castle Place, Castle Street, Dorward Road, George Street, Hill Place and Southesk Street (November/December 2020),</li> <li>• Tannage Brae, Kirriemuir – Dropped Kerbs (November 2020),</li> <li>• Brechin Dropped Kerbs - Commerce Street, Distillery Road, Duke Street, Kinnaird Place, Montrose Street and Scott Street (November/December 2020),</li> <li>• Forfar Dropped Kerbs – Station Road (north side footway across all junctions from Carseview Road to Old Brechin Road (December 2020) and,</li> <li>• Carnoustie House Grounds – Proposed Footway/Cycleway (March 2021)</li> </ul> <p>Angus Council Christmas Embargo Saturday 5 December 2020 – Sunday 3 January 2021</p>	
3.4	<p><b><u>BEAR</u></b></p> <p>List of proposed works attached from NE Unit.</p> <p>North West Unit as follows:</p> <p><b><u>Road Closures</u></b></p> <p>A84 – North of Strathyre for Resurfacing. 29/11/2020 to 04/12/2020. 20:00hrs – 05:00hrs with timed access.</p> <p>A85 – Crianlarich for Rail Bridge Inspections. 26/01/2021 to 27/1/2021. 22:00hrs – 06:00hrs with diversion (71 miles)</p> <p>A85 – Lochearnhead for Footbridge removal and reinstatement. 19/11, 20/11 and 30/11 and 01/12. 22:00hrs – 06:00hrs with diversion. (45 miles)</p> <p><b><u>A9 Dual – Luncarty To Birnam</u></b></p> <p>Periodic TTL's throughout November within the extents for TM switch onto S/Bound carriageway which will take place on 19/11 and at jcts along the route.</p>	

3.5	<p><b><u>Tay Road Bridge</u></b></p> <p>No major works planned.</p>	
4	<p><b><u>Local and Seasonal Events</u></b></p> <p><b>Dundee:</b> No major events planned. <b>PMN Dundee Christmas Embargo has been resurrected it will be in place from Friday 20 November until Monday 4 January 2021</b></p> <p><b>Perth:</b> Errol Firework Display on 5 November. Christmas Embargo on the register.</p> <p><b>Angus:</b> No major events planned. Christmas Embargo on register.</p>	
5	<p><b><u>SRWR / SYMOLOGY</u></b></p> <p>CH confirmed Aurora issues raised with Symology have been resolved.</p> <p>JG highlighted the steering group have been asked to set up a working group to address concerns raised about the reporting function in Aurora. There will also be an informal user forum to review the new system.</p> <p>CC has reported ongoing issues with change requests being rejected by Symology.</p> <p>JG highlighted the new SRWR Commissioner will be in post 9 November.</p>	
7	<p><b><u>Reinstatements</u></b></p> <p>No issues raised.</p>	
8	<p><b><u>Inspections</u></b></p> <p>JF thanked everyone for their returns to his inspection survey.</p>	
9	<p><b><u>Health and Safety</u></b></p> <p>CH raised issues PKC have had with some SU's regards traffic management. CH is keen to ensure what is agreed between the client and contractor is what is on site, and that SU's continue to inspect sites themselves.</p>	
10.	<p><b><u>AOCB</u></b></p> <p>JON confirmed Dundee fees will increase next financial year. Likely increases are in the region of 5%.</p>	

	<p>BM noted their Blairgowrie office will now be responsible for the Low Carse area of Perth &amp; Kinross Council.</p> <p>CH informed the meeting Jim Watson has left his post and has relocated to the Blairgowrie Office of P&amp;K Council.</p> <p>JON thanked DH for setting up this Teams meeting.</p>	
11	<p><b><u>Date and Time of Next Meeting</u></b></p> <p>26 January 2021 By Teams 10am  26 April 2021 By Teams 10am  27 July 2021 By Teams 10am  26 October 2021 By Teams 10am</p>	