### South Lanarkshire Local RAUC Meeting, 16 August 2017 – Meeting No. 35

Attendees Crawford Lindsay	Initials	Company
(Chair)	CL	South Lanarkshire Council
Rebecca Hamilton	RH	South Lanarkshire Council
Jock Laidlaw	JL	Autolink
Stephen Scanlon	SC	BT OpenReach
Caroline McAdam	CMcA	Network Rail
Clare Gordon	CG	Scotland TranServ
John Hughes	JH	Scottish Power
Craig Lyall	CLY	Scottish Water
Emma West	EW	Scottish Water
Collette Findlay	CF	SGN
Bill Sutherland	BS	Virgin Media
Owen Harte	OH	Virgin Media
Raymond Ferguson	RF	Virgin Media
Karyn Davidson	KD	Vodafone

### **Apologies/Non Attendance:**

Valeria Park	VP	South Lanarkshire Council
Lisa Haston	LH	Scottish Power
David Fleming	DF	M6DBFO
Clare Callaghan	CC	Scottish Water

### Additional Circulation to: George Borthwick, OSRWC

No.	Description	Action By		
1	Introductions and Apologies			
	Apologies noted above.	Noted		
2	Agree Previous Minutes – 17 May 2017			
	Minutes agreed from previous meeting.	Noted		
3	Matters Arising from Previous Minutes			
	CL went over previous actions arising from previous minutes.	Noted		
	BT notices overdue for update have increased- SC advised that this was being attended to.	SC		
	Details of unresolved defects were request by SC, EM and KD. VP emailed out			

No.			Description				Action By
	information used to	produce the r	eport. Item c	losed			
	Road Closures – Cydesdale Area – SC responded to Area manager – Item closed						
	Virgin Media – Bothwell Area – Works ongoing to resolve issues.				Virgin Media / SLC		
4	Performance						
4.1	All OD Performand	e					
	A copy of the Performance Report was sent out electronically before the meeting for review.						
	OSRWC now produce their own report for RAUCS, SLC report is purely for information. Acting on the SLC report should help resolve any issues quickly before the OSRWC report highlights things.						
	Overall most organisations are performing well with marginal changes in the performance. However. SGN has deteriorated from 4% to 9%, Fulcrum with a 50% (although only 4 notices sent 2 were late).					SGN , Fulcrum	
5.	Programme of Wo	orks					
	The under-noted table gives details of programmes received from utility companies.					Noted	
		16/11/2016	15/02/2017	17/05/2017	16/08/2017		
	SGN - Coatbridge	<b>√</b>	<b>√</b>	<b>√</b>	<b>V</b>		
	SGN - Glasgow	$\sqrt{}$	$\sqrt{}$	$\sqrt{}$	V		
	S Power	$\sqrt{}$	$\sqrt{}$	$\sqrt{}$	$\sqrt{}$		
	S Water -	No	No	No	No		
	Assets	response √	response √	response √	response √		
	S Water - CID	1	1	1	1		
	BT Openreach	No	No	√ √	√ √		
	Virgin Media	response	response	,	,		
		1	No	No	No		
	GEO/ZAYO		response	response	response		
	Vodafone	√ 	√ 	√ 	√ /		
		No	No	No	<b>√</b>		
	Energetics	response √	response √	response No	No		
	Royal Mail	<u> </u>		response	response		

No.	Description				Action By		
	Transerve	V	√	√	V		
		V	V	No	V		
	Network Rail	1		response		_	
	Connect Roads	1	V	<b>V</b>	V	_	
	Autolink	√ /	√ /	√ /	V	_	
	South Lanarkshire Council	V	V	V	V		
5.1	SLC programme of LRAUC report incongeriods.						Noted
5.2	Co-ordination and	Conflicts					
	The report showing all potential conflicts between SLC and Utilities which have been identified for the next few months was discussed. Discussions took place of the entries marked in Red. This report was provided electronically to all Utilities before the meeting for review. Each attendee should review the high level summary and agree to resolve conflicts with the area inspector where they arise.					All	
	The report is produced to make sure works promoters are aware of things which could prevent them from starting. Due to the way validity periods work, having a notice in does not guarantee entry to the road, as TM must also be agreed in advance.  This report also includes resurfacing works. For enquiries please contact local inspector and not the named person on the notice.					ALL	
	General – All Areas  A cycle race is due to pass through SLC on the 14 and 15 September 2017 (route is in register), route details will be sent. Please ensure you do not programme or carry out any planned works on the days of the cycle race.						
	East Kilbride No Issues.						
	Hamilton Virgin Media have Bothwell/Uddingts submitted and agr	on Area. The	ey were remir	nded that deta	ailed TTM mus	t be	RF

No.	Description	Action By		
	SW still showing major works on Bothwell Rd, details to be submitted when available			
	Muir Street – SGN have completed part of their works but have identified and issues with the tie in on Muir Street, Further discussions required with SLC over TTM and timings of work			
	Bothwell Rd Uddingston. SGN have major works which have been agreed with SLC and should be completed by end August.			
	Clydesdale No major issues.			
	Rutherglen/Cambuslang Scottish Power has proposed works on a number a number of streets (see the co-ordination sheet) which clash with other utilities and SLC woks. Please contact Alan Stewart to discuss conflicts.	All		
6	Outstanding Defects (Up to August 2017)			
	The outstanding defects are reported on a quarterly basis and shared with the OSRWC. The data used to compile the snap shot report is available should anyone need it. The report for August meeting was run on 07/08/2017. It may be the case that outstanding defects have been resolved after the report run date but still count as outstanding on the report date.	Noted		
	A report of Outstanding Defects for May 2017 to August 2017, was provided as part of the papers for the meeting.			
	BT, SGN and Energetic all have over 60% defect resolve in the last quarter			
	<ul> <li>Scottish Power and Scottish Water % resolve have both dropped below 50%</li> </ul>	Noted		
	<ul> <li>Virgin Media – % resolved has improved slightly from 20% to 25% resolved</li> </ul>	Noted		
7	SRP/Major Raith Works			
7.1	Works on the M74, M73, M8 and A725 are still ongoing, mainly overnight works. With traffic management, involving slip road and main line closures.	Notedl		
	These works are being notified to RAUCS and distributed to RAUCs contacts.	Noted		
8	National Coring			
8.1	The final report has still to be produced but there are a few Authorities have still to complete result entries into the SRWR	Noted		

No.	Description	Action By		
9	Community News			
9.1	Road Works Consultation 2017 - Raising the Standards and Improving the Quality of Road Works in Scotland – Consultation closes 12/10/2017	All		
9.2	RAUCs Update			
	CL highlighted key items from the RAUC minutes and advised that this information is available for their respective contacts.			
	<ul> <li>Coring Update from SWRAUC</li> <li>Working Group on inspection fees. 29 of 32 authorities returned data. The returns will be used to calculate the rate(s) and the results will be compared with the data south of the border.</li> <li>Fees and Amount – These may change for 2018/19 depending on the costs of the operating the register.</li> <li>Quality Plans – Working group held meeting(s) and due to report to RAUCS in September.</li> <li>SROR – Remit has been issued.</li> <li>Inspection Working Group and Co-ordination Working Group – these will be reconvened to deal with issues raised by the Quality Plans</li> <li>Coal Tar Arising – Difference between SEPA and EPA</li> <li>Manhole Skid resistance – being investigated.</li> <li>Standing Commissioners Report</li> </ul>			
10	AOCB			
10.1	General Election on Thursday 8 <sup>th</sup> June 2017			
	Thanks to all for their cooperation during the election on the 8 <sup>th</sup> June 2017,by avoiding planned works on or near the polling stations	Noted		
10.2	Cathkin Relief Road – Road Classifications			
	CL advised that some surrounding roads have been reclassified as a result of the new road. CL circulated the reclassification notice and will forward a copy of this when distributing these minutes	CL		
10.3	Embargo on work near Cathkin Relief Road			
	SC enquiry as to when the embargo would be lifted as BT is looking to carry out works near the junction with Croftfoot Road. CL to investigate.  After meeting note – embargo lifted all proposed works to be entered into register and will be dealt with in the normal basis.	CL		

No.	Description	Action By
11	<ul> <li>Time and Date of Next Meetings</li> <li>Wednesday 15<sup>th</sup> November 2017 at 12:30 hrs, in The Stables Meeting Room, Chatelherault Park, Ferniegair, Hamilton</li> </ul>	Noted