

LRAUC MEETING MINUTES**Date: 9 May 2019****Present:**

Adrian Henzler	AH	Openreach
Courtney Mitchell	CM	Scottish Water
Margo Anderson	MA	Network Rail
Gillian Muir	GAM	WLC utilities (Chair / Minutes)
Graeme Muir	GM	WLC structures
Clare Callaghan	CC	Scottish Water
Ally Ferris	AF	First Group
Mark Heritage	MH	Lothian Buses
Lorraine Jone	LJ	Scottish Power
Nichola Millar	NM	SGN
Owen Harte	OH	Virgin Media
Norman Carnegie	NC	ESP
Dave Allen	DA	Amey
Karyn Davidson	KD	Vodafone
Katrina Hardy	KH	INEOS
Susan Thackray	ST	WLC utilities
Apologies:		
Michael Hymers	MH	SGN
John White	JW	Lothian Buses

Item	Description	Action
1.0	Introduction	
1.1	GAM welcomed all.	
2.0	Agree Previous Minutes	
2.1	Previous minutes were read through. It was highlighted by NM that Kevin Douglas does not work for Scottish Power but SGN. This will be updated on the minutes. Apart from this exception KD passed the minutes as a true record.	
3.0	Matters Arising from Previous Minutes	
3.1	GM (WLC) highlighted that the crossing of A801 Whiteside Railway Bridge has still to be resolved by SP to WLC's satisfaction and WLC await SP's proposals on this. Currently the track crossing this structure has only been temporarily reinstated. LJ asked that GM liaise directly with Raymond McDonald from Scottish Power as this has been escalated to him.	GM

	With regards to the Skolieburn Bridge issue this has been resolved with WLC and Scottish Power.	
3.2	GAM highlighted that it is now marching/gala season and everyone should be extra vigilant with regards to booking roadworks on the Network. Once again it was highlighted they will appear on the system as route conflict. GAM also mentioned that Livingston Football Club Home games will be finished for the season after the game on 11 May 2019. Anyone who wishes to work in this area should get in between now and the 1 st weekend in August.	All Utilities
3.3	GAM highlighted if major works are not started within the 3 months an early start will be required. Symology will abandon these notices if not started during validation.	All Utilities
4.0	Programme of Works	
4.1	GAM read through the programme – see appendix 1 for the list. GAM highlighted areas for caution. Whitburn Road, Bathgate Junction 4 M8 U27 Skolieburn Bridge A71 West Calder Bridge 125 Harthill Road Blackridge West Port Linlithgow (conflict with SGN)	
5.0	Inspection Results	
5.1	GAM handed out the inspection results. GAM mentioned that Energetics and SSE do not have agreed sample inspection results so she has input that all works can be sampled. ST provided an update on how the performance has been on site.	
6.0	AOCB	
6.1	GAM continues having issues with traffic management and dates provided on the actual notice. This needs to be improved.	All utilities
6.2	GAM reported that although the some of the traffic management drawings standard is poor WLC are also experiencing this too.	All utilities
6.3	GAM welcomed Amey to the meeting. DA explained Ameys diaries have been busy. GAM said that since there are major works coming up in WLC by Amey that	

	she expects a representative to be at all meetings where possible.	
6.4	Virgin Media are looking to start Uphall and Whitburn fairly soon with using Deuce and Diona Construction. GAM is aware of this and is waiting on programme of works and traffic management before early starts can be authorised.	
6.5	<p>ST is having issues with Scottish water double noticing there appears to be two notices being raised for the same job. CM has asked GAM to email any further issues with this directly to her. GAM said that she has emailed CC regarding these. CM asked in future if all emails could go to the NRSWA compliance mailbox. CM to email GAM the email address.</p> <p>ST also commented on the amount of non acceptance defective apparatus from Scottish Water. The comment is that this is not on our GIS. ST is well aware what Scottish Water apparatus looks like and people should not rely on their own GIS systems which may be incorrect</p>	GAM CM
6.6	DA reported that there will be major works happening at junction 3 area later this year which will impact on WLC Network. GAM commented that a separate meeting will be required for these works.	DA
6.7	LJ thanked WLC for recent early starts for Scottish Powers major works at Dedridge and Fauldhouse. GAM highlighted that Fauldhouse Gala day is 8 June 2019.	
6.8	GAM highlighted issues with getting responses from Vodafone for plant information. Unfortunately the responses are regularly late, and affected jobs complete before the plant information is received. GAM asked if Vodafone plan to issue out a mapping system and also if they are on VAULT. KD reported that Vodafone have a mapping system and are on VAULT. GAM will email KD separately	GAM KD
6.9	GAM congratulated Vodafone on their response to a recent 2 hour defective apparatus. GAM was kept fully updated throughout the whole process and was advised of the site being occupied well within the 2 hours. Thank you Vodafone.	
6.10	MH commented on the amount of roadworks / closures in the West Lothian area. This is putting pressure on bus companies providing an efficient service. GAM aware of issues with all bus companies and will try work closely with them however, it can be difficult to minimise the amount of lights etc on bus routes as the routes are so long. MH asked that TTROs be sent out quicker so that extra measures can be put in place.	

6.11	GAM asked if SGN could arrange to resolve the conflict with WLC for West Port/Preston Road. NM will look into this	NM
6.12	AF commented on the amount of TTROs received on 29 April 2019. GAM suggested that this was holiday period and there was a backlog	
7.0	Date, time and place of next meeting of 2019	
	10.00am Thursday 8 August 2019 Almondell Meeting Room 4 Inchmuir Road Whitehill Industrial Estate Bathgate, EH48 2EP	
Approval Approved		

Appendix 1:

Address 1	Address 2	Prefix	Traffic Management	Start	End
C28 - BAADS MILL TO A704	ADDIEWELL	WL001	ROAD CLOSURE	01/06/2019	09/06/2019
ALMONDVALE STADIUM ROAD	ALMONDVALE	EG001	PORTABLE TRAFFIC LIGHTS (TTLS)	03/06/2019	30/06/2019
BAIRD DRIVE	ARMADALE	WL001	GIVE & TAKE TRAFFIC CONTROL	20/05/2019	31/08/2019
BAIRD ROAD	ARMADALE	WL001	GIVE & TAKE TRAFFIC CONTROL	20/05/2019	31/08/2019
BRIDGECASTLE ROAD	ARMADALE	WL001	GIVE & TAKE TRAFFIC CONTROL	20/05/2019	31/08/2019
C14 - BRIDGECASTLE SOUTH LODGE TO B8028	ARMADALE	WL001	ROAD CLOSURE	29/04/2019	19/05/2019
C14 - WOODBANK TO BRIDGECASTLE SOUTH LODGE	ARMADALE	WL001	ROAD CLOSURE	29/04/2019	19/05/2019
C7 - C14 TO GLENWOOD DRIVE	ARMADALE	WL001	ROAD CLOSURE	01/06/2019	09/06/2019
C8 - U7 TO GOWANBANK	ARMADALE	WL001	ROAD CLOSURE	01/06/2019	09/06/2019

FERRIER CRESCENT	ARMADALE	SW100	ROAD CLOSURE	16/07/2019	18/07/2019
RUSSELL AVENUE	ARMADALE	WL001	GIVE & TAKE TRAFFIC CONTROL	20/05/2019	31/08/2019
A7066 - B792 EASTBOUND OFF RAMP	BATHGATE	WL001	ROAD CLOSURE	01/07/2019	07/07/2019
A7066 - B792 WESTBOUND OFF RAMP	BATHGATE	WL001	ROAD CLOSURE	01/07/2019	07/07/2019
A801 - M8 JUNCTION TO POTTISHAW ROUNDABOUT	BATHGATE	BT031	PORTABLE TRAFFIC LIGHTS (TTLS)	01/07/2019	26/07/2019
A801 - POTTISHAW ROUNDABOUT TO BOGHEAD ROUNDABOUT	BATHGATE	BT031	PORTABLE TRAFFIC LIGHTS (TTLS)	08/07/2019	02/08/2019
BOGHEAD ROUNDABOUT	BATHGATE	BT031	PORTABLE TRAFFIC LIGHTS (TTLS)	08/07/2019	02/08/2019
FISHER ROAD	BATHGATE	SW100	ROAD CLOSURE	01/07/2019	03/07/2019
J4M8 DISTRIBUTION PARK ROUNDABOUT 4 ROUNDABOUT	BATHGATE	BT031	PORTABLE TRAFFIC LIGHTS (TTLS)	08/07/2019	02/08/2019
KIRK ROAD	BATHGATE	WL001	PORTABLE TRAFFIC LIGHTS (TTLS)	03/06/2019	12/07/2019
POTTISHAW ROAD	BATHGATE	BT031	PORTABLE TRAFFIC LIGHTS (TTLS)	08/07/2019	02/08/2019
RUSSELL ROAD	BATHGATE	SW100	ROAD CLOSURE	22/07/2019	24/07/2019
STRAND ROUNDABOUT	BATHGATE	BT031	PORTABLE TRAFFIC LIGHTS (TTLS)	08/07/2019	02/08/2019
ELM GROVE	BLACKBURN	SW100	ROAD CLOSURE	10/06/2019	12/06/2019
A89 - FLEMING PLACE TO SUNNYDALE ROAD	BLACKRIDGE	SG023	PORTABLE TRAFFIC LIGHTS (TTLS)	20/05/2019	19/07/2019

A89 - SUNNNYDALE ROAD TO STANDHILL	BLACKRIDGE	SG023	PORTABLE TRAFFIC LIGHTS (TTLS)	20/05/2019	28/06/2019
B718 - WESTCRAIGS ROAD TO HARTHILL ROAD	BLACKRIDGE	SW100	ROAD CLOSURE	30/06/2019	03/07/2019
C8 - HEIGHTS ROAD TO HEIGHTS	BLACKRIDGE	WL001	ROAD CLOSURE	01/06/2019	09/06/2019
C8 - HEIGHTS TO U7	BLACKRIDGE	WL001	ROAD CLOSURE	01/06/2019	09/06/2019
CRAIGHILL VIEW	BLACKRIDGE	SG023	GIVE & TAKE TRAFFIC CONTROL	07/05/2019	08/07/2019
CRAIGINN TERRACE	BLACKRIDGE	SG023	PORTABLE TRAFFIC LIGHTS (TTLS)	27/05/2019	19/07/2019
GREENHILL ROAD	BLACKRIDGE	SG023	GIVE & TAKE TRAFFIC CONTROL	07/05/2019	08/07/2019
SUNNYDALE DRIVE	BLACKRIDGE	SG023	GIVE & TAKE TRAFFIC CONTROL	07/05/2019	08/07/2019
SUNNYDALE ROAD	BLACKRIDGE	SG023	GIVE & TAKE TRAFFIC CONTROL	07/05/2019	08/07/2019
A779 - BOGHALL ROUNDAABOUT TO STARLAW WEST ROUNDAABOUT	BOGHALL	WL001	ROAD CLOSURE	10/06/2019	21/06/2019
DUNN STREET	BROXBURN	SW515	ROAD CLOSURE	14/05/2019	06/06/2019
FOOTPATH FRONT 2 TO 6 BURNSIDE DECHMONT	BROXBURN	SG023	WORKS ENTIRELY ON THE FOOTWAY	21/05/2019	25/06/2019
FOOTPATH REAR 30 TO34 BURNSIDE DECHMONT	BROXBURN	SG023	WORKS ENTIRELY ON THE FOOTWAY	21/05/2019	25/06/2019
GALLOWAY CRESCENT	BROXBURN	SW100	ROAD CLOSURE	11/06/2019	13/06/2019
HENDERSON CRESCENT	BROXBURN	SW100	ROAD CLOSURE	15/07/2019	17/07/2019

M8 - WESTBOUND JNCT 3 TO BOUNDARY	BROXBURN	XS001	ROAD CLOSURE	29/04/2019	02/05/2019
A89 - KNIGHTSRIDGE ROAD TO DECHMONT ROUNDAABOUT	DECHMONT	WL001	LANE CLOSURE	08/05/2019	31/05/2019
A899 - DECHMONT ROUNDAABOUT TO HOUSTOUN MAINS ROUNDAABOUT	DECHMONT	WL001	ROAD CLOSURE	08/05/2019	31/05/2019
BURNSIDE	DECHMONT	SG023	GIVE & TAKE TRAFFIC CONTROL	21/05/2019	25/06/2019
CRAIGLAW	DECHMONT	SG023	GIVE & TAKE TRAFFIC CONTROL	21/05/2019	25/06/2019
DECHMONT ROUNDAABOUT	DECHMONT	WL001	PORTABLE TRAFFIC LIGHTS (TTLS)	07/05/2019	31/05/2019
FOOTPATH SE CORNER 27 TO SIDE OF 33 DEERHILL	DECHMONT	SG023	GIVE & TAKE TRAFFIC CONTROL	21/05/2019	25/06/2019
KNIGHTSRIDGE ROAD	DECHMONT	SG023	ROAD CLOSURE	20/05/2019	21/08/2019
A71 - CROFTHEAD INTERCHANGE TO WILLIAMSTON INTERCHANGE	DEDRIDGE	WL001	ROAD CLOSURE	07/05/2019	09/05/2019
A705 - BRIDGE- END TO U21	EAST WHITBURN	TE001	GIVE & TAKE TRAFFIC CONTROL	23/07/2019	23/10/2019
A705 - REDMILL COURT TO REDMILL	EAST WHITBURN	TE001	GIVE & TAKE TRAFFIC CONTROL	23/07/2019	23/10/2019
A801 - SWINABBEY TO M8 JUNCTION	EAST WHITBURN	XS001	ROAD CLOSURE	06/05/2019	08/05/2019

ALMOND SQUARE	EAST WHITBURN	TE001	GIVE & TAKE TRAFFIC CONTROL	23/07/2019	23/10/2019
BARNS COURT	EAST WHITBURN	TE001	GIVE & TAKE TRAFFIC CONTROL	23/07/2019	23/10/2019
BATHGATE ROAD	EAST WHITBURN	TE001	GIVE & TAKE TRAFFIC CONTROL	23/07/2019	23/10/2019
BATHGATE ROAD	EAST WHITBURN	TE001	GIVE & TAKE TRAFFIC CONTROL	23/07/2019	22/10/2019
BELLALMOND CRESCENT	EAST WHITBURN	TE001	GIVE & TAKE TRAFFIC CONTROL	23/07/2019	23/10/2019
BRIDGE END	EAST WHITBURN	TE001	GIVE & TAKE TRAFFIC CONTROL	23/07/2019	23/10/2019
CROFTERS GATE	EAST WHITBURN	TE001	GIVE & TAKE TRAFFIC CONTROL	23/07/2019	23/10/2019
CROFTERS WAY	EAST WHITBURN	TE001	GIVE & TAKE TRAFFIC CONTROL	23/07/2019	23/10/2019
FOOTPATH FROM BETWEEN ELM VIEW AND HEAD COTTAGE MAIN STREET TO BETWEEN 35 AND 42 BELLALMOND CRESCENT	EAST WHITBURN	TE001	GIVE & TAKE TRAFFIC CONTROL	23/07/2019	23/10/2019
HAMILTON WAY	EAST WHITBURN	TE001	GIVE & TAKE TRAFFIC CONTROL	23/07/2019	23/10/2019
HENS NEST ROAD	EAST WHITBURN	TE001	GIVE & TAKE TRAFFIC CONTROL	23/07/2019	23/10/2019
HENS NEST ROAD	EAST WHITBURN	TE001	GIVE & TAKE TRAFFIC CONTROL	23/07/2019	23/10/2019
MAINS PLACE	EAST WHITBURN	TE001	GIVE & TAKE TRAFFIC CONTROL	23/07/2019	23/10/2019

OLD MILL GROVE	EAST WHITBURN	TE001	GIVE & TAKE TRAFFIC CONTROL	23/07/2019	23/10/2019
REDLANDS COURT	EAST WHITBURN	TE001	GIVE & TAKE TRAFFIC CONTROL	23/07/2019	23/10/2019
REDMILL COURT	EAST WHITBURN	TE001	GIVE & TAKE TRAFFIC CONTROL	23/07/2019	23/10/2019
RIVERBANK COURT	EAST WHITBURN	TE001	GIVE & TAKE TRAFFIC CONTROL	23/07/2019	23/10/2019
TORBANE AVENUE	EAST WHITBURN	TE001	GIVE & TAKE TRAFFIC CONTROL	23/07/2019	23/10/2019
TORBANE DRIVE	EAST WHITBURN	TE001	GIVE & TAKE TRAFFIC CONTROL	23/07/2019	23/10/2019
TORBANE DRIVE	EAST WHITBURN	TE001	GIVE & TAKE TRAFFIC CONTROL	23/07/2019	23/09/2019
FIRTH ROAD	HOUSTON INDUSTRIAL ESTATE	SG023	GIVE & TAKE TRAFFIC CONTROL	10/06/2019	20/09/2019
FOOTPATH FRONT 3 LABRADOR AVENUE	HOWDEN	SG023	GIVE & TAKE TRAFFIC CONTROL	15/07/2019	02/09/2019
FOOTPATH THE LOAN PATH AT SIDE 28 VANCOUVER AVENUE PASSED SIDE OF BRAID HOUSE TO SUBWAY	HOWDEN	SG023	GIVE & TAKE TRAFFIC CONTROL	15/07/2019	02/09/2019
FOOTPATH THE LOAN PATH SIDE 55 VANCOUVER AVENUE TO SIDE 28 VANCOUVER AVENUE	HOWDEN	SG023	GIVE & TAKE TRAFFIC CONTROL	15/07/2019	02/09/2019
STATION ROAD	KIRKNEWTON	KL551	ROAD CLOSURE	07/07/2019	07/07/2019
MACINTOSH ROAD	KIRKTON CAMPUS	WL001	ROAD NARROWING	22/07/2019	02/08/2019

			(TWO WAY WORKING)		
A899 - LIVINGSTON EAST ROUNDABOUT DUAL TO DECHMONT ROUNDABOUT	KNIGHTSRIDGE	WL001	ROAD CLOSURE	07/05/2019	31/05/2019
DEER PARK DRIVE	KNIGHTSRIDGE	WL001	LANE CLOSURE	07/05/2019	31/05/2019
LIVINGSTON EAST ROUNDABOUT	KNIGHTSRIDGE	WL001	LANE CLOSURE	07/05/2019	31/05/2019
BARON'S HILL AVENUE	LINLITHGOW	SW100	ROAD CLOSURE	27/05/2019	29/05/2019
BRAEHEAD ROAD	LINLITHGOW	SG023	ROAD CLOSURE	01/07/2019	12/08/2019
DOUGLAS AVENUE	LINLITHGOW	SW515	TRAFFIC MANAGEMENT NOT YET KNOWN	19/06/2019	17/07/2019
FOOTPATH REAR OF 3 DOG WELL WYND ALONG RAILWAY LINE TO STRAWBERRY BANK	LINLITHGOW	SG023	GIVE & TAKE TRAFFIC CONTROL	24/06/2019	29/07/2019
FOOTPATH TO SIDE OF 39 STEWARTS AVENUE	LINLITHGOW	SW515	TRAFFIC MANAGEMENT NOT YET KNOWN	19/06/2019	24/07/2019
HIGH STREET	LINLITHGOW	WL001	PORTABLE TRAFFIC LIGHTS (TTLS)	01/07/2019	19/07/2019
HIGH STREET	LINLITHGOW	SW100	PORTABLE TRAFFIC LIGHTS (TTLS)	29/05/2019	31/05/2019
KETTL'STOUN GROVE	LINLITHGOW	SW515	TRAFFIC MANAGEMENT NOT YET KNOWN	19/06/2019	31/07/2019
M9 - WESTBOUND JNCT 3 OFF-SLIP	LINLITHGOW	XS001	SLIP CLOSURE	13/06/2019	20/06/2019
MERKER TERRACE	LINLITHGOW	SW515	ROAD CLOSURE	10/07/2019	14/08/2019

PRESTON AVENUE	LINLITHGOW	SG023	GIVE & TAKE TRAFFIC CONTROL	10/06/2019	22/07/2019
PRESTON ROAD	LINLITHGOW	SG023	GIVE & TAKE TRAFFIC CONTROL	10/06/2019	22/07/2019
ST JOHN'S AVENUE	LINLITHGOW	BT022	ROAD CLOSURE	14/05/2019	20/05/2019
STEWART AVENUE	LINLITHGOW	SW515	TRAFFIC MANAGEMENT NOT YET KNOWN	19/06/2019	24/07/2019
STRAWBERRY BANK	LINLITHGOW	SG023	GIVE & TAKE TRAFFIC CONTROL	01/07/2019	05/08/2019
WEST PORT	LINLITHGOW	WL001	ROAD CLOSURE	01/07/2019	21/07/2019
WEST PORT PLACE	LINLITHGOW	SG023	GIVE & TAKE TRAFFIC CONTROL	24/06/2019	29/07/2019
A899 - HOUSTOUN INTERCHANGE DUAL TO LIVINGSTON EAST ROUNDABOUT	LIVINGSTON	WL001	CONTRAFLOW	06/05/2019	07/06/2019
HOUSTOUN ROAD	LIVINGSTON	WL001	NO OBSTRUCTION ON C/W OR F/W	15/06/2019	27/07/2019
M8 - EASTBOOUND JNCT 3 OFF-SLIP	LIVINGSTON	XS001	SLIP CLOSURE	26/07/2019	05/09/2019
U27 - LOGANLEA ROAD TO C28	LOGANLEA	WL001	PORTABLE TRAFFIC LIGHTS (TTLS)	27/05/2019	10/04/2020
MAIN STREET	MID CALDER	WL001	ROAD CLOSURE	01/07/2019	12/07/2019
MARYFIELD PARK	MID CALDER	SG023	ROAD NARROWING (TWO WAY WORKING)	14/05/2019	28/05/2019
C5 - FAIRNIEHILL TO MAIN STREET	PHILPSTOUN	BT003	ROAD CLOSURE	20/05/2019	20/05/2019

REDMILL COTTAGES	REDMILL	TE001	GIVE & TAKE TRAFFIC CONTROL	23/07/2019	23/10/2019
PRIORS GRANGE	TORPHICHEN	SW100	ROAD CLOSURE	03/06/2019	05/06/2019
A89 - DECHMONT ROUNDABOUT TO STATION ROAD	UPHALL	WL001	ROAD CLOSURE	07/05/2019	31/05/2019
BYREHOPE ROAD	UPHALL	SW100	ROAD CLOSURE	13/05/2019	15/05/2019
M8 - EASTBOUND JNCT 3 TO BOUNDARY	BROXBURN	KL535	LANE CLOSURE	12/06/2019	14/06/2019
M8 - WESTBOUND JNCT 3 TO BOUNDARY	BROXBURN	KL535	LANE CLOSURE	12/06/2019	14/06/2019
M9 - EASTBOUND JNCT 2 OFF-SLIP	PHILPSTOUN	BT031	SLIP CLOSURE	12/05/2019	12/05/2019
M9 - EASTBOUND JNCT 3 TO BOUNDARY	LINLITHGOW	XS001	LANE CLOSURE	06/05/2019	07/05/2019
MAIN STREET	DECHMONT	BT021	GIVE & TAKE TRAFFIC CONTROL	03/05/2019	07/05/2019
MAIN STREET	DEANS	BT031	WORKS ENTIRELY ON THE FOOTWAY	06/05/2019	08/05/2019
MAIN STREET	STONEBURN	SW100	NO OBSTRUCTION ON C/W OR F/W	03/05/2019	07/05/2019
MAINS ROAD	LINLITHGOW	SW100	STOP/GO BOARDS TRAFFIC CONTROL	03/06/2019	05/06/2019
MANSE ROAD	LINLITHGOW	SW100	WORKS ENTIRELY ON THE FOOTWAY	05/06/2019	07/06/2019
MANSE ROAD	LINLITHGOW	BT022	ROAD CLOSURE	13/05/2019	15/05/2019

MCINTOSH COURT	BROXBURN	SW100	WORKS ENTIRELY ON THE FOOTWAY	20/05/2019	22/05/2019
MUIR ROAD	HOUSTON INDUSTRIAL ESTATE	SW100	GIVE & TAKE TRAFFIC CONTROL	03/06/2019	05/06/2019
NORMAN RISE	DEDRIDGE	SW100	NO OBSTRUCTION ON C/W OR F/W	03/05/2019	07/05/2019
NORTH GREENDYKES ROAD	BROXBURN	BT015	PORTABLE TRAFFIC LIGHTS (TTLS)	10/05/2019	10/05/2019
POLKEMMET ROAD	WHITBURN	SW100	GIVE & TAKE TRAFFIC CONTROL	07/05/2019	09/05/2019
PUIR WIFE'S BRAE	BATHGATE	WL001	PORTABLE TRAFFIC LIGHTS (TTLS)	07/05/2019	09/05/2019
ROSEHILL PLACE	ELIBURN	SW100	ROAD CLOSURE	04/06/2019	06/06/2019
ROSEHILL PLACE	ELIBURN	SW100	ROAD CLOSURE	04/06/2019	06/06/2019
SOUTH STREET	ARMADALE	SG023	WORKS ENTIRELY ON THE FOOTWAY	25/04/2019	29/04/2019
STATION ROAD	KIRKNEWTON	BT015	STOP/GO BOARDS TRAFFIC CONTROL	10/06/2019	12/06/2019
STATION ROAD	KIRKNEWTON	BT015	PORTABLE TRAFFIC LIGHTS (TTLS)	10/06/2019	12/06/2019
HOUSTOUN GARDENS	UPHALL	TE001	TRAFFIC MANAGEMENT NOT YET KNOWN	25/06/2019	15/07/2019
JOHNSTON AVENUE	UPHALL	TE001	TRAFFIC MANAGEMENT NOT YET KNOWN	26/06/2019	02/07/2019
JOHNSTON COURT	UPHALL	TE001	TRAFFIC MANAGEMENT NOT YET KNOWN	26/06/2019	28/06/2019

MACFARLANE PLACE	UPHALL	TE001	WORKS ENTIRELY ON THE FOOTWAY	27/06/2019	03/07/2019
MACLARDY COURT	UPHALL	TE001	TRAFFIC MANAGEMENT NOT YET KNOWN	26/06/2019	02/07/2019
ST ANDREWS DRIVE	UPHALL	TE001	TRAFFIC MANAGEMENT NOT YET KNOWN	27/06/2019	03/07/2019
STANKARDS ROAD	UPHALL	TE001	TRAFFIC MANAGEMENT NOT YET KNOWN	25/06/2019	01/07/2019
STATION ROAD	UPHALL	TE001	TRAFFIC MANAGEMENT NOT YET KNOWN	25/06/2019	08/07/2019
WEST MAIN STREET	UPHALL	TE001	TRAFFIC MANAGEMENT NOT YET KNOWN	27/06/2019	03/07/2019
A71 - LIMEFIELD ROAD TO CHAPELTON DRIVE	WEST CALDER	KL543	PORTABLE TRAFFIC LIGHTS (TTLS)	17/06/2019	05/07/2019
C7 - B8028 TO GOWANBANK	WESTFIELD	WL001	ROAD CLOSURE	01/06/2019	08/06/2019
A705 - KATRINE ROAD TO BRIDGE-END	WHITBURN	TE001	GIVE & TAKE TRAFFIC CONTROL	23/07/2019	23/10/2019
A801 - M8 JUNCTION	WHITBURN	XS001	PORTABLE TRAFFIC LIGHTS (TTLS)	20/05/2019	01/09/2019
AITKEN DRIVE	WHITBURN	TE001	GIVE & TAKE TRAFFIC CONTROL	29/07/2019	29/10/2019
ARMADALE ROAD	WHITBURN	TE001	GIVE & TAKE TRAFFIC CONTROL	29/07/2019	29/10/2019
BLAEBERRYHILL ROAD	WHITBURN	TE001	GIVE & TAKE TRAFFIC CONTROL	26/07/2019	26/10/2019
BRIDGEND PLACE	WHITBURN	TE001	GIVE & TAKE TRAFFIC CONTROL	26/07/2019	26/10/2019

BRUCEFIELD DRIVE	WHITBURN	TE001	GIVE & TAKE TRAFFIC CONTROL	29/07/2019	29/10/2019
BURNBRAE TERRACE	WHITBURN	TE001	GIVE & TAKE TRAFFIC CONTROL	29/07/2019	29/10/2019
OSSIAN DRIVE	MURIELSTON	SW100	WORKS ENTIRELY ON THE FOOTWAY	20/05/2019	22/05/2019
CEDAR CRESCENT	WHITBURN	TE001	GIVE & TAKE TRAFFIC CONTROL	29/07/2019	29/10/2019
CHESTNUT AVENUE	WHITBURN	TE001	GIVE & TAKE TRAFFIC CONTROL	29/07/2019	29/10/2019
CLELAND STREET	WHITBURN	TE001	GIVE & TAKE TRAFFIC CONTROL	29/07/2019	29/10/2019
DRYSDALE AVENUE	WHITBURN	TE001	GIVE & TAKE TRAFFIC CONTROL	29/07/2019	29/10/2019
EAST MAIN STREET	WHITBURN	TE001	GIVE & TAKE TRAFFIC CONTROL	29/07/2019	29/10/2019
ELLEN STREET	WHITBURN	TE001	GIVE & TAKE TRAFFIC CONTROL	29/07/2019	29/10/2019
ELM SQUARE	WHITBURN	TE001	GIVE & TAKE TRAFFIC CONTROL	29/07/2019	29/10/2019
EPPIESTANE ROAD	WHITBURN	TE001	GIVE & TAKE TRAFFIC CONTROL	29/07/2019	29/10/2019
GILCHRIST CRESCENT	WHITBURN	TE001	GIVE & TAKE TRAFFIC CONTROL	29/07/2019	29/10/2019
GLENALMOND	WHITBURN	TE001	GIVE & TAKE TRAFFIC CONTROL	30/07/2019	30/10/2019
GLENALMOND COURT	WHITBURN	TE001	GIVE & TAKE TRAFFIC CONTROL	30/07/2019	30/10/2019
GLENBURN GARDENS	WHITBURN	TE001	GIVE & TAKE TRAFFIC CONTROL	26/07/2019	26/10/2019

GLENCOE	WHITBURN	TE001	GIVE & TAKE TRAFFIC CONTROL	26/07/2019	26/10/2019
GLENEAGLES COURT	WHITBURN	TE001	GIVE & TAKE TRAFFIC CONTROL	30/07/2019	30/10/2019
LABURNUM ROAD	WHITBURN	TE001	GIVE & TAKE TRAFFIC CONTROL	29/07/2019	29/10/2019
LAMBIE STREET	WHITBURN	TE001	GIVE & TAKE TRAFFIC CONTROL	29/07/2019	29/10/2019
LARCH DRIVE	WHITBURN	TE001	GIVE & TAKE TRAFFIC CONTROL	29/07/2019	29/10/2019
LOCH AWE WAY	WHITBURN	TE001	GIVE & TAKE TRAFFIC CONTROL	23/07/2019	23/10/2019
LOCH EARN WAY	WHITBURN	TE001	GIVE & TAKE TRAFFIC CONTROL	23/07/2019	23/10/2019
LOCH FYNE WAY	WHITBURN	TE001	GIVE & TAKE TRAFFIC CONTROL	23/07/2019	23/10/2019
LOCH LINNHE COURT	WHITBURN	TE001	GIVE & TAKE TRAFFIC CONTROL	29/07/2019	29/10/2019
LOCH MAREE WAY	WHITBURN	TE001	GIVE & TAKE TRAFFIC CONTROL	23/07/2019	23/10/2019
LOCH TROOL WAY	WHITBURN	TE001	GIVE & TAKE TRAFFIC CONTROL	23/07/2019	23/10/2019
M8 - EASTBOUND JNCT 4	WHITBURN	XS001	ROAD CLOSURE	26/06/2019	01/07/2019
M8 - EASTBOUND JNCT 4 TO JNCT 4A	WHITBURN	XS001	ROAD CLOSURE	18/06/2019	26/06/2019
M8 - WESTBOUND JNCT 4	WHITBURN	XS001	ROAD CLOSURE	26/06/2019	01/07/2019
FOOTPATH 25 TO 28 FREMANTLE STREET	CRAIGSHILL	SW100	WORKS ENTIRELY ON THE FOOTWAY	10/05/2019	14/05/2019

FOOTPATH FROM FRONT OF 69 TO 77 FERGUS AVENUE	HOWDEN	TE001	WORKS ENTIRELY ON THE FOOTWAY	02/05/2019	06/05/2019
MANSE ROAD	WHITBURN	SG023	GIVE & TAKE TRAFFIC CONTROL	08/05/2019	18/06/2019
MANSEWOOD CRESCENT	WHITBURN	SG023	GIVE & TAKE TRAFFIC CONTROL	10/05/2019	20/06/2019
MCMARTIN COURT	WHITBURN	TE001	GIVE & TAKE TRAFFIC CONTROL	23/07/2019	23/10/2019
MILLBANK SQUARE	WHITBURN	TE001	GIVE & TAKE TRAFFIC CONTROL	29/07/2019	29/10/2019
PENTLAND DRIVE	WHITBURN	TE001	GIVE & TAKE TRAFFIC CONTROL	29/07/2019	29/10/2019
SHANKS ROAD	WHITBURN	TE001	GIVE & TAKE TRAFFIC CONTROL	29/07/2019	29/10/2019
SPRUCE DRIVE	WHITBURN	TE001	GIVE & TAKE TRAFFIC CONTROL	29/07/2019	29/10/2019
SYCAMORE DRIVE	WHITBURN	TE001	GIVE & TAKE TRAFFIC CONTROL	29/07/2019	29/10/2019
FORREST PLACE	ARMADALE	SW100	GIVE & TAKE TRAFFIC CONTROL	03/05/2019	07/05/2019
TOWNHEAD GARDENS	WHITBURN	TE001	GIVE & TAKE TRAFFIC CONTROL	29/07/2019	29/10/2019
WHITEDALEHEAD ROAD	WHITBURN	TE001	GIVE & TAKE TRAFFIC CONTROL	29/07/2019	29/10/2019
WOODMUIR ROAD	WHITBURN	TE001	GIVE & TAKE TRAFFIC CONTROL	26/07/2019	26/10/2019
BONNINGTON ROAD	WILKIESTON	WL001	ROAD CLOSURE	15/06/2019	16/06/2019
B9080 - TIPPETKNOWES ROAD TO MILLGATE	WINCHBURGH	WL001	TRAFFIC MANAGEMENT NOT YET KNOWN	18/04/2019	31/07/2019

M9 - WESTBOUND JNCT 2 TO BOUNDARY	WINCHBURGH	XS001	ROAD CLOSURE	15/05/2019	11/06/2019
M9 - WESTBOUND JNCT 2 TO BOUNDARY	WINCHBURGH	XS001	ROAD CLOSURE	14/05/2019	31/05/2019
SHONA'S WAY	BLACKRIDGE	BT021	PORTABLE TRAFFIC LIGHTS (TTLS)	22/07/2019	24/07/2019