

LRAUC MEETING MINUTES**Date: 14 November 2019****Present:**

Adrian Henzler	AH	Openreach
Emma West	EW	Scottish Water
Gordon Russell	GR	Scottish Water
Gillian Muir	GAM	WLC utilities (Chair / Minutes)
Graeme Muir	GM	WLC structures
Lorraine Jones	LJ	SP Energy Networks
Nichola Millar	NM	SGN
Rachael Douglas	RD	SGN
Hazel Band	HB	SGN
Owen Harte	OH	Virgin Media
Mike Hymers	MH	SGN
Dave Allen	DA	Amey
Karyn Davidson	KD	Vodafone
Katrina Hardy	KH	INEOS
Susan Thackray	ST	WLC utilities
David Murdoch	DM	Network Rail
Norman Carnegie	NC	ESPUG
Keith Smith	KS	West Lothian Council Public Transport
Apologies:		
Martin Smith	MS	Police
Bill Sutherland	BS	Virgin Media

Item	Description	Action
1.0	Introduction	
1.1	GAM welcomed all.	
2.0	Agree Previous Minutes	
2.1	Minutes were passed as a true record NM seconded.	
3.0	Matters Arising from Previous Minutes	
3.1	GAM advised the meeting that there are still planned parades. Also the football fixtures for Livingston Football Club are now on the Scottish Roadworks Register. These are on as a route conflict.	All Utilities
4.0	Programme of Works	
4.1	GAM read through the programme – see appendix 1 for the list. GAM highlighted areas for caution. Mill Road Bathgate – Clashes with VM SP and WLC Race Road, Bathgate – potential issue WLC VM South Bridge Street Bathgate – Clashes with SP and VM	

	<p>Broxburn to Winchburgh (Energetics) B7015 Stoneyburn (SGN) ready to go 6 January 2020 Station Road, Addiewell (SGN) Junction 3A (Amey Highways) A899 Junction (Amey Highways) B8046, Threemiletown (WLC) C4, Pumpherston (LJ to provide information) B792 Hilderstone to Mallens Brae (SGN) Slackend (SP WLC and Private Contractor) U37 Polbeth (private contractor details to follow) Armadale Road, Whitburn (SW 5 January 2020)</p> <p>GAM reported that the updating of information on notices has been poor lately she referred to putting works to actual start from proposed. Also the traffic management type of various occasions does not match what is on the ground. Thus making co-ordination of road works very difficult to do. Hopefully this will be resolved when the new Bill comes in place.</p>	
5.0	Inspection Results	
5.1	<p>GAM handed out the inspection results. GAM said overall the inspection results seem to be fine.</p> <p>ST provided an update on how the performance has been on site. .</p>	
5.2	Cores	
5.2.1	GAM handed out a list of outstanding cores.	
6.0	AOCB	
6.1	GAM reported that clashes are still being ignored on the register. Especially route conflicts. This needs to be improved	All utilities
6.2	GAM still having issues with Traffic management dates not matching notices. Improvement required	All utilities
6.3	Non attendees – Energetics have a large job starting in WLC area but are not in attendance at the meeting.	All Utilities
6.4	Livingston Football Fixtures were discussed earlier in the meeting. All home games are on registered on the SRWR.	All Utilities
6.5	Double noticing has improved	All Utilities
6.6	Non acceptance of Defective apparatus – it was suggested before declining defective apparatus can an NSO check this out first rather than relying on a GIS system	All Utilities
6.7	Extensions – GAM reminded all that WLC operative a one extension only. In extreme circumstances management may allow more but it will not be the norm.	
6.8	A801/ junction 4 WLC will be closing this junction early 2020 for anyone wishing to possibly utilise the closure.	All Utilities

7.0	Date, time and place of next meeting of 2020	
	Thursday 13 February 2020 at 10am Almondell Meeting Room 4 Inchmuir Road Whitehill Industrial Estate Bathgate, EH48 2EP	
Approval Approved	GAM	

Address 1	Address 2	Prefix	Works Type	Works Status	Start	End
FALSIDE CRESCENT	BATHGATE	SG023	MAJOR	POTENTIAL WORKS	01/04/2019	31/03/2020
FALSIDE DRIVE	BATHGATE	SG023	MAJOR	POTENTIAL WORKS	01/04/2019	31/03/2020
GLASGOW ROAD AREA	BATHGATE	SG023	MAJOR	POTENTIAL WORKS	01/04/2019	31/03/2020
HARDHILL ROAD	BATHGATE	SG023	MAJOR	POTENTIAL WORKS	01/04/2019	31/03/2020
HARDHILL TERRACE	BATHGATE	SG023	MAJOR	POTENTIAL WORKS	01/04/2019	31/03/2020
RACE ROAD	BATHGATE	SG023	MAJOR	POTENTIAL WORKS	01/04/2019	31/03/2020
BROWN STREET	BATHVILLE	SW700	MAJOR	POTENTIAL WORKS	13/11/2019	20/07/2020
FOOTPATH FROM SIDE OF 7 STRATHROCK PLACE TO BETWEEN 9 STRATHROCK PLACE AND 57 ALMONDELL ROAD	BROXBURN	WL001	MAJOR	POTENTIAL WORKS	18/04/2018	31/07/2018
CARMONDEAN CENTRE ROAD	CARMONDEAN	WL001	MAJOR	POTENTIAL WORKS	17/04/2018	31/07/2018
A71 - B7031 TO B7015	EAST CALDER	WL001	MAJOR	POTENTIAL WORKS	05/04/2019	23/08/2019
KIRKNEWTON MAINS FARM ACCESS ROAD	KIRKNEWTON	SW700	MAJOR	POTENTIAL WORKS	17/12/2018	24/06/2019
ROOSEVELT ROAD	KIRKNEWTON	SW700	MAJOR	POTENTIAL WORKS	17/12/2018	25/06/2019

MORRISON WAY	KNIGHTSRIDGE	SG023	MAJOR	POTENTIAL WORKS	12/10/2018	12/10/2019
B7015 - HOWDEN SOUTH TO B8046	LIVINGSTON	SG023	MAJOR	POTENTIAL WORKS	01/04/2019	31/03/2020
FOOTPATH SIDE OF 30 CALDER HOUSE ROAD	MID CALDER	SG023	MAJOR	POTENTIAL WORKS	01/04/2019	31/03/2020
MANSE ROAD	WHITBURN	SG023	MAJOR	POTENTIAL WORKS	11/01/2020	11/01/2021
A71 - B7015 TO U31	WILKIESTON	WL001	MAJOR	POTENTIAL WORKS	05/04/2019	23/08/2019
B7015 - COXYDENE TO A71	WILKIESTON	WL001	MAJOR	POTENTIAL WORKS	05/04/2019	23/08/2019
B9080 - MILLGATE TO MAIN STREET	WINCHBURGH	SG023	MAJOR	POTENTIAL WORKS	02/04/2018	29/03/2019
GLENDEVON PARK	WINCHBURGH	SG023	MAJOR	POTENTIAL WORKS	02/04/2018	29/03/2019
MAIN STREET	WINCHBURGH	SG023	MAJOR	POTENTIAL WORKS	02/04/2018	29/03/2019
NIDDRY VIEW	WINCHBURGH	SG023	MAJOR	POTENTIAL WORKS	02/04/2018	29/03/2019

WORKS ONGOING

Address 1	Address 2	Prefix	Works Type	Works Status	Start	End
A7066 - BOGHALL ROUNDABOUT TO INCH WOOD ROUNDABOUT	BATHGATE	WL001	MAJOR	IN PROGRESS	29/01/2019	31/01/2020
C19 - B8046 TO HILLEND	BROXBURN	WL001	MAJOR	IN PROGRESS	16/09/2019	15/12/2019
C19 - HILLEND TO KIRKLANDS	BROXBURN	WL001	MAJOR	IN PROGRESS	16/09/2019	15/12/2019
C19 - KIRKLANDS TO KIRKLANDS COTTAGES	WINCHBURGH	WL001	MAJOR	IN PROGRESS	16/09/2019	15/12/2019
C19 - KIRKLANDS COTTAGES TO	WINCHBURGH	WL001	MAJOR	IN PROGRESS	16/09/2019	15/12/2019

GLENDEVON COTTAGES						
U27 - LOGANLEA ROAD TO C28	LOGANLEA	WL001	MAJOR	IN PROGRESS	27/05/2019	10/04/2020
BAILIELANDS	LINLITHGOW	WL001	MAJOR	IN PROGRESS	11/09/2019	31/01/2020
CARLEDUBS CRESCENT	UPHALL	WL001	MAJOR	IN PROGRESS	21/10/2019	31/01/2020
CRAIGLAW	DECHMONT	WL001	MAJOR	IN PROGRESS	28/02/2019	14/03/2019
DROVERS ROAD	BROXBURN	EG001	MAJOR	IN PROGRESS	04/11/2019	18/11/2019
DUNNET WAY	BROXBURN	EG001	MAJOR	IN PROGRESS	22/10/2019	11/11/2019
INCHMUIR ROAD	BATHGATE	WL001	ROAD RESTRICTION	IN PROGRESS	29/10/2019	31/03/2020
M8 - EASTBOUND JNCT 4	WHITBURN	XS001	MAJOR	IN PROGRESS	01/11/2019	27/12/2019
MILLGATE	WINCHBURGH	EG001	MAJOR	IN PROGRESS	17/10/2019	08/11/2019
STATION ROAD	ADDIEWELL	KL537	MAJOR	IN PROGRESS	04/11/2019	15/11/2019
WYDNFORD AVENUE	UPHALL	WL001	MAJOR	IN PROGRESS	21/10/2019	31/01/2020
LEYLAND ROAD	BATHGATE	WL001	MAJOR	IN PROGRESS	29/10/2018	05/12/2018
ALLISON GARDENS	BLACKRIDGE	SW501	MAJOR	IN PROGRESS	22/10/2019	30/11/2019

WORKS PLANNED

Address 1	Address 2	Prefix	Works Type	Traffic Management	Start	End
STATION ROAD	ADDIEWELL	SG023	MAJOR	ROAD CLOSURE	06/01/2020	09/03/2020
ANDERSON AVENUE	ARMADALE	SW515	MAJOR	ROAD CLOSURE	27/01/2020	23/02/2020
FORREST PLACE	ARMADALE	SW100	MAJOR	ROAD CLOSURE	10/12/2019	12/12/2019
KERR'S WAY	ARMADALE	SW100	MAJOR	ROAD CLOSURE	14/01/2020	16/01/2020
BLACKBURN ROAD	BATHGATE	WL001	MAJOR	PORTABLE TRAFFIC LIGHTS (TTLS)	26/10/2019	31/08/2020
DUNDAS STREET	BATHGATE	TE001	MAJOR	PORTABLE TRAFFIC LIGHTS (TTLS)	06/01/2020	06/04/2020

GARDNERS LANE	BATHGATE	SP302	MAJOR	CONTRAFLOW	24/12/2019	06/04/2020
GLASGOW ROAD	BATHGATE	TE001	MAJOR	PORTABLE TRAFFIC LIGHTS (TTLS)	14/01/2020	24/04/2020
HARDHILL ROAD	BATHGATE	TE001	MAJOR	PORTABLE TRAFFIC LIGHTS (TTLS)	06/01/2020	06/04/2020
M8 - WESTBOUND JUNCT 3A	BATHGATE	XS001	ROAD RESTRICTION	ROAD CLOSURE	23/01/2020	31/01/2020
MENZIES ROAD	BATHGATE	SP302	MAJOR	PORTABLE TRAFFIC LIGHTS (TTLS)	24/12/2019	06/04/2020
MILL ROAD	BATHGATE	TE001	MAJOR	PORTABLE TRAFFIC LIGHTS (TTLS)	06/01/2020	06/04/2020
MUIR ROAD	BATHGATE	BT031	MAJOR	ROAD CLOSURE	27/01/2020	28/01/2020
OLD HALL KNOWE TERRACE	BATHGATE	SW100	MAJOR	ROAD CLOSURE	04/02/2020	06/02/2020
SIBBALDS BRAE	BATHGATE	TE001	MAJOR	PORTABLE TRAFFIC LIGHTS (TTLS)	06/01/2020	06/04/2020
WAVERLEY STREET	BATHGATE	WL001	MAJOR	ROAD CLOSURE	02/12/2019	06/12/2019
HARESTANES ROAD	BATHVILLE	SW515	MAJOR	ROAD CLOSURE	06/01/2020	02/02/2020
BATHGATE ROAD	BLACKBURN	TE001	MAJOR	PORTABLE TRAFFIC LIGHTS (TTLS)	15/01/2020	17/02/2020
MILL ROAD	BLACKBURN	WL001	MAJOR	ROAD CLOSURE	09/12/2019	13/12/2019
A89 - SUNNYDALE ROAD TO STANDHILL	BLACKRIDGE	SG023	MAJOR	PORTABLE TRAFFIC LIGHTS (TTLS)	07/02/2020	01/05/2020
C8 - HEIGHTS TO U7	BLACKRIDGE	SP100	MAJOR	ROAD CLOSURE	16/12/2019	27/12/2019
A89 - U26 TO BOUNDARY	BROXBURN	KL535	MAJOR	ROAD CLOSURE	18/01/2020	19/01/2020
B8020 - GREENDYKES COTTAGES TO NIDDRY	BROXBURN	EG001	MAJOR	PORTABLE TRAFFIC LIGHTS (TTLS)	01/01/2020	29/01/2020

GREENDYKES ROAD	BROXBURN	EG001	MAJOR	PORTABLE TRAFFIC LIGHTS (TTLS)	01/01/2020	10/01/2020
WESTWOOD PARK	DEANS	SW100	MAJOR	ROAD CLOSURE	16/12/2019	18/12/2019
WESTWOOD PARK	DEANS	SW100	MAJOR	ROAD CLOSURE	11/12/2019	13/12/2019
C9 - BANGOUR NURSES HOME TO A89	DECHMONT	WL001	MAJOR	ROAD CLOSURE	18/11/2019	20/12/2019
C27 - LANGTON ROAD TO LANGTON VIEW	EAST CALDER	WL001	MAJOR	PORTABLE TRAFFIC LIGHTS (TTLS)	11/11/2019	09/12/2019
CROFTERS GATE	EAST WHITBURN	SW100	MAJOR	ROAD CLOSURE	09/01/2020	13/01/2020
A899 - LIVINGSTON EAST ROUNDABOUT DUAL TO DECHMONT ROUNDABOUT	KNIGHTSRIDGE	XS001	MAJOR	ROAD CLOSURE	06/01/2020	07/03/2020
A803 - C16 TO M9 OFF RAMP	LINLITHGOW	WL001	ROAD RESTRICTION	PORTABLE TRAFFIC LIGHTS (TTLS)	20/01/2020	15/03/2020
A803 - M9 OFF RAMP TO BOUNDARY	LINLITHGOW	WL001	ROAD RESTRICTION	PORTABLE TRAFFIC LIGHTS (TTLS)	20/01/2020	15/03/2020
A803 - SPRINGFIELD ROAD TO C16	LINLITHGOW	WL001	ROAD RESTRICTION	PORTABLE TRAFFIC LIGHTS (TTLS)	20/01/2020	15/03/2020
C16 - KINGSFIELD TO A803	LINLITHGOW	WL001	ROAD RESTRICTION	PORTABLE TRAFFIC LIGHTS (TTLS)	20/01/2020	23/02/2020
EDINBURGH ROAD	LINLITHGOW	KL535	MAJOR	ROAD CLOSURE	05/12/2019	06/12/2019
EDINBURGH ROAD	LINLITHGOW	KL535	MAJOR	ROAD CLOSURE	04/12/2019	05/12/2019
HIGH PORT	LINLITHGOW	KL535	MAJOR	ROAD CLOSURE	04/12/2019	05/12/2019
HIGH STREET	LINLITHGOW	BT031	MAJOR	PORTABLE TRAFFIC LIGHTS (TTLS)	25/11/2019	28/11/2019

ROYAL TERRACE	LINLITHGOW	KL535	MAJOR	ROAD CLOSURE	03/12/2019	04/12/2019
SPRINGFIELD ROAD	LINLITHGOW	WL001	ROAD RESTRICTION	PORTABLE TRAFFIC LIGHTS (TTLS)	20/01/2020	23/02/2020
UNION ROAD	LINLITHGOW	KL535	MAJOR	ROAD CLOSURE	03/12/2019	04/12/2019
B8046 - B9080 TO C6	PHILPSTOUN	WL001	ROAD RESTRICTION	ROAD CLOSURE	20/01/2020	09/02/2020
B8046 - C6 TO A904	PHILPSTOUN	WL001	ROAD RESTRICTION	ROAD CLOSURE	20/01/2020	09/02/2020
C4 - CAWBURN ROAD TO FERNLEA HOLDING	PUMPHERSTON	SP100	MAJOR	ROAD CLOSURE	13/01/2020	24/01/2020
B7015 - MAIN STREET TO B792	STONEYBURN	SG023	MAJOR	ROAD CLOSURE	06/01/2020	20/04/2020
BURNBRAE ROAD	STONEYBURN	SG023	MAJOR	ROAD CLOSURE	06/01/2020	10/02/2020
CUTHILL CRESCENT	STONEYBURN	SG023	MAJOR	ROAD CLOSURE	27/01/2020	16/03/2020
CUTHILL CRESCENT	STONEYBURN	SG023	MAJOR	ROAD CLOSURE	27/01/2020	16/03/2020
CUTHILL CRESCENT	STONEYBURN	SW100	MAJOR	ROAD CLOSURE	13/01/2020	15/01/2020
GARDNER TERRACE	STONEYBURN	SG023	MAJOR	ROAD CLOSURE	13/01/2020	10/02/2020
MAIN STREET	STONEYBURN	SG023	MAJOR	ROAD CLOSURE	06/01/2020	20/04/2020
REDCROFT TERRACE	STONEYBURN	SG023	MAJOR	ROAD CLOSURE	18/11/2019	20/12/2019
SUNNYSIDE	STONEYBURN	SG023	MAJOR	ROAD CLOSURE	22/10/2019	20/01/2020
WILSON TERRACE	STONEYBURN	SG023	MAJOR	ROAD CLOSURE	06/01/2020	16/03/2020
B792 - HILDERSTON TO MALLENS BRAE	TORPHICHEN	SG023	MAJOR	PORTABLE TRAFFIC LIGHTS (TTLS)	20/08/2019	04/11/2019
SLACKEND	TORPHICHEN	WL001	ROAD RESTRICTION	ROAD CLOSURE	09/12/2019	07/02/2020
THE SQUARE	TORPHICHEN	WL001	ROAD RESTRICTION	ROAD CLOSURE	09/12/2019	07/01/2020
CRAIGENGAR	UPHALL	SW100	MAJOR	ROAD	12/11/2019	14/11/2019

AVENUE				CLOSURE		
A71 - MUIRHALL MAINS TO A704	WEST CALDER	SG023	MAJOR	PORTABLE TRAFFIC LIGHTS (TTLS)	06/01/2020	09/03/2020
B792 - TENANTS MARCH TO FARADAY PLACE	WEST CALDER	WL001	MAJOR	ROAD CLOSURE	18/11/2019	06/12/2019
U37 - C26 TO POLBETH ROAD	WEST CALDER	WL001	MAJOR	ROAD CLOSURE	06/01/2020	05/04/2020
ARMADALE ROAD	WHITBURN	SW100	MAJOR	ROAD CLOSURE	01/12/2019	04/12/2019
M8 - WESTBOUND JNCT 4	WHITBURN	XS001	MAJOR	ROAD CLOSURE	07/12/2019	09/12/2019
M8 - WESTBOUND JNCT 4 ON- SLIP	WHITBURN	WL001	MAJOR	ROAD CLOSURE	01/02/2020	31/03/2020
A71 - LINDEAN TERRACE TO B7030	WILKIESTON	BT031	MAJOR	PORTABLE TRAFFIC LIGHTS (TTLS)	09/12/2019	20/12/2019
LINDEAN TERRACE	WILKIESTON	BT031	MAJOR	PORTABLE TRAFFIC LIGHTS (TTLS)	09/12/2019	20/12/2019
B8020 - NIDDRY TO C19	WINCHBURGH	EG001	MAJOR	PORTABLE TRAFFIC LIGHTS (TTLS)	01/01/2020	16/01/2020
GLASS ROAD	WINCHBURGH	EG001	MAJOR	PORTABLE TRAFFIC LIGHTS (TTLS)	01/01/2020	08/01/2020
MILLGATE	WINCHBURGH	EG001	MAJOR	PORTABLE TRAFFIC LIGHTS (TTLS)	04/11/2019	17/11/2019