

FIFE COUNCIL
TRANSPORTATION SERVICES
MINUTES of FIFE RAUC MEETING
Tuesday 12th September 2024 via TEAMS

PRESENT

Maggie Baird (MB)	Fife Council Network Management NRSWA Lead Professional (Chair)
Linda Roeleveld (LR)	Fife Council Network Management NRSWA
Gillian Smith (GS)	Fife Council Passenger Transport Services
Colin Heggie (CH)	AMEY
Nikola Cunningham (NK)	AMEY
Sharon Burns (SB)	Go Fibre
Katrina Hardy (KH)	INEOS
Ian Dalrymple (ID)	Openreach
Ian Fleming (IF)	Scottish Power
Fiona McInnes (FMcl)	Scottish Water
Craig McQueen (CMcQ)	Scottish Water
Julie Greig (JG)	SGN
Maxime Biret (MaxB)	SGN
David Frenz (DF)	Stagecoach
Lee Skinner (LS)	Stagecoach
Joanne Bain (JB)	Trooli
Sean Cusic (SC)	Virgin Media
Karen Davidson (KD)	Vodafone

1.0 APOLOGIES AND INTRODUCTIONS

1.1 MB welcomed everyone to the meeting.

1.2 Apologies were received from:

Sara Wilson, Julie Carnell, Jennifer McWhirter (FC), Ryan Newman (Amey) Lauren Goodman (Bear), David Murdoch (Networkrail) Emma West , Darren Pointer (SW) Lorraine Jones (SP) Owen Harte (VM)

2.0 Minutes of previous meeting held on 13th June 2024

- Item 3.4.2 Hydrogen Project, 3rd phase - H100 leaflet. MaxB to forward leaflet to LR for circulation to the group. Post meeting received from Max B .
- 2.1
- 2.2 Item 3.4.1 SGN - Main Street Crossford, Act. Ref.3584633, JC requested confirmation of start date. JG to investigate. **JG**
- 2.3 Item 5.1 Openreach - Morrisons, A92, Activity ref.3541789 notice extended from 22nd May to 30th May with road closure. Embargo in place for cycle race, no discussion with FC. ID to investigate **ID**
- 2.4 Item 5.2 Virgin Media - Notice failures due to sitting at temp. but closed as permanent - possible training issue. MB to provide ref.numbers and SC to investigate. **MB/SC**
- 2.5 Item 5.3 Scottish Water - Carsloggie Road, TS location- emergency works notice with TTL set up on Saturday night, sat for 2 days with no works. Act.ref.3591017. FMcl to investigate. **FMcl**
- 2.5 Item 4.4 Performance - SW Q1 high on apparatus failures - EW to investigate **EW**

3.0 Co-ordination of Roadworks

3.1 ROADS AUTHORITY

Item 3.1.1 North

A915 Scoonie R/A, manned 2 way lights, with occasional road closure - side roads closed - works Oct 24 during school holiday. Please be aware, discuss with MB if any issues.

A911 Queensway r/a, Glenrothes - Oct to Nov.24 please be aware as Traffic Sensitive route

B942 - March 2025, Road Closure

B921 Melville r/a Ladybank- Sept/Oct 2024, road closure

Station Road, Leuchars reprogrammed March - May 2025

Flemington Road, Glenrothes, Oct. 2024 - N/S working

Leven Link new station works ongoing for 14 months

Item 3.1.2 South

Signalisation works around Bothwell R/A, including the junctions of Nethertown Broad Street, Woodmill Street, St Margarets Drive, and Elgin Street, Dunfermline - June to October 2024 - TTL/lane closures

A994 Dunfermline to Urquhart Cut, Dec.24 possible convoy working

Cowdenbeath, Leuchatsbeath Drive, Jan-Feb 2025, TTL

Pitcorthie Drive, Dunfermline - December 2024, with TTL

3.2 Item 3.2.1 BEAR

No representative at the meeting

3.3 Item 3.3.1 AMEY

A92 Melville Lodges night-time working - works ongoing

Chapel & Redhouse night-time working - 50mph speed limits- police monitoring, Jan-March 2025

Halbeath r/a - CH to discuss with JC/MB

CH/MB/JC

Kelty - hard shoulder closure until October

3.4 Item 3.4.1 SGN

As per SRWR - JG to arrange programme of works to be forwarded to MB

JG

Item 3.4.2 H100 Hydrogen

Max B advised Buckhaven completed and working well. Customer connections will begin Q3 2025.

Item 3.4.3 Scottish Power

IF advised Townhill area to finish in approx. 2 weeks.

A91 Guardbridge to Cupar works to tie into Grids ongoing to 2025

Dunfermline Campus - works ongoing

LJ

Coaltown Solar Farm Heating - works ongoing

Item 3.4.4 Network Rail

All works on SRWR

Item 3.4.5 Scottish Water

All works on SRWR

MB requested notices sitting at potential for B940, B941 A915 be updated

Item 3.4.6 Openreach

All works on the SRWR

ID advised Inverkeithing & Kennoway works ongoing

Item 3.4.7 Vodafone

All works on the SRWR

Item 3.4.8 INEOS

No major works

Item 3.4.9 Virgin Media

All works on the SRWR

Item 3.4.10 Trooli

No major works.

Item 3.4.11 GoFibre

No major works.

4.0 Performance Inspection Figures

4.1 Quarter 2, all good

4.2 FMCl commented six SW inspections had been declined. FMCl to forward details to MB

FMCl

5.0 Safety/Traffic Management

5.1 No issues

6.0 Local Issues

6.1 SGN - Kennedy Road, Windygates Act.ref.3599847, defect not accepted.

6.2 SGN emergencies, works sitting for a week o/s bus depot, no work, JG commented issues with Contractors reinstatements

6.3 SGN Guardbridge - police closed the road, sat for 4 days, bus travel affected. MB requested meeting with Regional Manager

6.4 Openreach Ladybank issues with depths of ducts, to be tested. Surfacing works delayed . ID to investigate.

ID

- 6.5 Kennedy Road, Windygates - apparatus failure. JG to supply new apparatus if necessary. MB to speak to surfacing **MB**

7.0 AOCB

- 7.1 JG requested cancelling Section115 and Section125 as incorrect. MB to contact SRWR help desk **MB**

8.0 FUTURE MEETINGS

8.1 Thursday 12th December 2024

Thursday 13th March 2025

Circulate to those attending the meeting, those who gave apologies and:-
John Mitchell, FC Senior Manager - Roads and Transportation Services