LRAUC MEETING MINUTES

Date: 14 May 2024

Present:

Gillian Muir	GAM	West Lothian Council Roads
Lorraine Jones	LJ	Scottish Power Energy Networks
Nichola Millar	NM	West Lothian Council Roads
Adam Watt	AW	West Lothian Council Structures
Keith Garnett	KG	West Lothian Council Lighting
Calum Gill	CG	West Lothian Council Public Transport
Laura Sneddon	LS	Bear Scotland
Owen Harte	AM	VM
Craig Brown	CB	SGN
Alan Nicol	AN	SGN
Gavin Growther	GG	Lothian and Country
Lorna Cunningham	LC	West Lothian Council
Kirsty Gilmore	KLG	West Lothian Council
Karyn Davidson	KD	Vodafone
Cathy Jones	CJ	Netomnia
Katrina Hardy	KH	INEOS
Sarah Abbott	AJ	Netomnia
Kenneth Brown	KB	West Lothian Council
Adrian Henzler	AH	BT Openreach
Apologies	_	

Item	Description	Action	
1.0	Introduction		
1.1	GAM opened the meeting and reported on apologies for		
	the meeting		
2.0	Minutes of Previous meeting		
(a)	GAM went through the minutes and KG seconded.		
(b)	Action Tracking		
	SGN are now complete at Linlithgow		
	Canal Bridges are all sorted		
3.0	Local RAUC Co-ordination meeting		
(a)	Road works authorities' and undertakers' specific major		
	projects		
(i)	Review planned resurfacing works and road closures		
	GAM reported all surfacing works for this financial year and		
	asked for comments.		
(ii)	SU Major works and conflicts		
, ,	-		

	C3 National Grid and West Lothian Council	
	A89 refuge island West Lothian with National grid	
	SPEN did not follow up on East Calder/Mid Calder notices so the assumption is the job will be on hold until September.	
	GAM highlighted A71 major works that are due to start 1 June for 16 weeks. The whole area will be embargoed including East Calder and Mid Calder	
	A899 – conflict between WLC and Bear	
	A706/A801 Avon Gorge – GAM mentioned that there is an embargo on Torphichen so not to plan any works for this area.	
(iii)	Review and confirm whether any other works/remedial	
	works can be completed GAM provided appropriate reports in advance of the	
	meeting	
(iv)	Confirm defects/defective apparatus that may be subsumed by the resurfacing works	
	GAM provided appropriate reports in advance of the meeting.	
(b)	Confirm local policies affecting road works, including traffic management proposals	
	Nothing new	
c)	Confirm; Spaces for People; Gatherings of people; Permits for occupation; Street café advertising boards; Tables and chairs etc	
	GAM provided appropriate reports in advance of the meeting	
(d)	Discuss network condition and RA inspections	
	records in conjunction with SU defects to ensure	
	all works are co-ordinated;	
	Nothing to report	
(e)	Review inspection regime	
(i)	RA inspections (actual v expected per quarter per	
	SU); GAM provided appropriate reports in	
/::\	advance of the meeting	
(ii)	Sample Inspection results on SU inspections (%	
	pass Cat A and % pass Cat B and C); GAM sent out inspection results prior to the meeting and	
	asked if anyone had comments to make.	
(iii)	Collate and agree previous quarter results to Area RAUC	
	This was done at the beginning of the financial year	
(iv)	Pending and declined inspections (disputes to Area RAUC	
	Nothing to report	

(f)	Improvement Notices (updates required on	
	performance prior to the co-ordination meeting	
	and sent to next Area RAUC.)	
	No Utility is currently under an Improvement Notice in West	
	Lothian.	
(g)	Discuss any other road works permissions;	
/ls\	Nothing to discuss	
(h)	Discuss any wider issues raised at co-ordination meetings and if they, or any other matters, will be raised at Area	
	RAUC	
	GAM reported that people do not appear to understand	
	the coordination conflicts that appear on the SRWR.	
	GAM would also ask that no early starts come from traffic	
	management company as they do not have access to the	
4.	systems. Matters Arising from previous AREA RAUC and	
7.	RAUC(S);	
	Area RAUC –	
	7.104.10.100	
	Not represented	
	RAUCS -	
5.	Not represented Health and Safety	
(a)	List of Plant Protection Systems	
(α)	List of Flank Froteotion Systems	
	GAM has sent out spreadsheets however some are still	
	to return	
(b)	Emergency Contact Details	
	CAM has cent out apreadchests, however some are still	
	GAM has sent out spreadsheets, however some are still to return	
6.	AOCB	
	GAM reported that Network rail and WLC successfully	
	shared a closure which worked well. DM thanked WLC.	
	LC raised concerens that Linlithgow High Street will be closed.	
	dosed.	
	NM reported stated that the Code of Practice for	
	extensions states that permissions should be given from	
	the Roads Authority.	
	LJ asked for jobs that require further extensions what	
	should happen. GAM said they should be extended without our authority.	
7.	Date of next meeting	
	The dates of the next meeting will be	

Document Number 124 Revision 1 – January 2009- Data Label- Public

22 August 2024 10am	
28 November 2024 10am	