### Minutes of Meeting held on Thursday 6<sup>th</sup> September 2018 at East Ayrshire Council Johnnie Walker Bond 15 Strand Street Kilmarnock

Present: Lynne Lyle (LL) – Ayrshire Roads Alliance (Chair)

Hugh Raeside (HR) - Ayrshire Roads Alliance

John Hughes (JH) – Scottish Power William Luke (WL) – Openreach

Alan MacDonald (AMacD) - Scotland Gas Networks

Ian Gardiner (IG) – Scotland Gas Networks
David MacLean (DMacL) – Virgin Media
John McCulloch (JM) – M77 DBFO
Karyn Davidson (KD) – Vodafone

Clare Gordon (CG) - Scotland Transerv

Ian Humphries (IH) – Energetics
Stephen Scanlon (SS) – Openreach
Jonathon Crosbie (JC) – Openreach
Chris Kelly (CK) – Scottish Gas Networks
Caroline McAdam (CMcA) – Network Rail
Fiona NcInnes (FMcI) – Scottish Water

Action for Next Meeting
All Note
All Note

5. Works Co-ordination	
North Ayrshire Council	
5.1. DMacL advised that Actavo on behalf of Virgin Media would be carrying out remedial works within Kilbirnie and Beith. All other notices would be abandoned.	All Note
5.2. North Ayrshire Council's Carriageway Resurfacing programme has been recorded on the Scottish Road Works Register. Diversion route will be recorded when available.	All Note
Ayrshire Roads Alliance	
5.3. The Ayrshire Roads Alliance Carriageway Resurfacing programmes have been recorded on the Scottish Road Works Register. Diversion routes for East Ayrshire area have been recorded. South Ayrshire area diversion routes will be recorded when available. LL advised all to make use of the comments function when relating to potential conflicts	All Note
with diversion routes. DS advised that all can run Co-ordination reports in SRWR.	
5.4. AMacD advised that Scotland Gas Networks had works planned for Prestwick and notices recorded on the Scottish Road Works Register.	AMacD
5.5. HR advised that SGN had a Notice (LA ref 2380011) for Tourhill Road; Kilmarnock proposed duration for one year. HR suggested that this might have been a mistake when progressing notice from potential to propose. AMacD agreed and would speak to the SGN SRWR Team.	HR
Scotland Transerv	
5.6 Scotland Transerv will circulate their programme. A737 total closure 30/7/18 - 2/9/18 for surfacing, diversion B777 – A760 – A78	CG

	T
6. Roads Faults /Reinstatement	
Ayrshire Roads Alliance	
6.1. Openreach – BT chamber not reinstated in Dreghorn, details to be e-mailed to WL	GC
6.2. HR raised Scottish Power issue - damage to footway on B7064 at Moorfield	JH/HR
6.3. HR advised SGN reinstatement breaking up at Polwarth Street, Galston	HR/CK
6.4. HR advised wrong coloured blocks used in Loudon Street, Mauchline following Scottish water reinstatement	HR/FMcI
Scotland Transerv	
7. Traffic Safety and Management	
Ayrshire Roads Alliance	
7.1 HR stated that more planning is required and that traffic management companies have no consideration for the traveling public. Should issues continue East Ayrshire Council may require 14 days' notice for traffic signal applications within Kilmarnock Town Centre and request that the Utility Companies contacts the Roads Authority and not their contractor or subcontractor.	All Note
7.2 LL reminded all at the meeting that information boards should be provided for all sites.	All Note
7.3 Note – lack of information from Traffic Management companies and Utilities resulting in delays with issuing permits.	All Note
North Ayrshire Council	
7.4 Pedestrian management poor (KIER working for Virgin in Beith)	DMacL

7.5 A-Plant submitting permits for works abandoned.	
8. Scottish Road Works Register (SRWR)	
8.1 The new version of the SRWR will go live on April 1 <sup>st</sup> 2018 and the SRWR mobile applications continue to be developed.	
9. Quarterly Inspection & Interim Reinstatements Performance	
9.1 LL advised that Virgin Media were no longer on an improvement plan for South Ayrshire Council Sample B's and C's and East Ayrshire Council Sample A's.	
10. National and Local Coring	
10.1 Any updates will be provided at the next meeting.	
11. South West RAUC and RAUC (Scotland)	
11.1 The RAUC(S) Inspection Fees Working Group have indicated that the inspection fee will not change.	
11.2 The Department for Transport Street Manager Project for a single street works register in England & Wales will be launched in October 2018.	
12. <u>AOCB</u>	
12.1 HR raised concerns regarding notices being in progress but no works being carried out.	All Note
12.2 SS requested that inspector's contact details are recorded on all Defective Apparatus Inspections.	All Note
12.3 LL advised that the Ayr and Kilmarnock Christmas Embargo will be from Monday 10 <sup>th</sup> December – Thursday 3 <sup>rd</sup> January.	

Date of Next Meeting	
The next meeting will be held at 14:30 hours Thursday 6 <sup>th</sup> December 2018 at The Johnnie Walker Bond.	