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Use of Potential Works On The Scottish Road Works Register 
 

Potential Works Notices are non statutory notices which can be entered 
onto the Scottish Road Works Register (SRWR) which has been set up to 
allow such Potential Works Notices to be entered; both with and without 
dates. This allows the Potential Works functionality to be used in two 
separate and distinct ways as described as follows: 
 
1. Provisional Potential Works Notices 
 
In this case, Potential Works Notices can be entered with no dates and will 
allow the SRWR to be used as a works scheduling tool. This will allow 
notices to be entered which can be called up at an appropriate point when 
required and converted into an actual notices with dates included.   
 
Such notices will not appear on the task summary lists of other 
organisations and cannot be used for co-ordination purposes.   
 
2. Co-ordination Potential Works Notices 
  
In this case, Potential Works Notices for major works can be entered, but 
they must show expected start and end dates.  The use of a Co-ordination 
Potential Works Notice implies that the dates entered will be a “best 
estimate” and will almost certainly require to be revised later.  At this stage 
the accuracy of the dates is not important, the objective is to ensure that 
the wider road works community is aware that works are proposed and has 
a reasonable indication as to when the works might be undertaken.   
 
When a works promoter becomes reasonably confident as to the dates 
when the works will be undertaken, then the Potential Works Notice 
should be converted into a statutory Advance Works Notice.  
 
The use of dates allows the Potential Works Notices to become visible to all 
users and available on the reports used at Local RAUC(S) Co-ordination 
meetings, enabling more effective forward planning.    
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